Tender Do c ume nt onfobGANARE BANK tRural Sdlf iEmployment Training Institute (CBRSETI) building on
GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

IMPORTANT INSTRUCTIONS

This re-tender process has been initiated due to lack of clarity in arriving L1 bidder on
account of GST exclusion /inclusion by several bidders in the previous tender process. As
per procedure, re -tendering process has been initiat ed. From the earlier financial bid
many items have been modified/deleted/altered and the technical specifications in many
items have been fine tuned with additions/modifications. Hence all the intending bidders
are requested to go through thoroughly both t he Technical bid and Financial bid and quote
their workable and competitive rates for each & every item after fully understanding all
the terms & conditions, tender drawings of Technical bid and items technical
specifications in the financial bid.

The estimated cost indicated in the tender is based on schedule of rates and/or
market rates but excluding GST and it is only indicative. The bidders are required to
work out the individual rates after visiting the construction site, understanding all the
terms & conditions, tender drawings of Technical bid and items technical specifications in
the financial bid and considering the prevailing market rates. The individual rates to be
qguoted should be excluding GST. The L1 bidder will be arrived based on the total
amounts quoted excluding GST component. Applicants are requested to  kindly note
that our Trust is not _a Central or State Govt entity but a Trust __formed by Canara Bank
to _promote rural development and welfare programmes under Corporate Social
responsibility b _anner _and it is clarified that the subject construction project comes
under the category of Composite supply of works contract as defined in clause 119 of
Section 2 of CGST act and as per _this, present GST is 18% (eighteen percent). However
as & when the b ills are claimed by the successful bidder, GSTpercentage prevailing _at
that time will be considered as per Government guidelines.

The applicants who had participated in the previous tender process are also required to
submit the fresh Technical bid (including fresh Integrity pact in Rs 200/ - stamp paper),
relevant supporting documents and financial bid as detailed in the document and new EMD
instrument, certificates, and credentials as sought in this tender document . It may please
be noted that for concre te items, M-sand is also permitted along with River sand
mentioned in the specifications.

CHECK LIST

SLNO.

DESCRIPTION YES OR NO|

Whether EMD 0f3.00 lakhs (by way of DD or Bank Guarantee or
exemption certificate in case of MSMItis submitted?

Whether Draft Agreement of Pre -Contract Integrity pact (as per
annexure-17) is submitted separate ly in Rs 200 stamp paper?

Whether Technical bid & Financial bids are signed in all pages duly
af fixi ng &areakepbissepamte énvelopes and sealed?

Whether Pre-bid meeting amendments or Corrigendum, if any has been
downloaded and submitted with seal & signature?

Whet her Proof towards Firmds est a
attached?

Whether copies of work orders to prove 5 year s experience in the civil
construction field are attached?

Whether client issued Works Completion Certificates for qualifying
works are attached?

(0]

Whether copies of PAN Card and GSTIN registrations are attached?

Whether copies of Registration w ith at -least one of the organizations
|l i ke CPWD/ State PWD/ PSUG6s/ Fing

10

Whether Annexure-1, Annexure-4, Annexure-5 & Annexure-18 are duly
filled in with requisite information sought?
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Canara Bank Centenary RuravBlepment Trust (R )
(Formerly known as Canara Bank Platinum Jubilee Rural Development Trust)
Canara Bank Building, 112, J.C. Road, Bangalore i 560 002.
Phone : 080-2223 8767 (Direct), 2222 1581 Ext. 242 Fax : 080-2229 3517
e-mail : hords@canarabank.com Website : www.canarabank.com

RETENDER FOMROPOSED CONSTRUCTION OF CANARA BANK RURAL SELF
EMPLOYMENT TRAINING INSTITUTE AT ETAH, UTTAR PRADESH.
TENDERREFERENCHRO : CBCRDT CBRSETI:ETAH08:2018
NOTICE TYPE : DOMESTIC TENDER NOTICE
AUTHORITY TYPE : TRUST OFPUBLIC SECTOR BANK
PREBID MEETING :14.08.2018
: Canara Bank, Circle Office
MEETING AT P& E Section, Vipin Khand,

Gomti Nagar, Lucknow,
Uttar Pradesh State
Pin: 226010 Ph no. 0522-2307611

COST OF TENDER DOCUMENTS Rs 1,000/ -
(If collected at our CBRSEToffice at ETAH
LAST DATE FOR SUBMISSIGNI Tenders : 21/ 08/ 2018 UPTO03.00 PM

SEALED TENDERS TO BE :: Canara Bank, Circle Office
SUBMITTED AT P& E Section, Vipin Khand,

Gomti Nagar, Lucknow,

Uttar Pradesh State

Pin: 226010 Ph no. 0522-2307611
DATE OF OPENING OF . 21/ 08/ 2018 AT 03.30 PM

TECHNICAL BID

EARNEST MONEY DEPOSIT : Rs 3.00 Lakhs
( Rupees Three Lakhs only)
ESTIMATED AMOUNT : Rs. 205.00 Lakhs (excluding GST)
ISSUED BY : MANAGING TRUSTEE & AGM

CBCRD TRUST, RURAL DEVELOPMENgc®on.
CANARA BANK CENTENARY RURAL DEVELOPMENT
TRUST (CBCRDT)Head Office , PC & FI Wing
Mezzanine Floor , No.112, J C Road

Bangaluru, Karnataka

Tel- 080-22239078 (D), 22221581, Extn 409
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CONTENTS
SI.No. Details Page
No.
TECHNICAL BID
1 Notice Inviting Tender 3-10
2 General rules and Directions to Tenders 11-17
3 Schedul eds A t o F 18- 23
4 Conditions of contract 24- 28
5 Clauses of contract 29- 84
6 Special conditions 85- 96
7 Technical specification for civil works, 97- 99
sanitary & plumbing works
8 : e . 100-
Technical specification for electrical works 104
9 Safety code 105-110
10 | Model rules for protection of Health and sanitary 111-115
arrangements for workers employed by contractors
11 | List of preferred makes 116-119
12 | Tender Form 120-121
13 | ANNEXUREL1 - Bio Data 122-125
14 | ANNEXUREZ2 - Acceptance 126
15 | ANNEXURE3 - Form of Agreement 127-128
16 | ANNEXURE4 - Details of construction equipments & plants 129

17 | ANNEXUREDS- List of rela tives employed in CANARA BANK| 130
CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)

18 | ANNEXUREG6- Format for receipt of Materials at site 131
19 | ANNEXURE7 dFormat for concrete cube test 132
20 | ANNEXURES8 d Format of measurement book 133
21 | ANNEXUREY9 - Format for running bill 134-136
22 | ANNEXUREL10 - Format for Rate analysis 137
23 | ANNEXUREL11- Format for certificate of payment 138
24 | ANNEXURE12 d Format of site order book 139
25 | ANNEXURE 13 d Format for application -Extension of time 140
26 | ANNEXURE14- Format for Hindrance register 141
27 | ANNEXURE15 - Format of BG for EMD 142
28 | ANNEXURE16 -Format of BG for security deposit 143-144
29 | ANNKXURE-17- Draft agreement of Integrity Pact 145-154
30 | ANNEXURELS &19 d.ist of Retired Government /Bank 155
Employees
31 | Tender drawings (GIVEN IN SEPARATE PDF FILE) 13 PAGES

FINANCIAL BID(GIVEN IN SEPARATE PDF FILE)

32 | Schedule of Rates (SORJ Civil works of building and
miscellaneous works

33 | Schedule of Rates (SORYPlumbing & Sanitary works 40 PAGES

34 | Schedule of Rates ( SOR Y Hectrical works

35 | Summary
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CANARA BANK CENTENARY RURAL DEVELOPMENT TR(@BCRDT)
(H.O. :: BANGALORE)

NOTICE INVITING TENDERS

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCR®F WING,
HO, J C ROAD, BANGALOREHjvites sealed bids from eligible & experienced
Firms/Companies in a 0 T W®ID CONCEP® for the work of oConstruction of
CBRSETI building for CBCRD TRUST orGATA NO 29 /2, Village Harchadpur Kalan,
G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

.0 Comprising of Civil, Electrical, Plumbing, Sanitary and Water supply works
including obtaining service connections and electrical load .

1) Details of the Tender :

Estimated cost of the works Rs 205.00 Lakhs ( approx)
Earnest Money deposit Rs3,00,000/ -
(RupeesThree Lakhs only )
Period of completion 15 months
( Fifteen months)
Date of Pre bid meeting 14/08/2018 at 11.30 A. M.

at Canara Bank, Circle Office

P& E Section, Vipin Khand,
Gomti Nagar, Lucknow,

Uttar Pradesh State.

Pin: 226010Phno. 0522-2307611
E mail: pecoluck@canarabank.com

Cost of Tender documents Rs 1,000/ -
( Hard copy ) (Rupees One thousand only)
If purchased from ETAHRSET bffice
Issue of Tender documents 06/08/201 8 to 18/08/201 8
( hard copy ) during Office hours at

The  Director, Canara Bank Self
Employment Training Institute

38/361, Civil Lines, First Floor, Canara
Bank Main Branch premises,Distt. Etah,
Uttar Pradesh

Tender documents Can be down loaded free of cost from

( soft copy ) CANARA BANK s we b
www.canarabank.com

Last date and time for 21/ 08/ 201 8 upto 03.00 PM

submission of the tender

Date and time of Opening 21/ 08/2018 at 03.30 PM

of the Tenders - Technical bids

Date & time of opening of 23/08/2018 at 11.00 AM

Financial Bids (Tentative)
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2) Eligibility Criteria

eligible to apply :

: Contractors who fulfill the following requirements

are

Sl Criteria Documents Required
No
The contractor should be registered | A copy of valid registration
1 | with CPWD or State PWD or MES o] certificate from respective
Railways or such other Government | authorities.
organizations or Registered in Public
sector units or Public sector
Financial institutions as Civil works
contractor .
The Contractor should have minimum | Copy of Registration of the
2 | of 05 (Five) years experience in the | Firm or Copy of incorporation
field as on 31.03.2018 PSU or Central | Atleast one copy of the work
Government or State government order from the clients prior to
departments or NSE/BSE Listed Private | 31.03.2013 and Copies of
companies/institutions for the| Work orders from the Clients
prequalifying project/ projects. from 31.03.2013 to
31.03.2018
Bidder should have a minimum of | Audited balance sheet and
3 |Rs 1.0 (one) Crore annual average|P&L account for years
turnover per year during last three | mentioned and certificate
financial years. from the Charted Accountant.
i.e 2015-16, 2016-17, 2017-18 from th e
construction related business. If 2017-
18 balance sheet is not available then
2014-2015 can be submitted & the
same will be considered.
The Tenderer should have executed | Order copies and satisfactory
4 | any of the following construction work | completion certificates clearly
in a single contract during the last |indicating the cost & nature
Seven (7) years ending with | of work executed, date of
31.03.2018 for at least, commencement & completi on
issued by the Clients.
One (1) similar work costing Rs2.00
crores. Note: The amount of works
OR executed during previous
Two (2) similar wor ks each costing years shall be increased by
Rs1.25 crores. 5 % every year from the date
OR. of actual completion to bring
Three (3 )similar works each costing it to the present value.
Rs1.00 crores.
Similar work means construction of
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Office / Residential / Institutional
buildings for PSU or Central
Government or State government
departments or NSE/BSE Listed Private
companies/institutions for the pre
qualifying project/ projects.

Sl Criteria Documents Required
No

5 | The contractor must have valid Goods| Copy of the GST registration
& Service tax (GST) registration, PAN | certificate and copy of PAN
number. card.

3)

4)

5)

6)

7

8)

Tenders documents can be collected on payment of stipulated cost between the
dates mentioned in the Notice Inviting Offe r (NIO) during the working hours
every day except on Sundays andPublic Holidays, at the office of The Director,
Canara Bank Self Employment Training Institute, 38/361, Civil Lines, First Floor, Canara
Bank Main Branch premises,Distt. Etah, Uttar Pradesh.

The cost of tender documents shall be paid by way of Demand Draft for

Rs 1,000/ - ( One Thousand only ) of a Scheduled commercial Bank issued in
favour of CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
payable at Bangalore.

Alternatively tender documents can be downloaded from the Canarabankds web
site  (www.canarabank.com ) free of cost . Tenderers who down load the
tender documents from the web  site need not pay the cost of the Tender
documents. The Tender documents shall be printed with font size of 12 in A-4
size paper and neatly bounded ( hard bound/ spiral bound ) in two separate
books (ie Technical bid and Financial bid) and submitted as detailed in clause
10 below.

Tender documents consists two portions. Portion One is TECHNICAL BID:
comprising Notice Inviting the Offer ( NIO ), Eligibility criteria, General rules and
Directions to Tenderers, Schedules A to F, Conditions of contract, Clauses of
Contract, Special conditions, Technical specifications, Safety code, Model rules
for protection of Health & sanitary arrangements, List of preferred makes,
Annexures 1 to 19, Tender Drawings Second portion is FINANCIAL BID:
Comprising only SCHEDULR: Schedule of Quantities and Rates (SOR).

Tenders shall be on prescribed Form for item rate tenders as issued by the
CBCRD Trusf hosted by the Trustini t s Bveelndite. s

The time allowed for carrying out the work will be 15 (Fifteen ) months from
the, fifteenth day after the date of  written orders to commence the work or
from the first date of handing over of the site, whichever is later
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9) The site for the work is available.

10) Nature of the document: TWO BID CONCEPTThis Tender document comprises
of the following

A. TECHNICAL BIDfirst envelope) consisting of following should be hardbound

/spiral bound and submitted as in Sl. No. 11 below in a separate envelope-

a) EMDdEarnest Money Deposit

b) Notice inviting tender (NIT).

c) General Rules & directions to contractor.

d) Schedules.

e) Conditions of contract.

f) Clauses of contract.

g) Special conditions

h) Safety code.

i) Model rules for protection of health and sanitary arrangements for
workers employed by contractors.

J) Technical specifications for electrical works.

k) Preferred makes/brand of materials

[) Annexures.

m) Integrity pact.

n) Tender Drawings.

B.FINANCIAL BlOsecond envelope): SCHEDULH i.e. Schedule of quantities &

Rates (SOR). Financial bid should be hardbound /spiral bound and submitted in
separate envelop as in SI. No. 11 below.

11)

a)

b)

c)

Submission and opening of Tenders :

Tenders on prescribed form should be placed in two envelops one sealed
envelope consisting of oOTechnical bid 6 dulycsuped as
bi ddé otlen skaled envelope consisting 0 mancial bid 6 duly super-
scri beRi narsci@d botierd/gopes shall be kept in one bigger
sealed single envelope, with the name of work, Name of Tenderer and
due date written on the envelopes.

Sealed Tenders shall be addressed & submitted at The Asst General Manager,
Canara Bank, Circle Office, P& E Section, Vipin Khand, Gomti Nagar,
Lucknow, Uttar Pradesh State, Pin: 226010 Ph no. 0522 - 2307611.

Sealed Tenders shall be dropped in the TENDER BOXkept at the above
said addressup to 03.00 P.M. on 21.08.2018.

d) The first par t of tenders i.e Technical bid will be opened on the same day

(ie.21.08.2018) and at the same location at 03.30 PM. If last day of
submission of tender is declared a holiday under NI Act by the Government
subsequent to issuance of tender the next working d ay will be deemed to
be the last day for submission of the tender.
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e) The Financial bid of only the qualified / shortlisted applicants will be
opened on a pre-notified time & date (probable date is 23.08.2018) , under
intimation to such qualified / shortlisted applicants.

12) The tender shall be accompanied by earnest money deposit of Rs
Three (3) Lakhs by way of Demand Draft of a Scheduled commercial Bank
issued in favour of CANARABANK CENTENARY RURAL DEVELOPMENT TRUST
(CBCRDT) payable at Bangalore. EMD canalso be submitted by way of
irrevocable Bank guarantee from scheduled commercial Bank other than
CANARA BANWalid for 120 days in the format prescribed by the CBCRD
TRUST EMD shall be submitted in the Technical bid only.

No interest shall be allowed o n the Earnest Money. Tenders without Earnest
Money shall be summarily rejected. However MSEs are exempted from paying
Tender fee, EMDsas per MSME &t 2012. For getting the benefits in case of MSE
firms, contractors / agencies should submit exemption certificate issued from
the relevant authorities .

13) Copies of other drawings and documents pertaining to the works will
be open for inspection by the tenderers at the office of the above mentioned
Office of the CBCRD TRUSRArchitect.

14) Tenderers are advised to inspect and examine the site and its
surroundings and satisfy themselves before submitting their tenders as to the
nature of the ground and sub -soil, the form and nature of the site, the
means of access to the site, the accommodation they ma y require and in
general shall themselves obtain all necessary information as to risks,
contingencies and other circumstances which may influence or affect their
tender. A tenderer shall be deemed to have full knowledge of the site
whether he inspects it or not and no extra charges consequent on any
misunderstanding or otherwise shall be allowed. Submission of a tender by
tenderers implies that he has read this notice and all other contract
documents and has made himself aware of the scope and specifications of the
work to be done, site details and local conditions and other factors bearing
on the execution of the work.

15) The tenderer shall be responsible for arranging and maintaining
at his own cost all materials, labour, tools and plants, water, electricity,
access, facilities for workers and all other services required for executing
the work unless otherwise specifically provided for in the contract
documents.

16) CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT
reserves to it self the right of accepting the whole or any part of the tender
and the tenderer shall be bound to perform the same at the rate s quoted.

17) The tender for the works shall remain open for acceptance for a period

of 120 days from the date of opening of tenders. If any tenderer
withdraws his tender before the said period or makes any modifications in
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the terms and conditions of the tender which are not acceptable to the
CBCRD TRUSThen the CBCRD TRUS3hall, without prejudice to any other
right or remedy, be at liberty to forfeit full value of the earnest money as
aforesaid.

18) This Notice Inviting T ender shall form a part of the contract document.
The successful Tenderer/contractor, on acceptance of his tender by the
Accepting Authority, shall, enter in to an agreement within 15 days from the
date of acceptance letter.

19) CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (Ci#eRDT)
not bind itself to accept the lowest or any other tender, and reserves to itself
the authority to reject any or all of the tenders received without the
assignment of a reason. All tenders in which any of the prescribed conditions
are not fulfilled or new conditions are stipulated by the tenderer or are
incomplete in any respect are liable to be rejected.

20) Canvassng whether directly or indirectly, in connection with
tenders is strictly prohibited and the tenders submitted by the
contractors who resort to canvassing will be liable to rejection.

21) Pre bid querries and clarification to Tender :The tenderer should carefully examine
and understand the specifications, terms and conditions of the Tender and may seek
clarifications, if required. The tenderer in all such cases seek clarification in writing in a word
document (.doc) in the same serial order of that o f the Tender by mentioning the relevant page
number and clause number of the Tender. The soft copy of the pre -bid queries should be sent by
E Mailto hords@canarabank.com. The pre-bid query should be in the following format.

S| | Page | Tender Tender Clause Query
No | No Clause No

All communications regarding points requiring clarifications and any doubts shall
be given in writing to the Assistant General Manager & Managing Trustee,
CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCR®TD
Section, PC & FI Wing, Canara Bank Head Office, No.112, J C Road,
Bengaluru-560 002, by the intending tenderers before 5:00 PM on
13.08.2018 by email to hords@canarabank.com. No oral or individual
consultation shall be entertained. No queries will be entertained from the
tenderers after the pre -bid meeting.

Pre-Bid meeting: A pre-bid meeting of the intending tenderer will be held as
scheduled below to clarify any point /doubt raised by them in respect of t his
Tender document:

Date Time Venue

14.08.2018 11.30 A.M. Canara Bank, Circle Office
P& E Section, Vipin Khand,
Gomti Nagar, Lucknow,
Uttar Pradesh State
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| | [ Pin: 226010 Ph no. 0522-2307611 |

No separate communication will be sent for this meeting. | fthe meeting date
is declared as a holiday under NI Act by the Government subsequent to
issuance of RFP, the next working day will be deemed to be the pre -bid
meeting day. Authorized representatives of interested tenderers shall be
present during the schedul ed time.

The CBCRD TRUSWIll consolidate all the queries and discussionsduring the
pre-bid meeting and the consolidated replies for the queries shall be made

available in the Bankds website and no
made. The replies/ clarification of the CBCRD TRUSTh response to the
queries raised by the bidder/s, and any other

clarification/amendments/corrigendum furnished hereof will become part
and parcel of the Tender document and it will be binding on the tenderers.

Non-reply to the queries raised by any of the Tenderer shall not be accepted
as a valid reason for non-submission of the Tender. In addition, non -reply to
any guery may not be deemed the version of the Tenderer as reflected in the
guery has been accepted by the CBCB® TRUST

20. Amendmentto Tender document

At any time prior to deadline for submission of Tender, the CBCRD TRUSTor
any reason, whether, at its own initiative or in response to a clarification
requested by prospective bidder may modify the Tender document by
amendment.

Notification of amendments wil |l be made
(www.canarabank.com) and will be binding on all tenderers and no separate
communication will be issued in this regard.

In order to allow prospective tenderers reasonable time in which to take the

amendment into account in preparing their tender, the CBCRD TRUSt its
discretion, may extend the deadline for a reasonable period as decided by

the CBCRD TRUSfbr the submission of tender.

21. Brief details of the work :
The proposed Building comprises of G + 1 floors framed structure with all

services as per the drawing and schedule of quantities including obtaining
water supply, sanitary, electrical connections , electrical power loa d from
respective Civic authorities & Uttar Pradesh state power Distribution
Company or any other authority.

At present t here is no bore well or water supply point at the site.
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22. Definition: A 0 Te nder eisthe/FirnB Cangaay who submits it
tender for the subject works.

for & on behalf of the CANARA BANK
CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)

Date : 04/08/201 8 Asst General Manager & Managing Trustee,
CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRDR D Section
PC & FI Wing, Head Office,No. 112, J C
Road, Bengaluru - Pin: 560 002
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BANGALORE )

GENERAL RULES AND DIRECTIONS TO TENEER

. All work proposed for execution by contract will be notified in a form of Invitation
to Tender and signed by the CBCRD TRUSOfficer inviting tender.

This form will state the work to be carried out, as well as the date for
submitting and opening tenders and the time allowed for carrying out the work,
also the amount of Earnest money to be deposited with th e tender, and the
amount of the security deposit to be deposited by the successful tenderers and
the percentage, if any, to be deducted from bills. Copies of the specification,
tender drawings and any other documents required in connection with the  work
signed for the purpose of identification by the officer inviting tender shall also be
open for inspection by the contractor at the office of officer inviting tender
during office hours.

. In the event of the tender being submitted by a firm, i t must be signed
separately by each partner thereof or in the event of the absence of any
partner, it must be signed on his behalf by a person holding a power -of-attorney
authorising him to do so, such power of attorney to be produced with the
tender, and it must disclose that the firm is duly registered under the Indian
Partnership Act 1952 by enclosing a copy of the partnership deed duly certified
by one partner as true copy.

Tender by Hindu Joint Family ( HUF) firm may be signed by the Kartha or
Manager or any other duly authorised representative followed by the name and
designation.

. Receipts for payments made on account of a work, when executed by a firm,
shall be in the name of the firm by one of the partners, or by some other perso n
having due authority to give effectual receipts for the firm.

. Any person who submits a tender shall fill up the printed prescribed form stating
what rate he is willing to undertake each item of the work. Tenders, which
propose any alteration in the wo rk specified in the same form of invitation to
tender, or in the time allowed for carrying out the work, or which contain
any other conditions of any sort, will be liable to rejection. No single tender
shall include more than one work. Tende rs shall have the name and number of
the works to which they refer, written on the envelopes. Modifications to
specifications, item description, any clauses, conditions or any provisions
whatsoever in the tender documents shall lead to disqualification o f the tender.
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In case the lowest tendered amount (worked out on the basis of quoted rate of
Individual items) of two or more contractors is same , then such lowest
contractors may be asked to submit sealed revised offer quoting rate of each item
of t he schedule of quantity for all sub -sections/sub heads as the case may be, but
the revised quoted rate of each item of schedule of quantity for all sub
sections/sub heads should not be higher than their respective original rate quoted
already at the time o f submission of tender. The lowest tender shall be decided
on the basis of revised offer.

If the revised tendered amount (worked out on the basis of quoted rate of
individual items) of two or more contractors received in revised offer is again
found to be equal, then the lowest tender, among such contractors, shall be
decided by draw of lots . In case of any such lowest contractor in his revised offer
guotes rate of any item more than their respective original rate quoted already at
the time of submission o f tender, then such revised offer shall be treated invalid.
Such case of revised offer of the lowest contractor or case of refusal to submit
revised offer by the lowest contractor shall be treated as withdrawal  of his tender
before acceptance and 50% of his earnest money shall be forfeited. In case all
the lowest contractors those have same tendered amount (as a result of their
guoted rate of individual items), refuse to submit revised offers, then tenders are

to be recalled after forfeiting 50% of EMD of e ach lowest contractors
Contractor, whose earnest money is forfeited because of non -submission of
revised offer, or quoting higher revised rate(s) of any item(s) than their
respective original rate quoted already at the time of submission of his bid shall
not be allowed to participate in the retendering  process of the work.

(a) The rate(s) and/ or amount(s) may be quoted in decimal coinage.

(b) In case of illiterate contractors the rates or the amounts should be attested by
a witness, with a declaration t hat the contents of the tender documents have
been explained to the tenderer.

(c) The rate columns should be filled in English figures and English words.

(d) The rate and amount columns for alternative items, if any, shall be filled up
but amounts shall not be added in the total. The amount of alternative items
of which quantities are not mentioned shall not be filled

. The officer inviting tender or his duly authorised assistant will open tenders in the
presence of any intending contractors who may be present at the time, and will
enter the amounts of the several tenders in a comparative statement in a suitable
form. In the event of a tender being accepted for consideration, a receipt for
the earnest money forwarded therewith shall thereupon be giv en to the
contractor who shall thereupon for the purpose of identification sign copies of
the specifications and other documents mentioned in Rule -1. In the event of a
tender being disqualified and rejected, the earnest money forwarded with such
unaccepted tender shall thereupon be returned to the contractor remitting the
same, without any interest.

. The Officer inviting tenders shall have the right of rejecting all or any of the
tenders and will not be bound to accept the lowest or any one tender.
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7. The memorandum of work tendered for and the schedule of materials to be
supplied by the CBCRD TRUSHENd their issue-rates, shall be filled in and
completed in the office of the officer inviting tender before the tender form is
issued. If a form is issued to an intending tenderers without having been so filled
in and completed, he shall request the officer to have this done before he
completes and delivers his tender.

8. The Tenderer shall take all necessary precautions to ensure that all
confidential i nformation which the Tenderer obtains in the course of participating
in this Tender or at any time thereafter is not disclosed or used other than for
the purpose of project execution /scope of work/ deliverables. Tenderer shall
suitably defend, ind emnify CBCRD TRUSTor any loss/damage suffered by
CBCRD TRUS®n account of and to the extent of any disclosure of such
confidential information. Confidential information for this purpose refers to such
information pertaining to CBCRD TRUSprovided to Tenderer which is marked as
confidential and which is not avail abl

9. In the case of item rate tenders, only rates quoted shall be considered. Any
tender containing percentage below/ above the rates quoted is liable to be
rejected. Rates quoted by the contractor in item rate tender in figures and words
shall be accurately filled in so that there is no discrepancy in the rates written in
figures and words. However, if a discrepancy is found, the rates which correspond
with t he amount worked out by the contractor shall unless otherwise proved be
taken as correct. If the amount of an item is not worked out by the contractor or
it does not correspond with the rates written  either in figures or in words then
the rate quoted by the contractor in words shall be taken as correct. Where the
rates quoted by the contractor in figures and in words tally but the amount is
not worked out correctly, the rates quoted by the contractor will unless
otherwise proved be taken as correct and not the amount. In event no rate has
been quoted for any item(s), leaving space both in figure(s), word(s), and amount
blank, it will be presumed that the contractor has included the cost of this/these
item(s) in other items and rate for such ite m(s) will be considered as zero and
work will be required to be executed accordingly

In case the same item appears more than once in the schedule of work under the
same sub head or among the different sub heads of works, the lowest rate quoted
for that i tem shall be taken for other items also and tender will be evaluated
accordingly.

10.In the case of any tender where unit rate of any item/items appears unrealistic,
such tender will be considered as unbalanced and in case the tenderer is unable
to provide satisfactory explanation such a tender is liable to be disqualified and
rejected and/ or the tenderer is liable for additional security deposit as
demanded by the Employer in the form of Demand Draft or Bank guarantee from
scheduled commercial Bank other than CANARA BANKalid for contract period /
smaller period ( as decided by the CBCRD TRUSY in the format prescribed by
the CBCRD TRUST
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11.In case for any of the items, if the rates are not quoted / omitted , for such
items the quoted rate willbetre at ed as 0Zero0 and tender
done accordingly and successful contractor with such zero rates will be required
to execute the tendered quantities with zero amount . Henceb i d d attergidn
is drawn to complete the tenders in all respects to  avoid problems at later date.

12.All rates shall be quoted only on the tender form. Quoted rates and units
different from prescribed in the tender schedule will be liable for rejection. The
amount for each item should be worked out and requisite totals give n. Special
care should be taken to write the rates in figures as well as in words and the
amounts in figures only, in such a way that interpolation is not possible. The
total amount should be written both in figures and in words. In case of figu res,
the word "'Rs." should be written before the figure of rupees and words "P' after
the decimal figures, e.g., 'Rs.2.15p' and in case of words, the words, "Rupees'
should precede and the word "Paise' should be written at the end, unless the
rate is in whole rupees and followed by the words “only' it should be invariably
be up to two decimal places. While quoting the rate in Schedule of quantities, the
word “only', should be written closely following the amount and it should not be
written in the next line.

All corrections such as cuttings, interpolations, omissions and over -writings shall
be numbered as “c', 'i', ‘o' and ‘ow' and initialed and total of such c, I, o and
ow on each page certified at the end of the page with grand tot al atthe end
of the bill/schedule of quantities. Use of correcting fluid, anywhere in tender
document is not permitted. Such tender is liable for rejection.

13.Initial Security Deposit (ISD)::  The contractor whose tender is accepted shall
be required to furnish by way of Initial security a sum which shall be equal to
2% (two percent) of the accepted value of the tender including the Earnest
Money Deposit, within 14 (fourteen) days of the date of issue of the letter of
acceptance of his tender, Demand Draft payable to the CANARACBCRD TRUST
CENTENARY RURAL DEVELOPMENT TRUST (CBORDY)way of Fixed Deposit
Receipt with the CBCRD TRUSTr the duration of the contract period and
defect liability period. In case of the bidd ers who had submitted MSME
exemption certificate for EMD, becomes successful in_the tender, such
successful bidder will be required to pay 2% (two percent) full Initial Security
Deposit _(ISD) in_the acceptable instruments as detailed above and no
exemption s are applicable for ISD. A further sum of 8% (eight percent) of the
Gross value of each interim/final bill shall be deducted as retention money to
make up, together with the Initial Security Deposit, a  total Security Deposit
equal to 10% on the first Rs. One lakh, 7.5 % on the next Rs. One Lakh and 5% of
the remaining amount of the accepted value of the tender, subject to a
maximum of Rs.25 lakhs. The Initial Security amount will also be accepted in
Fixed Deposit Receipt of CANARA BANK CENTENARURAL DEVELOPMENT TRUST
(CBCRDT)for the full period of contract including defect liability period or in
form of Bank Guarantee from any other Scheduled Bank in the prescribed format .
In case a fixed deposit receipt of CANARA BANK CENTENARY RURAL DEVMZEQP
TRUST (CBCRDT$ furnished by the contractor to the Employer it shall be free

RE-TENDERING PROCESS < [Ragp.14 > Signature of Tender



Tender Do c ume nt onfobGANARE BANK tRural Sdlf iEmployment Training Institute (CBRSETI) building on
GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

from any loans or any encumbrance and shall be assigned/hypothecated
to the Employer.

In case the successful tenderer fails to remit the Initial security d eposit within
the above stipulated time, the Earnest money deposit shall be forfeited.

14.0n acceptance of the tender, the name of the accredited representative(s)
of the contractor who would be responsible for taking instructions from the
Employer and / or Engineer-in-charge shall be communicated in writing to
Employer.

15.The rates quoted shall be all inclusive rates for the item of work described,
including materials, labour, tools and plant, lead, lift carriage and transport
supervision, Royalties, duties, levies, cess, entry tax, Octroi, profession tax,
Income tax or any other tax on material or finished work in respect of this
contract, overheads and profits, mobilizing, demolishing and other charges
whatsoever including any special difficulties any restrictions for transport etc.
complete for proper execution of the work as per drawings and specifications  but
excluding GOODS & SERVICES TAX (GS@and no claim whatsoever for any extra
payment shall be maintainable.

Royalties, duties, levies, cess, entry tax, Octroi, profession tax, purchase tax,
turnover tax, or any other tax on material or finished work in respect of this
contract shall be payable by the contractor and the CBCRD TRUSWill not
entertain any claim whatsoever in respect of the same. All charges payable to
local bodies for any service connections for construction purposes, land tax etc.
shall also be paid by the contractor and nothing extra shall be
paid/reimbursed for the same .

16.The contractor shall give a list of the CBCRD Trust/ CanaraBank employees
related to him with their pla ces of posting and designations in prescribed Format
as per the Annexure -05.

17.The tender for the work shall not be witnessed by a contractor or contractors
who himself/themselves has/have tendered or who may and has/have tendered
for the same work. Failure to observe this condition would render tenders of
the contractors tendering, as well as witnessing the tender, liable to summary
reject ion.

18.The tender for composite work includes in addition to building work all other
works such as sanitary and water supply installations drainage installation ,
electrical work, horticulture work, roads and paths etc. The tenderer apart from
being an approved Civil Engineering contractor (B uilding & Road ) or in the
panel of Nationalised Banks must associate himself with agencies of
appropriate class which are eligible to tender for sanitary and water supply
drainage, electrical and hortic ulture works in the composite tender. The names
and details of such agencies shall be got approved by the CBCRD TRUST

19.Errors and omissions due to clerical, typographical or printing etc.., if any, will
have to be got clarified and corrected before quo ting the rates. The
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interpretation given by the appropriate tender accepting authority of the CBCRD
TRUSTshall be final and binding.

20.Procurement of all materials, other than specifically stipulated to be issued by
the CBCRD TRUSTIf any, shall be at the cost and the responsibility of the
contractor.

21.PROVISIONS FOR MICRO & SMALL ENTERPRISES {MSp&) Government of
|l ndi ads Public Procurement Policy act 2012
Units. The details are as under:

a) The Public Procurement Policy shall apply to MSEs registered with District
Industries Centres or Khadi Village Industries Commission or Khadi &
Village Industries Board or Coir Board or National Small Industries
Corporation or Directorate of Handicrafts & Handloom or any other body
specified by Ministry of Micro, Small & Medium Enterprises.

b) MSEs areexempted from paying Tender/RFP fee/cost, EMDs. For getting
the benefits in case of MSE firms, shall submit relevant documents such as
valid MSE registration Certifica tes and exemption certificate from relevant
authorities .

22. INTEGRITY PACTIintegrity Pact fo rmat is enclosed as Annexure 8§ 17. The same
to be duly filled in a non-judicial stamp paper of Rs 200/ - and submitted along
with offer. Name & details Independent E xternal Monitor (IEM) identified for this
Tender/RFP are as under :

a)Sri Dilip Mavinkurve ddilipmav@gmail.com

b)Sri Hari Santhosh Kumard hsantoshkumar50@gmail.com

Only those tenderers, who commit themselves to the above pact withthe Tr ust 06 s
sponsored Bank, shall be considered eligible for participate in the tendering

process. Those bids/ tenders which are not containing the above pact are liable

for rejection.

1. GOODS & SERVICES TAX (GSTn the interim bills and final bills of the
successful bidder, the applicable Goods & Services Tax(GST)is payable by
the CBCRD Trust as per therates of goods & Services Tax (GST) Act enacted
by the Government of India. The individual rates quoted should be
excluding GST. The L1 will be arrived excluding GST component.
Applicants are requested to note that our Trust is not Central or State Govt
entity but a Trust formed by Canara Bank to promote rural development and
welfare pr ogrammes and it is clarified that the subject construction project
comes under the category of Composite supply of works contract as defined in
clause 119 of Section 2 of CGST act and as per this present GST is 18%
(eighteen percent). However as & when the Dbills are claimed by the
successful bidder, GST percentage applicable at that time will be
considered as per Government guidelines.
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23.Tenderer shall fill in all the blanks and put their signature and seal on each page
of the tender documents. The successful Tenderer will have to enter into an
agreement with each component of the Tender document with the  CBCRD TRUST

24.The tender drawings under this NIT are only indicative to broadly understand the
scope of the works. The contractor shall carry out the work s according to the
workings drawings/ construction drawings issued by the Engineer in charge during
the course of work from time to time.  Tenderer/ Contractor is not eligible for any
claim on account of any differences between the tender drawings and worki ng
drawings.
DzDZD7ZD7D7DzD7D7
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BANGALORE )

“SCHEDULESs::

SCHEDULE "A'::

Schedule of Rates & Quantities d SOR -(Specified in detail and attached)
(Should be submitted in a separate envelope as financial bid)

SCHEDULE 'B' :;
Schedule of materials to be issued to the contractor.

Sl.  Description of items Quantity Rates in figures Place of
No & words @which Delivery
the materials
will be charged
to the
contractor

SCHEDULEB6 C 6
Tools and Plants to be hired to the contractor under headings.

Sl. Description Hire Charges per
No day

cee- NI L----

SCHEDULE 06D6

Extra schedule for work
I. Conditions of contract

ii. Clauses of contract

iii. Special conditions

iv. Technical specifications for civil, water
supply, plumbing, Electrical works

v. Safety code

vi. Model rules for protection of Health &
sanitary
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vii. List of preferred makes
SCHEDULE "~ EO6 : :
Name of work .. Construction of CBRSETbuilding for CBCRD TRUST
AT plot no. GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from
Etah city], DISTRICT ETAH, U. P.0

Reference to Conditions of contract.

Definitions ::

2(a) work .. Construction of CBRSETbuilding for CBCRD TRUS®n
AT plot no. GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from
Etah city], DISTRICT ETAH, U. P.0

2(b) Site . AT plot no. GATA NO 29/2, Village Harchadpur Kalan,
G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

2(c) Contractor :: Successful tenderer to whom the work is awarded

2(d) CBCRD TRUS®r Employer or Buyer:: General Manager, CANARA BANK
CENTENARY RURAL DEVELOPMENT
TRUST (CBCRDR D Section,
PC&FI Wirg, Head Office,
No.112, J C Road, Bangalore

2(e) Engineer-in-Charge /Architect :: M/s SUNANDO DASGUPTA &

ASSOCIATES
210,207208, 2ND FLOOR, AJIT SINGH
COMPLEX, PLAZAMARKET VASUNDHARA
ENCLAVE, DELHI-110096
PH: 01146568622 / 919811151904
Email: sunandodg@gmail.cosdaarchitect@gmail.co

Website:https://www.facebook.com/sdaarchitect
2(h) Accepting Authority .. General Manager, CANARA BANK
CENTENARY RURAL DEVELOPMENT
TRUST (CBCRDJR D Section,
PC&FI Wing, HeadOffice,
No.112, J C Road, Bangalore

2(j) Percentage on cost of materials 15 %( fifteen %)
and labour to cover all overheads
and profits.
2(k) Standard Schedule of Rates .. CPWD schedule of Rates 2016
9.1 (d) Standard specification to be i’ CPWD Specifications
followed

10 (b) Standard Contract Form :: Item rate T ender form
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of CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRB3 )nodified &
Corrected up to date of tender.

Reference to CLAU SES OF CONTRACT

Clause 1 :
Estimated cost of work > Rs. 205.00 Lakhs
Earnest Money Deposit : Rs. 3.00 ( Three) Lakhs

a) 2%initial security deposit ( including EMD) within 14 days.

b) Security Deposit .. 8% of the work executed
(Rule 13 of General Rules and Directions) deducted from bills
Maximum of Rs. 25 lacs.

c) Maximum percentage for quantit y of items  :: Same as given below
of work to be executed beyond which against clause 12 &
rates are to be determined in accordance its subclasses

with clause 12.2 & 12.3

Clause 2 :: Authority for fixing General Manager,
compensation under PC&FIWing, CANARA BANK
clause 2. CENTENARY RURAL

DEVELOPMENT TRUST

(CBCRDT)R D Section,
Head Office, Bangalore

Clause 5 Time allowed for execution of 15 months
work from date of (fifteen months)
commencement
Clause 5.4 Authority to give fair and General Manager,
reasonable extension of time for ~ PC&FIWing CANARA BANK
completion of work CENTENARY RURAL
DEVELOPMENT TRUST

(CBCRDT)R D Section,
Head Office, Bangalore

Clause 10 B Mobilisation Advance Max. - NIL--
percentage of accepted
tendered cost (contract amount)

Plant & Machinery Advance

Maximum percentage of - NIL--
contract amount.
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Clause 10 CA:

Clause 10 CC ::

Clause 10 CC ::

(Sub Clause 3)

Clause 12 ::
12.1 (iii)

12.1(vi)A(a)

Rate of interest p er cent per
annum on mobilization Advance
and Plant and machinery
Advance

Baseprice:

Cement (Ordinary  Portland
Cement 43 grade)

Steel reinforcement TMT Fe500D

Structural steel .
Other items (Specify) if any

Applicable in contracts with
stipulated period of completion

exceeding the period of
( ie for a period of 12 months , this
clause is not applicable )

Component expressed as
percent of total cost of work on
which escalation is payable
{clause 10 cc (2)}

of Material X
Of Labour Y
Of P.O.L. “Z'

Schedule of Rates for

determining. Rates for
additional, altered or
substituted items that cannot be
determined under 12.1
(b)()&(ii)

Limit for value of any contract
item, substituted item or
contract - cum-substituted item
beyond which sub-clauses (i) to
(v) shall not apply and clauses

RE-TENDERING PROCESS < Rawp.21 >
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Rs. 8,000/ - per Tonne

Rs 54,000/ -per Tonne

- NI L
- NIL®

12 months
(twelve)

75 %(Seventy five )
25 % (Twenty five )
NIL

CPWD
Schedule of Rates

2016
With applicable cost index

25%
(Twenty five %)
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12.1(B)(vi)A(b)

12.1(vi)B(a)

Clause 15 ::
(b) (1N

(c)

Clause 16::

Clause 19 ::

Clause 25

Clause 36 ()

12.2 & 12.3 shall apply.

(for lumpsum contracts) Limit Not applicable.
for deviations ordered on any

individual trade beyond which

provisions of sub-clauses (i) to

(v) shall not apply and clauses

12.2 and 12.3 shall apply.

Limit for value of any item of 10 %
any individual trade beyond (ten %)
which sub-clauses (i) to (v) shall

not apply and clauses 12.2 and

12.3 shall apply.

Percentage payable to cover 25 %
contractor os (two pint five %)
expenses for suspension of

work exceeding 30 days and not
exceeding 3 months.

Percentage payable to cover 5%
contractor ds (Five %)
expenses for suspension

exceeding 3 months.

Competent Authority for General Manager,
deciding reduced rates. CANARA BANK CENTENAI
RURAL DEVELOPMENT
TRUST (CBCRDTPC&FI
Wing, Head Office,
Bangalore

Submission of Labour License Within 14 days from the
date of r eceipt of
Acceptance letter

I) Amount of claim by any party All Claims
beyond which Arbitrator  shall
give reasons for award.

i) Appointing Authority The General Manager,
CANARA BANK CENTENAF
RURAL DEVELOPMENT TRL
(CBCRDT,)PC & R Wing,
Head Office, Bangalore.

a. Minimum  Qualifications & GRADUATE ENGINEER witl
experience required for 3 years Experience OR
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Clause 42 ::
() ()

(ii).

RE-TENDERING PROCESS

Principal

of work

b) Discipline to which the
Principal Technical
representative should belong

d) Minimum experience of works

e) Recovery to be effected from
the contractor in the event of
not fulfilling provision of clause
36(i).

Schedule/Statement for
determining theoretical quantity
of cement and bitumen.

Variations permissible on
theoretical quantities ::

a) Cement - For works with
estimated cost put to tender
more than Rs. 5 lakhs

b) Steel . Reinforcement and
structural steel sections for
each diameter section and
category

c¢) All other materials

DZDzD7D7D7D7D7D?7
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Technical
Representative to be incharge

Diploma holder with
5 years OR
Retired A. E. from Govt.
Department with 5 years
experience as A. E

CIVIL.

3 years for Graduates and
5 years for Diploma.

Rs30,000/ -p.m.

On the basis of latest
Schedule of Rates printed
by CPWD

2%( two % )

3%( three %)

NIL
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BANGALORE)

CONDITIONS OF CONTRACT

Definitions :: -

1. The "Contract’ means the tender documents and acceptance thereof and

the agreement duly executed between the CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRD®nd the Contractor, together with the
documents referred to therein including these conditions, NIT, specifications,
schedule of quantities, agreement, designs, drawings and instruc tions issued
from time to time by the Employer and / or Engineer-in-Charge and all these
documents taken together, shall be deemed to form one contract and shall be
complementary to one another.

2. In the contract, the following expressions shall, unless the context
otherwise requires, have the meanings, hereby respectively assigned to them.

a) The expression “works' or ‘work' shall be as mentioned Schedule F, unless
there be something either in the subject or context repugn ant to such
construction, be construed and taken to mean the works by or by virtue of the
contract contracted to be executed whether temporary or permanent, and
whether original, altered, substituted or additional.

b) The °Site' shall mea n the land/or other places on as mentioned Schedule F,
into or through which work is to be executed under the contract or any adjacent
land, path or street through which work is to be executed under the contract

or any adjacent land, path or st reet which may be allotted or used for the
purpose of carrying out the contract.

c) The "Contractor' shall mean as mentioned in schedule F, the individual Kartha,
or Manager of HUF, firm or Company, whether incorporated or not,
undertaking the works and shall include the legal heirs/representatives of
such individual or the partners composing firm and theirs legal heirs and
successors, or company's authorised and constituted attorneys/agents and
permitted assigns of such firm or company.

d) The "Employer/ CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST
(CBCRDT)means as mentioned in schedule F any officer of the CBCRD TRUST

who is specifically authorised to enter into contracts  and incharge of the work
mentioned in Schedule F.

e) The "Engineer-in-Charge' means the Officer, Engineer and/or Site Engineer
appointed by the Architect to the Project as mentioned in Schedule "F' hereunder
who shall supervise and be incharge of the work or any other person specifica Ily
deputed by the Employer.
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f) "Contract Price' shall mean the final accepted rates in the Schedule A
hereto.

g) Date of Contract’ means the "Calendar date on which the Employer and
Contractor have signed the Agreement on the Stamp Paper.

h) "Accepting Authority" shall mean the authority mentioned in Schedule "F'.

i) "Excepted Risk" are risks due to riots (other than those on account of
contractor's employees or agents or persons worked under or at the instance of
the contractor) or ci vil commotion (in so far as both these are uninsurable),
war (Whether declared or not) invasion, act of foreign enemies,
hostilities, civil war, rebellion revolution, insurrection, military or usurped
power, any acts of Government, damages from aircraft, acts of God, such as
earthquake, lightening and unprecedented floods, and other causes over
which the contractor has no control and accepted as such by the Accepting
Authority.

) "Market Rate" shall be the rate as decided by the Employer on the basis of the
cost of materials and labour and the site where the work is to be executed plus
the percentage mentioned in Schedule "F' to cover all overheads and profits.

k) "Schedule(s)" referred to in these conditions shall mean the relevant
schedule(s) annexed to the tender papers or the standard Schedule of Rates
of the C.P.W.D. or state P.W.D. mentioned, if any, in Schedule °F

hereunder, with the amendments thereto issued upto the date of recei pt of
the tender.

I) "Approved' or "Approval' wherever used in the specifications or schedule of
Quantities shall mean, respectively, ‘approved by or approval of the "Accepting
Authority" in writing.

m) “Notice in writing' or “written notice' shall mean a notice in writing typed or
printed characters delivered to or sent by registered post to the last known
address private or business address or registered office address, and shall be
deemed to have been received when in ordinary course of po st it would have
been delivered, and/or delivered personally, or otherwise proved to have been
received.

n) ‘virtual completion' shall mean that the work/building is complete in all
respects in the opinion of the Employer/ CBCRD TRUST

0) Drawings' shall mean all drawings and/or sketches duly signed by the
Engineer-in-charge or their representative on behalf of the Employer before
commencement or during the progress of the work.

p) 'Letter of Acceptance' shall mean an intimation by a | etter issued by the

Accepting Authority of the Employer/ CBCRD TRUS$4d tenderers that his tender
has been accepted in accordance with the provisions in the said letter.
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g) Basic rate / Base price shall be as specified in Schedule Fand Annexure 19 and
Schedule of Rates & quantities (SOR). based on the actual price quoted by the
authorised stockist/wholesalers / showroom including GOODS & SERVICES TAX
(GST) or any other tax on material and all other duties levied by the
statutory/local authority and also but excluding loading, unloading and carriage /
transportation cost to the site of work, overheads, storage charges at site.

r) "Defect Liability Period" shall mean a period of twelve months from the
certified date of virtual completion issued by t he Engineer in charge /
Employer. However, in the case of specialist contracts like for anti -termite
treatment [minimum 10 (Ten) years guarantee] , water proofing treatment
works [minimum 5 (five) years guarantee] and the like , the period of
warranty in such contracts shall supersede the defect liability period,
and the defect liability period of twelve months shall stand extended to be

equal to the warranty period.

3. Scope and Performance: : Where the context so requires, words impartin g the
singular only also include the plural and vice versa. Any reference to masculine
gender shall whenever required include feminine gender and vice versa.

4. Headings to these Conditions of Contract, Clauses of contract, special
conditions, Tec hnical specifications shall not be deemed to form part thereof or
be taken int o consideration in the inter pretation or construction thereof or of
the contract.

5. The contractor shall be furnished, free of cost one certified copy of the
contract d ocuments (except standard specifications, Schedule of Rates) together
with all drawings as may be forming part of the tender papers. None of these
documents shall be used by the Contractor for any purpose other than for this
contract.

6. Works to be c arried out :: The work to be carried out under the contract
shall, except as otherwise provided in these conditions, include all labour,
materials, tools, plants, equipment and transport which may be required in
preparation of and for and i n the full and entire execution and completion
of the works. The descriptions given in the Schedule of Quantities (Schedule - A)
shall, unless otherwise stated, be held to include waste on material carriage and
cartage, lead, lift, safety works, carrying and return of empties, hoisting,
setting, fitting and fixing in position and all other labour necessary and for the
full and entire execution and completion as aforesaid in accordance with
good practice and recognised principles .

7. Rates

The rates quoted shall be all inclusive rates for the item of work described,
including cost of materials, wastage, labour, tools and plant, lead, lift carriage
and transport supervision and Royalties, duties, profession tax, GST, Turnover
Tax or any other tax on material in respect of this contract or, overheads and
profits, mobilizing, demolishing and other charges whatsoever including any
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special difficulties any restrictions for transport , any other incidentals works etc.
complete and for proper execution of the work as per drawings and specifications
and no claim whatsoever for any extra payment shall be maintainable unless
otherwise specifically exempted and are specified as payable or reimbursable
under this Agreement.

8. Sufficiency of Tender: :

THE Contractor shall be deemed to have satisfied himself before tendering as
to the correctness and sufficiency of his tender for the works and of the rates
and prices quoted in the Schedule of Rates (SOR) which rates and prices
shall, except as otherwise provided, cover all his obligations under the
Contract and all matters and things necessary for the proper completion and
maintenance of the works.

9. Discrepancies and Adjustment of Errors ::

THE <veral documents forming the Contract are to be taken as mutually
explanatory of one another, detailed drawing being followed in preference to
small scale drawing and figured dimensions in preference to scale and special
conditions in preference to General Conditions.

9.1 If there is any difference or discrepancy between the description of items as
given in the schedule of quantities, particular specifications for individual items

of work (including special conditions) and 1.S. Codes etc., the foll owing order of
preference shall be observed :

a) Description of the Item as detailed in Schedule of rates (SOR).

b) Particular Specifications , Special condition, Additional conditions if any
c) Detailed Drawings

d) CPWD specifications

e) CGPWD specifications

f) Clauses of contract

g) Indian Standard Specifications of B.1.S.

h) Manufacturerds specifications

i) As decided by Employer

Moreover, the Contractor is not allowed to take benefit out of any clerical /
grammatical mistake in the standard clauses/ Bill of Quantities/S pecifications
etc. being used in the agreement o .

9.2 If there are varying or conflicting provisions made in any one or more
document(s) forming part of the contract, the Accepting Authority shall be the
deciding authority with regard to the intention of the document and his
decision shall be final and binding on contractor.

9.3 Any error in description or quantity or rate in Schedule of Quantities or

any omission therefrom shall not vitiate the Contract or release the Contracto r
from the execution of the whole or any part of the works comprised therein
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according to drawings and specifications or from any of his obligations under
the Contract.

10. Signing of Contract :: THE successful tenderer/contractor, on acceptance of
his tender by the Accepting Authority, shall, within 15 days from the stipulated
date of start of the work sign the contract consisting of  following failing which
the Earnest money deposit shall be forfeited -

a) Standard form of agreement on stamp paper, the notice inviting
tender, all the documents including drawings, if any, forming the tender
as issued at the time of invitation of tender and acceptance thereof
together with any correspondence leading thereto.

b) Standard Contract Form as mentioned in Schedule "F' consisting of ::
Notice inviting tender (NIT).
General Rules & directions to contractor.
SchedulesA to F.
Conditions of contract.
Clauses of contract.
Special conditions
Technical specifications for civil, plumbing & sanitary works
Technical specifications for electrical works
Safety code.
Model rules for protection of health and sanitary arrangements for
workers employed by contractors.
Prefered makes.
Annexures1 to 19.
. Integrity pact.
Tender Drawings
Schedule of Rates ( SOR)

S@roo0oTy

— —
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BANGALORE)

CLAUSES OF CONTRACT

Clause - 1:: DEPOSITS

THE person/persons whose tender(s) may be accepted (hereinafter called the
contractor) shall deposit a sum which together with the EMD shall equal to 2%
(two percent) of the accepted tendered cost  as Initial security deposit  within
14 days of the issue of the letter of acceptance, in the form of Demand Draft
payable to th e Employer, or by way of Fixed Deposit receipt with the CBCRD
TRUSTfor the entire duration of the contract period plus the defect liability
period and shall further permit the Employer at the time of making any payment

to him for work done under the ¢ ontract to deduct a sum of 8% of the gross
amount of each running bill as Retension money till the sum alongwith the sum
already deposited as initial security deposit will amount to  security deposit of
an amount equal to 10% of first Rs. One lakh, 7. 5% of the next Rs. One lakh and
5% of the reminder of the accepted value of the tender subject to a maximum

of Rs.25 lakhs. Such deductions will be made and held by the Employer by
way of Retension money unless he has/they have deposited the ful | amount of
Security Deposit as mentioned above in the form of Fixed Deposit Receipt
issued by the CANARA BANKor irrevocable Guarantee Bond of any other
Scheduled Bank for the entire period of the Contract including the defect liability
period. In case a fixed deposit receipt of CANARA BANKs furnished by the
contractor to the Employer it shall be free from any loans or any
encumbrance and shall be assigned/hypothecated to the Employer.

All compensation or the other sums of money payable by the contractor under
the terms of this contract may be deducted from, or paid by the sale of a
sufficient part of his security deposit or from the interest if any, arising
therefrom, or from any sums which may be due to or may become due to the
contractor by Government on any account whatsoever and in the event of his
Security Deposit being reduced by reason of any such deduction or sale as
aforesaid, the contractor shall within 10 days make good in the cash or
Guarantee Bond of a Scheduled Bank other than CANARA BANIK favour of the
Employer or fixed deposit receipt tendered by the CANARA BANKin case of
guarantee offered by scheduled banks, the amount shall be within the
financial limits prescribed by the Reserve Bank o f India); any sum or sums which
may have been deducted from, or raised by sale of his security deposit or any
part thereof. The security deposit shall be collected from the running bills of the
contractor at the rates mentioned above and the Earnest money deposited at the
time of tenders and the Initial Security Deposit will be treated as part of the
Security Deposit.

Clause - 2 :: COMPENSATION FOR DELAY ::
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Time is the essence of the contract. The completion of the building is
essential to comply with various requirements of the trust. Thus the contractor
shall be aware and take note that non - completion of the building will affect
the Trusts committed programs and thus the loss by way delayed completion

of related works etc, are invaluable and cannot be easily assessed.Therefore, it
is part of the agreed terms that in the event of any delay in completion of the
work, the Trust is liable to charge the contractor without the necessity of
providing for any details of such losses suffered by the Trust.

If the contractor fails to maintain the required progress in terms of the contract

or to complete the work and clear the site on or before the contract or
approved extended date of completion, he shall, without prejudice to any other
right or reme dy of the Employer on account of such breach, pay as agreed
compensation the amount calculated at the rates stipulated below or such
smaller amount as may be fixed by the authority mentioned in Schedule 'F' on
the contract value of the work for every completed week that the progress
remains below that specified in clause 5 or that the work remains incomplete.

This shall also apply to items or group or items for which a separate period of
completion has been specified, if any.

For this purpose the term "Contract Value' shall be value at the contract rates of
the work as ordered.

a) Completion period (as originally . Y% (half) percent per week
stipulated) exceeding 6 months
and not exceeding 2 years.

Provided always that the total am ount of compensation for delay to be paid
under this condition shall not exceed the undernoted percentage of the Contract
Value or of the Contract Value of the item or group of items of work for which a
separate period of completion is originally given :-

a) Completion period (as .. 7-1/2 (seven and half percent )
originally stipulated) exceeding
6 months and not exceeding 2
years.

Clause -2.1 ::

CBCRD TRUS3hall have the right to adjust set -off against any sum payable to
the Contractor under this or any other contract with the Employer/ CANARA
BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRIyWhere in

India/outside India.

Clause -3 ::
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Subject to other provisions contained, the Employer may without prejudice
to his any other rights or remedy against the contractor in respect of any delay,
inferior workmanship, any claims for damages and/or any other provisions of this
contract or otherwise, and whether the date of completion has or has not
elapsed, by notice in writing absolutely determine and cancel the contract in
any of the following cases;

) If the contractor having been given by the Employer and/or the
Engineer-in-charge a notice in writing to rectify, reconstruct or replace
any defective work or th at the work is being performed in any inefficient
or otherwise improper or unworkman like manner shall omit or comply
with the requirement of such notice for a period of seven days thereafter.

i) If the contractor being a company shall pass a resolution or the court shall
make an order that the company shall be wound up or if a receiver or a
manager on behalf of a creditor shall be appointed or if circumstances
shall arise which entitle the court or the creditor to appoint a receiver or
a manager or which entitle the court to make a winding up order.

iii) If the contractor has without reasonable cause failed to commence the
work or has suspended the progress of the work or has failed to proceed
with the work with due diligence so that in the opinion  of the Employer
(which shall be final and binding) he will be unable to secure
completion of the work by the date for completion and continues to do so
after a notice in writing of seven days from Employer.

iv) If the contractor fails to complete the w ork within the stipulated date or
items of work with individual date of completion, if any stipulated, on
or before such date (s) of completion and does not complete them within
the period specified in a notice given in writing in that behalf by the
Employer and /or Engineer-in-charge.

V) If the contractor persistently neglects to carry out his obligations
under the contract and/or commits default in complying with any of the
terms and conditions of the contract and does not remed y it or take
effective steps to remedy it within 7 days after a notice in writing is given
to him in that behalf by the Employer and /or Engineer-in-charge.

Vi) If the contractor commits any acts mentioned in clause 21 hereof.

Clause -3.1 ::

When the contractor has made himself liable for action under any of the cases
aforesaid, the Employer shall have powers::
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a) To determine or rescind the contract of which termination or rescission
notice in writing to the contractor under the hand of the E mployer shall be
conclusive evidence. Upon such determination or rescission, the security
deposit of the contractor shall be liable to be forfeited and shall be absolutely
at the disposal of Employer.

b) To employ labour paid by the Employer and to supply material to carry out
the work or any part of the work debiting the contractor with the cost of the
labour and the price of the materials (of the amount of which cost and price
certified by the E ngineer-in- charge shall be final and conclusiv e) against
the contractor and crediting him with the value of the work done in all
respects in the same manner and at the same rates as if it had been carried
out by the contractor under the terms of his contract. The certificate of the
Engineer-in- charge as to the value of the work done shall be final and
conclusive against the contractor provided always that action under the sub-
clause shall only be taken after giving notice in writing to  the contractor .
However if the net total expenses incurred by the Employer are less than
the amount payable to the contractor at his agreement rates, the difference
shall not be paid to the contractor.

C) After giving notice to the contractor to measure up the work of the contractor
and to take such whole, or th e balance or part thereof as shall be unexecuted
out of his hands and to give it to another person to complete in which case
any expenses which may be incurred in excess of the sum which would have
been paid to the original contractor if the whole wor k had been executed by
him, of the amount of which excess the certificate in writing of the E ~ mployer
shall be final and conclusive shall be borne and paid by the original
contractor and may be deducted from any money due to him by Employer
under this contract or on any other contract account whatsoever or from his
security  deposit or the proceeds of sales thereof or a sufficient part
thereof as the case may be.

Clause -3.2: :

In any such event the contractor shall have no cla im to compensation for
any loss sustained by him by reason of his having purchased or procured any
materials or entered into any engagements or made any advances on account or
with a view to the execution of the work or the performance of the contra  ct.
And in case action is taken under any of the provisions aforesaid, the contractor
shall not be entitled to recover or be paid any sum for any work thereto or
actually performed under this contract unless and until the Engineer - in-charge
has certified in writing the performance of such work and the value payable in
respect thereof and he shall only be entitled to be paid the value so certified
Provided further that any of the recoveries to be made when the excess cost
incurred by the Employer under the action in (b) and/of (c) above is more than
the Security Deposit to be forfeited, such recoveries shall be limited to the
amount by which the excess cost incurred exceeds the Security deposit so
forfeited.
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Clause-4 :

In any case in which any of the powers conferred upon the Employer under
Clause-3 hereof, shall have become exercisable and the same shall not be
exercised, the non -exercise thereof shall not constitute a waiver of any of the
conditions hereof and such powers shall notwithstanding be exercisable in the
event of any future case of default by the contractor and the liability of the
contractor for compensation shall remain unaffected. In the event of the
Employer putting in forc e all or any of the powers vested in him under the
preceding clause he may, if he so desires after giving a notice in writing to
the contractor, take possession of (or at the sole discretion of the E mployer
which shall be final and binding o n the contractor) use as on hire (the amount
of the hire money being also in the final determination of the E  mployer ) all
or any tools, plant, materials and stores in or upon the works, or the site
thereof, belonging to the contractor, or p rocured by the contractor and
intended to be used for the execution of the work/or any part thereof, paying

or allowing for the same in account at the contract rates, or, in the case of
these not being applicable, at current market rates to be certified by the
Engineer-in-charge, whose certificate thereof shall be final and binding on the
contractor, otherwise the Employer by notice in writing may order the contractor

or his clerk of the works, foreman or other authorised agent to remove s uch tools,
plant, materials, or stores from the premises, within the time to be specified

in such notice, and in the event of the contractor failing to comply with any
such requisition, the Employer may cause to remove them at the contractor's
expense or sell them by auction or private sale on account of the contractor and
at his risk in all respects and the certificate of the Engineer -in-Charge as to the
expense of any such removal and the amount of the proceeds and expense of
any such sale shall be final and conclusive against the contractor.

Clause-5 :: TIME AND EXTENSION FOR DELAY ::

The time allowed for execution of the Works by the Contractor as specified in the
Schedule "F' or the extended time in accordance with these ¢ onditions shall be
the essence of the Contract. The execution of the works shall Commence from
the 15th day after the date on which the Employer issues written orders to
commence the work or from the date of handing over of the site whichever is
later. If the contractor commits default in commencing the execution of  the work
as aforesaid, the Employer shall without prejudice to any other right or remedy
available in law be at liberty to forfeit the earnest money absolutely.

Clause-5.1:: Time and Progress Chart

The contractor shall submit a Time and Progress Chart and get it approved by
the Engineer-in-Charge. The Chart shall be prepared in direct relation to the
time stated in the Contract documents for completion of items of the work  s. It
shall indicate the forecast of the dates of commencement and completion of
various trades of sections of the work and may be amended as necessary by
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agreement between the E mployer and the Contractor within the limitations of
time imposed in the Contract documents, and further to ensure good progress
during the execution of the work, the contractor shall in all cases in which the
time allowed for any work exceeds one month (save for special jobs) complete
1/8th of the whole of work before 1 /4th of the whole time allowed in the
contract has elapsed; 3/8th of the work before one half of such time has
elapsed and 3/4th before 3/4th of such time has elapsed.

Clause -5.2 :: If the works be delayed by : -

a) Force majeure, or

b) Excepted risk;

c) abnormally bad weather, or

d) serious loss or damage by fire, or

e) civil commotion, local commotion of workmen, strike or lockout, affecting
any of the trades employed on the work, or

f) delay on the part of other contractors or tradesmen engaged by the
Employer in executing work not forming part of this Contract, or

g) Non-availability of stores, which are the responsibility of the Employer to
supply or

h) any other cause which, in the absolute discretion of the authority
mentioned in Schedule "'F' is beyond the Contractor's control,

then upon the happening of any such event causing delay, the Contractor
shall immediately give notice thereof in writing to the E mployer but shall
nevertheless use constantly his best endeavour to prevent o r make good the
delay and shall do all that may be reasonably required to the satisfaction of the
Engineer-in-charge to proceed with the works.

Clause -5.3 :: Request for extension of time

Request for extension of time, to be eligible for considerat ion, shall be made by
the Contractor in writing within fourteen days of the happening of the event
causing delay to the Accepting Authority. The Contractor shall also, if
practicable, indicate in such a request the total period for which extension is
desired, overlapping period, if any, with earlier events causing delays,
net-extension required.

Clause -5.4 :: In such case the authority may give a fair and reasonable
extension of time for completion of work. Such extension shall be communicated
to the Contractor by the Employer in writing , within 3 months of the date of
receipt of such request. Non application by the contractor for extension of time
shall not be a bar for giving a fair and reasonable extension by the Employer and
this shall be binding on the contractor.

Clause - 6 :: MEASUREMENTS

® Engineer-in-charge is duty bound to, except as otherwise provided,
ascertain and determine by measurement the value in accordance with the
contract of work done.
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(ii)

(iii)

(iv)

(v)

(vi)

ALL measurement of all items h aving financial value shall be entered in
Measurement Book and/or level field book so that a complete record is
obtained of all works performed under the contract. All such measurement
books and level books shall be with machine numbered pages with a
certi ficate of the Engineer -in-charge regarding the name of the work and
contractor and number of pages. All such measurement books and level
books shall be maintained carefully, work wise and shall be handed over to
the Employer at the completion of the work.

All measurements and levels shall be taken jointly by the Site engineer
authorized by the Engineer-in-Charge and the contractor or his authorised
representative from time to time during the progress of the work and
all such measurements shall be verified by the Engineerin-
Charge/Architect to verify the accuracy of the measurement and signed
and dated by the Engineer-in-Charge/ Architect in token thereof and by
the contractor or his representatives in token of their acceptance.
Employer reserves the right to test check the measurements to the
extent of 25% of measurements of each and/ or all items verified by the
Engineer-in-Charge and any discrepancies are found they shall be corrected
by the Employer and it shall be binding on the contractor. If the contractor
objects to any of the measurements corrected a note shall be made to that
effect with reason and signed by both parties.

THE contractor shall, without extra charge, provide all assistance by
providing appliance, | abour and other things necessary for such
measurements and recording levels.

Except where any general or detailed description of the work expressly
shows to the contrary, measurements shall be taken in accordance
with the procedure set fort h in the specifications notwithstanding any
provision in the relevant Standard Method of measurement or any
general or local custom. In the case of items which are not covered by
specifications, measurements shall be taken in accordance with the
relevant standard method of measurement issued by the Indian Standard
Institution and if for any item no  such standard is available then a mutually
agreed method shall be followed.

THE contractor shall give not less than seven days' notice to the Engineer -
in-Charge or his authorised representative in -charge of the work and
Employer before covering up or otherwise placing beyond the reach of
measurement any work in order that the same may be test checked and
correct dimensions thereof be taken befo re the same is covered up of
placed beyond the reach of measurement and shall not cover up and
place beyond reach of measurement any work without consent in writing of
the Engineer-in-Charge or his authorised representative in -charge of the
work and Employer who shall within the aforesaid period of seven days
inspect the work, and if any work shall be covered up or placed beyond the
reach of measurements without such notice having been given or the
Engineer-in-Charge'sand Employer consent being obtained in writing the
same shall be uncovered at the contractor's expense, or in default
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(vii)

(viii)

(ix)

thereof no payment or allowance shall be made for such work or the
materials with which the same was executed. No earthwork shall be
started without recording initial ground levels in the level field book jointly
signed by both the parties in token of acceptance.

Whenever any payment for lead in earthwork or any other item of work is
involved as an item of work, separately or together with any other itemo f
work, the contractor shall get the lead measured jointly by the Engineer -
in-Charge before executing any work and obtain the approval in writing
of the Engineer-in-Charge failing which the lead as decided by the
Engineer-in-Charge and or Employer shall be treated as final and binding
on the contractor. In the case of earth work of cutting, filing and
disposal, lead charts shall be prepared by the contractor giving area and
guantities to be cut and filled and lead involved and got approv ed in
writing before executing the work failing which lead charts will be
prepared by the Engineer-in-Charge as to cause most economic method of
cut fill and shall be accepted for payment whether or not work is actually
carried out by the contractor accordingly.

Engineer-in-charge or his authorised representative may cause to check
the measurements recorded jointly or otherwise as aforesaid and all
provisions stipulated herein above shall be applicable to such checking of
measurements or levels.

Recording of measurements of any item of work in the measurement book
and/or its payment in the interim on account of final bill shall not be
considered as conclusive evidence as to the sufficiency of any work or
material to which it relates nor sh all it relieve the contractor from
liabilities from any over measurement or defects noticed till completion
of the defects liability period.

Clause 7 :: INTERIM RUNNING BILL PAYMENTS

(i)

(ii)

The minimum Running Account Bill amount is Rs 20 (Twenty) Lacs excluding
GST. No payment shall be made for a item of work, estimated to cost
Rs 50,000/ - ( Rupees Fifty thousand) or less till after the whole of the
work shall have been completed and certificate of completion given.

For item of works estimated to cost over Rs.50,000/ - ( Fifty thousand) the
interim or  running account bills, duly accompanied by detailed
measurements theoretical consumption of cement, steel and any other
item as may be required by the Engineer -in-Charge or the Employer,
shall be submitted by the contractor for the work executed on the basis
of such recorded measurements on the format of the Employer in
triplicates on or before the date of every month fixed for the same by the
Engineer-in-charge/employ er. The Contractor shall not be entitled to be
paid any such interim payment if the gross work done together with net
payment/adjustment of advances for material collected, if any, since the
last such payment is not less than 75 per cent of the proportionate
cost of work as per stipulated progress of work in the contract, in which
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(iii)

(iv)

(v)

case the interim bill shall be due on the appointed date of the month after
the requisite progress is achieved. Engineer-in-charge shall arrange to
have the bill verified by checking or causing to be checked, where
necessary, the requisite measurements of the work. In the event of the
failure of the contractor to submit the bill, Engineer -in-charge may
prepare or cause to be prepared such bills in  which event no claims
whatsoever due to delays on payment including that of interest shall
be payable to the contractor. Payment on account of amount admissible
shall be paid by 10" working day after the day of presentation of the bill
by the Contractor to the Engineer -in-charge under intimation to the
Employer together with the account of the material issued by the  Employer
or dismantled materials, if any. If it is not so paid, simple interest shall

be payable to contractor on the net amount payable under the said
bill or such part of it which is not paid within the said due date at the
rate of 6% p.a . from the date after such due date. In the case of work
outside the headquarters of the Engineer - in-charge the period of ten
working days shall extend to fifteen working days, or 10 days after the
receipt of the bill in his headquarters, whichever is later.

All such interim payments accepted by the Contractor shall be regarded as
payments by way of advances aganst final payment only. These shall not
preclude the requiring of bad, unsound and imperfect or unskilled work
to be rejected, removed, taken away and reconstructed or re -
erected. Any certificate given by the Engineer -in-charge relating to the
work done or materials delivered forming part of such payment, may be
modified or corrected by any subsequent such certificate(s) or by the
final certificate and shall not by itself be conclusive evidence that any
work or materials to wh ich it relates is/are in accordance with the
contract and specifications. Any such interim payment, or any part
thereof shall not in any respect conclude, determine or affect in any way
powers of the Engineer-in-charge/ Employer under the contract or any of
such payments be treated as final settlement and adjustment of accounts
or in any way vary or affect the contract.

Pending consideration of extension of date of completion interim payments
shall continue to be made as herein provided.

The Engneer-in-charge/employer in his sole discretion on the basis of a
certificate to the effect that the work has been completed upto level in
guestion may in the case of Office / residential buildings make interim
advance payments based on the drawings for work done (other than
foundations, items to be covered and finishing items) upto lintel level
(including sunshade etc.) and slab level, for each floor worked out at 75%
of the respective contract rates of the item . The advance payments so
allowed shall be adjusted by the employer in the subsequent interim bill
by taking detailed measurements thereof.

Clause - 8 :: FINAL BILL PAYMENTS
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(i)

(ii)

(iii)

WITHIN ten days of the virtual completion of the work, the contractor
shall give notice of such complet ion to the Engineer -in- Charge and within
thirty days of receipt of such notice the Engineer -in-Charge shall inspect
the work.

If there is no defect in the work Engineer -in-charge shall furnish the
contractor with a final certificate of co mpletion. Otherwise a
provisional certificate of physical completion indicating defects (a) to be
rectified by the contractor and/or (b) for which payment will be made at
reduced rates, shall be issued.

No final certificate of completion shall be iss ued, nor shall the work be
considered to be complete by the employer until the contractor shall
have removed from the premises on which the work shall be executed all
scaffolding, surplus materials, rubbish and all huts and sanitary
arrangements required for his/their work people on the site in connection
with the execution of the works as shall have been erected or constructed
by the contractor(s) and cleaned off the dirt from all wood work, doors,
windows, walls, floor or other parts o f the building, in, upon, or about
which the work is to be executed or of which he may have had
possession for the purpose of the execution thereof, and not until the
work shall have been measured by the Engineer-in-Charge. If the
contractor s hall fail to comply with the requirements of this Clause as to
removal of scaffolding, surplus materials and rubbish and all huts and
sanitary arrangements as aforesaid and cleaning off dirt on or before the
date fixed for the completion of wor Kk, the Engineer-in-Charge may at the
expense of the contractor remove such scaffolding, surplus materials
and rubbish, etc., and dispose of the same as he thinks fit and clean off
such dirt as aforesaid, and the contractor shall have no cl aim in respect
of any such scaffolding or surplus materials as aforesaid except for any
sum actually realised by the sale thereof.

Clause 8 (A) :: NIL

Clause 8 (B) :: COMPENSATION FOR NON SUBMISSION OF FINAL DRAWINGS

(i)

(ii)

THE CONTRACTOBhall submit one set of completion plan, within thirty
days of the completion of the work, showing details of all water supply,
sanitary, drainage, electrical and all other services.

IN case, the contractor fails to submit the completion plan as aforesaid,
he shall be liable to pay a sum equivalent to 2.5% of the value of the
work subject to a ceiling of Rs. 25,000/- (Rs. Twenty Five thousand only)
as may be fixed by the Engineer-in-Charge concerned and in this respect
the decision of the said Engineer in Ch arge shall be final and binding on
the Contractor.
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Clause 9 :: TIME PERIOD FOR SETTLEMENT OF FINAL BILL

(1) The Contractor shall submit the final bill in the same  manner as specified in
interim bills within three months of  physical completion of the work or within one
month of the date of the final certificate of completion furnished by the
Engineer-in-Charge whichever is earlier. No further claims shall be made by the
contractor after submission of the final bill and these shall be deemed to have
been waived and extinguished. Payments of those items of the bill in respect
of which there is no dispute and of items in dispute for quantities and rates as
approved by Engineer-in-Charge, shall be made by the employer within the
period specified herein under, the period being reckoned from the date of
receipt of the bill by the Engineer -in-Charge or his authorised representative
complete with account of materials issued by the Employer , dismantled
materials, if any theoretical co nsumption of materials, inventory of fittings
and fixtures, detailed measurements etc. complete.

a) If the gross amount of the work done  :: 3 months
under the contract items, plus that
of additional deviated items is upto

Rs.2 lakhs.
b) -do- exceedsRs.2lakhs &
is upto Rs.20 lakhs " 4 months
c) -do- exceeds Rs.20 lakhs
but is upto Rs.30 lakhs " 5 months
d) -do- exceeds Rs.50 lakhs " 6 months

(2) The Contractor shall expressly agree that Interest at the rate of 6% per
annum shall be payable by the Employer on the portion of the net amount of the
final bill payable as aforesaid but not paid within the stipulated period.

Clause 410 :: MATERIALS SUPPLIED BY EMPLOYER ::
No materials will be supplied by the Employer.

Clause -10 A:: MATERIALS TO BE PROVIDED BY THE CONTRKIR TESTS

() The contractor shall, at his own expense, provide all materials, required for
the works other than those which are stipulated to be supplied by Employer, if
any.

(i) The contractor shall, at his own expense and without delay supply to th e
Engineer-in-charge samples of materials to be used on the work and shall get
these approved in advance. All such materials to be provided by the
Contractor shall be in conformity with the specifications laid down or
referred to in th e contract. The contractor shall, if requested by the
Engineer-in-charge furnish proof, to the satisfaction of the Engineer -in-Charge
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that the materials so comply. The Engineer -in-Charge may within thirty days of
supply of samples or within such further period as he may require and so
intimated to the Contractor in writing, inform the Contractor whether
samples are approved by him or not. If samples are not approved, the
Contractor shall forthwith arrange to supply to the Engineer-in-Charge for his
approval fresh samples complying with the specifications laid down in the
Contract. When materials are required to be tested in accordance with
specifications, approval of the Engineer -in-Charge shall be issued after the test
results indicate the specification laid down under the contract are met with.

(i) The Contractor shall at his risk and cost submit the samples of materials to
be tested or analysed and shall not make use of or incorporate in the work any
materials represented by the samples until the required tests or analysis have
been made and material finally accepted by the Engineer -in-Charge. The
Contractor shall not be eligible for any claim or compensation either arising out

of any delay in the work or due to any corrective measures required to be taken
on account of and as a result of testing of materials.

(iv) THE contractor shall at his risk and cost make all arrangements and shall
provide all facilities as the Engineer -in-Charge may require for collecting and
preparing the required number of samples for such tests at such time and to
such place or places as may be directed by the Engineer -in-Charge and bear all
charges and cost of testing unless specifically provided for otherwi se elsewhere
in the contract or specifications. The Employer and or Engineer-in-Charge
or his authorised representative shall at all times have the right to
inspect/supervise the works and access to all workshops and places where work
is being prepared or from where materials, manufactured articles or machinery
are being obtained for the works. The contractor shall afford every facility and
every assistance as required by the Employer/Engineer -in-Charge

(v) The Engineer-in-Charge/Employer shall have full powers to require the
removal from the premises of all materials which in his opinion are not in
accordance with the specifications, and in case of default, the
Employer/ Engineer-in-Charge shall be at liberty to employ at the expense o f the
contractor other persons to remove the same without being answerable or
accountable for any loss or damage that may happen or arise to such
materials. The Engineer -in-Charge/authorised representative of employer shall
also have full powers to require other proper materials to be substituted thereof
and in case of default the Engineer -in-Charge/ Employer may cause the same to
be supplied and all cost which may attend such removal and substitution shall be
borne by the Contractor.

Clause 10-B::

A.> SECURED ADVANCE ON MATERIALS ::

THE employer may pay to the contractor after entering into the contract or
during the progress of the execution of the work on request upto 75% of the
assessed value of any materials which are in the opinion of the Engineer -in-
Charge non-perishable, non-fragile and non-combustible and are in accordance
with the contract and which have been brought on the site in connection
therewith and are adequately stored and/or protected against d amage by
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weather or other cause but which have not at the time of advance been
incorporated in the works. When materials on account of which an advance has
been made under this sub-clause are incorporated in the work the amount of
such advance shall be recovered/deducted from the next payment made under
any of the clause or clauses of this contract.

B.> MOBILISATION ADVANCE No advance will be paid.
C.> PLANT AND MACHINERY ADVANCE No advance will be paid.
D.> INTERESTAPPLICABILITY:: Not applicable for the present case

Clause -10 C :: Payment on Account of Increase in Prices/Wages due to
Statutory order(s)

If after submission of the tender, the price of any material incorporated in the
works (excluding the materials covered under Claus e 10CA and not being a
material supplied from the Employers stores in accordance with Clause 10
thereof) and/or wages of labour increases as a direct result of the coming into
force of any fresh law, or statutory rule or order (but not due to any changes o f
rate in GOODS & SERVICES TAX (G&&yond the prices/wages prevailing at the
time of the last stipulated date of receipt of tenders including extensions, if any,

for the work during contract period including the justified period extended under
the provisions of clause 5 of the contract without any action under clause 2, then
the amount of the contract shall accordingly be varied and provided further that
any such increase shall be limited to the price/wages prevailing at the time of
updated stipulated dat e of completion considering effect of extra work (extra
time to be calculated )

If after submission of the tender, the price of any material incorporated in the
works (excluding the materials covered under Clause 10CA and not being a
material supplied fro m the Employers stores in accordance with Clause 10
thereof) and/or wages of labour as prevailing at the time of last stipulated date

of receipt of tender including extensions, if any, is decreased as a direct result of
the coming into force of any fresh | aw or statutory rules or order (but not due to
any changes of rate in GOODS & SERVICES TAX (GS3yvernment shall in respect
of materials incorporated in the works (excluding the materials covered under
Clause 10CA and not being material supplied from the Employers stores in
accordance with Clause 10 hereof) and/or labour engaged on the execution of the
work after the date of coming into force of such law statutory rule or order be
entitled to deduct from the dues of the contractor, such amount as shall b e
equivalent to the difference between the prices of the materials and/or wages as
prevailed at the time of the last stipulated date for receipt of tenders including
extensions if any for the work and the prices of materials and/or wages of labour
on the coming into force of such law, statutory rule or order. This will be
applicable for the contract period including the justified period extended under
the provisions of clause 5 of the contract without any action under clause 2.
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Employer /Engineer-in-Charge may call books of account and other relevant
documents from the contractor to satisfy himself about reasonability of increase
in prices of materials and wages.

The contractor shall, within a reasonable time of his becoming aware of any
alteration in the price of any such materials and/or wages of labour, give notice
thereof to the Engineer -in-Charge stating that the same is given pursuant to this
condition together with all information relating thereto which he may be in
position to supply.

For this purp ose, the labour component of the work executed during period under

consideration shall be the percentage as specified in Schedule F, of the value of
work done during that period and the increase/decrease in labour shall be

considered on the minimum daily w ages in rupees of any unskilled adult male
mazdoor, fixed under any law, statutory rule or order.

Clause -10 CA:: Payment due to variation in prices of materials after receipt
of tender

If after submission of the tender, the price of materials specifie d in Schedule F
increases/decreases beyond the base price(s) as indicated in Schedule F for the
work, then the amount of the contract shall accordingly be varied and provided
further that any such variations shall be effected for stipulated period of Contr  act
including the justified period extended under the provisions of Clause 5 of the
Contract without any action under Clause 2.

However for work done/during the justified period extended as above, it will be
limited to indices prevailing at the time of u pdated stipulated date of completion
considering the effect of extra work (extra time to be calculated on pro  -rata basis
only as cost of extra work x stipulated period/tendered cost).

The increase/decrease in prices of cement, steel reinforc ement, structural-steel

shall be determined by the Price indices issued by the Director General, CPWD.

For other items provided in the Schedule 0
India Wholesale Price Indices of materials as published by Economic Advisor to
Government of India, Ministry of Commerce and Industry. Base price for cement,

steel reinfor cement, struetural-steel- shall be as issued under the authority of
Director General CPWD applicable for Delhi and for other places as issued under

the authority of Zonal Chief Engineer, CPWD and base price of other materials

i ssued by concerned Zonal chief Engineer
case, price index of a particular material is not issued by Ministry of Commerce

and Industry, then the price index of nea rest similar material as indicated in
Schedule 6F06 shall be foll owed.

The amount of the contract shall accordingly be varied for all such materials and
will be worked out as per the formula given below for individual material: -
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Adjustment for component of individual material.

V=PxQxCloi C

Clo
where,

V = Variation in material cost i.e. increase or decrease in the amount of rupees to
be paid or recovered.
P = Base Price of material as indicated in Schedule "F".

For Projects and Original Works

Q = Quantity of material brought at site for bonafide use in the works since
previous bill excluding any such quantity consumed in the deviated quantity of
items beyond deviation limit and extra /substituted it em, paid/to be paid at
rates derived on the basis of market rate under clause 12.2.

Clo = Price index for cement, steel reinforceme nt bars structural—steel
corresponding to the time of base price of respective material indicated in
Schedul e o6pFrébaviidedaniynn Schedul e 06FO, Al l
for the material as published by the Economic Advisor to Government of India,
Ministry of Industry and Commerce and corresponding to th e time of base
price of respective material indicated in sched ule F

C = Price index for cement, steel reinforcement bars structural-steel- for the
period under consideration . For other ,if any provided in the schedule F, All
India Wholesale Price Index for the material for the period under consideration
as published by the Economic Advisor to Government of India, Ministry of
Industry and Commerce.

CLAUSE 10 CC: Payment due to Increase/Decrease in Prices/Wages (excluding
materials covered under clause 10 CA) after Receipt of Tender
for Works

If the prices of materials (not being materials supplied or services rendered at
fixed prices by the Employer in accordance with clause 10 & 34 thereof) and/or
wages of labour required for execution of the work increase, the contractor shall
be compensated for such increase as per provisions detailed below and the
amount of the contract shall accordingly be varied, subject to the condition that
such compensation for escalation in prices and wages shall be available only for
the work done during the stipulated period of the contract including the justified
period extended under the provisions of clause 5 of the contract without any
action under clause 2. However, for the work done during the justified period
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extended as above, the compensation as detailed below will be limite d to

prices/wages prevailing at the time of updated stipulated date of completion
considering the effect of extra work ( extra time to be calculated on pro

-rata

basis only as cost of extra work x stipulated period/tendered cost). No such
compensation shall be payable for a work for which the stipulated period of
completion is equal to or less than the time as specified in Schedule F. Such
compensation for escalation in the prices of materials and labour, when due, shall

be worked out based on the following provisions:-

i. The base date for working out such escalation shall be the last stipulated date

of receipt of tenders including extension, if any.

ii. The cost of work on which escalation will be payable shall be reckoned as

below :

(a) Gross value of work done up to this quarter :

(b) Gross value of work done up to the last quarter :

(c) Gross value of work done since previous quarter (A-B)

(d) Full assessed value of Secured Advance (excluding materials
Covered under Clause 10 CA) fresh paid in this quarter :

(e) Full assessed value of Secured Advance (excluding materials
Covered under Clause 10 CA) recovered in this quarter :

(f) Full assessed value of Secured Advance for which escalation
Payable in this quarter (D -E):

(g9) Advance payment made during this quarter:

(h) Advance payment recovered during this quarter:

(A)
(B)

(©)
(D)
(E)
(F)

(G)
(H)

() Advance payment for which escalation is payable in this Quarter(G -H): (1)

() Extra items/deviated quantities of items paid as per Clause 12
Baseal on prevailing market rates during this quarter:
Then, M = C+F+J
N=0.85M
(k) Less cost of material supplied by the Employer as per
Clause 10 and recovered during the quarter
() Less cost of services rendered at fixed charges as per Clause
34 and recovered during the quarter

Cost of work for which escalation is applicable:

W=N-(K+L)

()

(K)
(L)

(i Components for materials (except cement, reinforcement bars, structural-steel-
or other materials covered under clause 10 CA) labour, etc. shall be pre -
determined for every work and incorpo rated in the conditions of contract

attached to the tender papers

ncl

uded

Engineer-in-Charge in working out such percentage shall be binding on the

contractors.
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(iv) The compensation for escalation for other materials (excluding cement,
reinforcement bars, structural-steel- or other materials covered under clause 10
CA) shall be worked as per the formula given below: -

(a)Adjustment for civil component (except cement, structural—steel,
reinforcement bars and other mater ials covered under clause 10CA) / electrical
component of construction O6Material so

V=W X - X ==

Vm = Variation in material costi.e . increase or decrease in the amount in
rupees to be paid or recovered.

W = Cost of Work done worked out as indicated in sub-para (ii) of Clause
10CC.
Xm=Component of 0 mat e rsirustiralSeell, mirforeement c e men t
bars and other materials covered under clausel0CA) expressed as percent of
the total value of work.

MI = All India Wholesale Price Index for civil component/electrical component*
of construction material as worked out on the basis of All India Wholesale
Price Index for Individua | Commaodities/ Group Items for the period under
consideration as published by Economic Advisor to Govt. of India, Ministry
of Industry & Commerce and applying weightages to the Individual
Commodities/Group Items. (In respect of the justified period extended
under the provisions of clause 5 of the contract without any action under
clause 2, the index prevailing at the time of updated stipulated date of
completion considering the effect of extra work (extra time to be calculate  d
on prorata basis only as cost of extra work x stipulated period/tendered
cost, shall be considered.)

Mio = All India Wholesale Price Index for civil component/electrical component*
of construction material as worked out on the basis of All India Wholesale
Price Index for Individual Commodities/Group Items valid on the last
stipulated date of receipt of tender including extension, if any, as published
by the Economic Advisor to Govt. of India, Ministry of Industry & Commerce
and applying weightages to the Individual Commodities/Group
items.
*Note: relevant component only will be applicable.

(iv) The following principles shall be followed while working out the indices
mentioned in para (iv) above.

(a) The compensation for escalation shall be worked out at quarterly intervals

and shall be with respect to the cost of work done as per bills paid during the
three calendar months of the said quarter. The dates of preparation of bills
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as finally entered in the Measurement Book by the Assistant Engineer/ date of
submission of bill finally by the contractor to the Employer in case of
computerised measurement books shall be the guiding factor to decide the

bills relevant to the quarterly interval. The first such payment shall be made

at the end of three months af ter the month (excluding the month in which
tender was accepted) and thereafter at
of completion of the work, the last period for payment might become less

than 3 months, depending on the actual date of completion.

(b)The index (MI/FI etc.) relevant to any quarter/period for which such
compensation is paid shall be the arithmetical average of the indices relevant
to the three calendar months. If the period up to date of completion after
the quarter covered by the last su ch installment of payment, is less than
three months, the index Ml and FI shall be the average of the indices for the
months falling within that period.

(v) The compensation for escalation for labour shall be worked out as per the
formula given below: -

VL Variation in labour cost i.e. amount of increase or decrease in rupees
to be paid or recovered.

W : Value of work done, worked out as indicated in su b-para (ii) above.

Y : Component of labour expressed as a percentage of the total value of
the work.

LI : Minimum wage in rupees of an unskilled adult male mazdoor, fixed
under any law, statutory rule or order as applicable on the last date of
the quarte r previous to the one under consideration. (In respect of the
justified period extended under the provisions of clause 5 of the
contract without any action under clause 2, the minimum wage
prevailing on the last date of quarter previous to the quarter
pertaining to updated stipulated date of Completion considering the
effect of extra work (extra time to be calculated on prorata basis only
as cost of extra work x stipulated period/tendered cost, shall be
considered.)

Llo : Minimum daily wage in rupees of an unskilled adult male mazdoor,

fixed under any law, statutory rule or order as applicable on the last
date of receipt of tender including extension if any

(vi)The following principles will be followed while working out the compensation
as per subpara (V) above.
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a) The minimum wage of an unskilled male mazdoor mentioned in sub -para
(vi) above shall be the higher of the wage notified by Government of India,
Ministry of Labour and that notified by the local administration both
relevant to the place of work a nd the period of reckoning.

b) The escalation for labour also shall be paid at the same quarterly intervals
when escalation due to increase in cost of materials is paid under this
clause. If such revision of minimum wages takes place during any such
guarterly intervals, the escalation compensation shall be payable at
revised rates only for work done in subsequent quarters;

c) Irrespective of variations in minimum wages of any category of labour, for
the purpose of this clause, the variation in the rate for an  unskilled adult
male mazdoor alone shall form the basis for working out the escalation
compensation payable on the labour component.

(vi) In the event the price of materials and/or wages of labour required for
execution of the work decrease/s, there shal | be a downward adjustment of
the cost of work so that such price of materials and/or wages of labour shall
be deductible from the cost of work under this contract and in this regard the
formula herein shall mutatis mutandis apply, provided that:

(a) no such adjustment for the decrease in the price of materials and/or wages
of labour aforementioned would be made in case of contracts in which the
stipulated period of completion of the work is equal to or less than the
time as specified in Schedule 6FG.

(b) the Employer / Engineer-in-Charge shall otherwise be entitled to lay down
the procedure by which the provision of this sub -clause shall be
implemented from time to time and the decision of the  Employer in this
behalf shall be final and binding on the contractor

(viii) Provided always that: -

(a) Where provisions of clause 10CC are applicable, provisions of clause 10C
will not be applicable but provisions of clause 10CA will be applicable.

(b) Where provisions of clause 10CC are not applicable, provisions of clause
10C and 10CA will become applicable.

Note: Updated stipulated date of completion (period of completion plus extra
time for extra work for compensation under clause 10C, 10CA and 10CC,
the factor of 1.25 taken into account for calculating the extra time unde r
clause 12.1 for extra time shall not be considered while calculating the
updated stipulated
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Clause -10 D ::

The contractor shall treat all materials obtained during dismantling of a
structure, excavation of the site for a work, etc. as employer's p roperty unless
otherwise specified and such materials shall be handed over or disposed of to
the best advantage of the Employer according to the instructions in writing
issued by the Engineer-in-Charge.

Clause -11 ::

() THE contractor shall exe cute the whole and every part of the work in the
most substantial and workmanlike manner and both as regards materials and
otherwise in every respect in strict accordance with the specifications. "The
contractor shall also conform exactly, fully and faithfully to the design,
drawings and instructions in writing in respect of the work signed by the
Engineer-in-Charge and the Contractor shall be furnished free of charge one
copy of the contract documents together with specificati ons, designs, drawings
and instructions as are not included in the standard specifications of Schedule
O0Fd or in any Bureau of I ndian Standard or
or, Schedule of Rates or any other printed publication referred to els ewhere in
the contract.

(i) THE contractor shall comply with these provisions and with due care and
diligence execute and maintain the works and provide all labour and materials,
tools and plants including for measurements and supervision of all works,
structural plans and other things of temporary or permanent nature required
for such execution and maintenance in so far as the necessity for providing
these, is specified or is reasonably inferred from these presents.

(i) The Contractor shall take full responsibility for adequacy,
suitability and safety of all the works and methods of construction

Clause - 12 :: DEVIATION/VARIATIONS EXTENT & PRICING ::

The Employer and /or The Engineer- in- Charge with the specific approval of the
employer shall have power : -

0] to make alteration in, omissions from, additions to or substitutions for
the original specifications, drawings, designs and instructions that may
appear to him to be necessary or advisable during the progress of the
work, and

(i) to omit a part of the works or Item of the works or reduce the quantity
in case of non-availability of a portion of the site or for any other reasons
and the contractor shall be bound to carry o ut the works in accordance
with any instructions given to him in writing signed by the Engineer -in-
Charge and such alterations, omissions, additions or substitution shall

RE-TENDERING PROCESS < [Ragp.48 > Signature of Tender



Tender Do c ume nt onfobGANARE BANK tRural Sdlf iEmployment Training Institute (CBRSETI) building on
GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

form part of the contract as if originally provided therein and any
altered, additional or substituted work which the contractor may be
directed to do in the manner specified above as part of the works, shall be
carried out by the contractor on the same conditions in all respects
including price on which he agreed to do the main work without any extra
compensation except as hereafter provided :

(&) No work which radically changes the original nature of the contract
shall be ordered by the Engineer-in-Charge as a deviation.

(b) In the event of any deviation being ordered wh ich in the opinion
of the Contractor changes the origi nal nature of the Contract, he
shall within fifteen days of having been so ordered bring this to the
notice of the Engineer -in-Charge with the reasons but nevertheless
carry it out and the di sagreement as to the nature of work and the
rate to be paid therefore shall be resolved in accordance with
Clause 25.

Clause -12.1::  The time for completion of the works shall, in the event of any
deviations resulting in additional cost over th e contract sum being ordered, be
extended by the employer if requested by the Contractor as follows ::

a) In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original Contract sum plus

b) 25% of the time calculated in (a) above or such further additional
time as may be considered reasonable on the recommendations of by
the Engineer-in-Charge.

Rates for such altered, additional or substituted work shall be determined by the
Employer as follows on the recommendations of Engineer -in-Charge

() If the rate for altered, additional or substituted item of work is specified in
the Schedule of Quantities, the Contractor shall carry out the altered,
additional or substituted item at the same rate. In the case of composite
tenders, where two or more schedules of quantities may form part of the
contact, the applicable rate shall be taken from the schedule of quantities of that
particular part in which the deviation is involved, failing that at the lowest
applicable rate for the same item of work in the other Schedules of Quantities.

(i) If the rate for any altered, additional or substituted item of work is not
specified in the Schedule of Quantities, the rate for that item shall be derived
from the rate for the nearest similar item specified therein. In case of
composite tenders where two or more schedule of quantities form part of the
contract, the rate shall be derived from the nearest similar item in the Bills of
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Quantities of the particular part of works in which the deviation is involved
failing that from the lowest of the nearest similar items in other schedule of
guantities.

(i) If the rate for altered, additional or substituted item of work cann ot be
determined in the manner specified in sub -paras (i) and (ii)) above, then such
item of works shall be carried out at the rate entered in the Schedule of Rates
mentioned in Schedule "F' plus/minus the percentage by which the tendered
amount of the works actually awarded is higher or lower than the estimated
amount of the works actually awarded.

(iv) If the rate for any altered, additional or substituted item of work cannot be
determined in the manner specified in sub -paras (i) to (iii) above, then the rate
for such item of work shall be derived from the Schedule of Rates specified in
sub-para (iii) above plus/minus the percentage mentioned in the sub -para
(inabove. In the case of materials issued by the Employer, issue rates of
materials, with storage charges recovered, enhanced by two and a half
percent for profits and overheads shall be adopted in place of schedule Rate
plus percentage specified in sub -para(iii), Provided always that if rate(s) for part
(s) of an item (s) for such part(s) shall be determined by the Engineer -in-Charge
on the basis of the purchase price as supported by the vouchers plus ten per cent
for profits and overheads unless the Engineer -in-Charge finds the purchase price
unreasonable. In the latter event the price shall be determined on the basis of
market rate(s) prevailing during the fortnight following the date of the order
plus ten per cent for profit and overhead.

(v) If the rate for any altered, additional or subs tituted item of work cannot be
determined in the manner specified in Sub -paras (i) to (iv) above, the
Contractor shall, within 15 days of the date of receipt of the order to carry out
the said work, inform the Engineer -in-Charge of the rate wh ich he proposes to
claim for such item of work, supported by analysis of the rate claimed, and the
Engineer-in-Charge shall within three months thereafter, after giving due
consideration to the rate claimed by the Contractor, determine the  rate on the
basis of market rate(s). In the event of the Contractor failing to inform the
Engineer-in-Charge within the stipulated period of time, the rate which he
proposes to claim, the rate for such item shall be determined by the Engineer -
in-Charge on the basis of market rate (s) only.

(vi) A. Except in case of items relating to foundations as it exists at the time
of commencement of work as per Clause B as under, the quantities of which
may change due to site conditions, provisio ns contained in sub-conditions (i) to
(v) above shall not apply to : -

(a) that value of any contract item, substituted item or contract -cum-

substituted item as is in excess of the original value of the item plus the
percentage mentioned in Schedule 'F' or Rs.20,000/ - whichever is higher.
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(b) The value of all items not already included in the Contract, as is in
excess of the percentage mentioned in Schedule "F' or Rs.40,000/ - whichever
is higher.

(vi) B. In case of items relating to founda tions as it exists at the time of
commencement of work, quantities of which may change due to site conditions,
provisions contained in sub-conditions (i) to (v) above shall not apply to

(@) Value of any items of any individual trade which exceed by more than
the percentage maintained in Schedule 'F' of the value of that trade
included in the Contract as a whole, unless the Contractor and the
Engineer-in-Charge agree to a higher percentage for any particular item.

(b) The value of item not included in the Contract in excess of 5% of the
contract sum or Rs.40,000/ - whichever is higher.

NOTE :- Individual trade means the sub-heads into which the Schedule of
Quantities as provided in the Contract has been divided and in the absence of
any such provision in the contract the sub -heads as given in the Schedule of
Rates.

Clause -12.1.2 ::  For the purpose of operation of clause 12.1 (vi), the following
works shall be treated as works relating to foundation.

(a) For buildings, compound walls plinth level or 1.2 metres (4 feet) above
ground level whichever is lower excluding items of flooring and D.P.C. but
including base concrete below the floors.

(b) For abutments, piers, retaining walls of culverts and bridges, walls of water
reservoirs the bed of floor level.

(c) For retaining walls where floor level is not determined, 1.2 ¢ metres above
the average ground level or bed level.

(d) For roads all items of excavation and filling including treatment of sub -base
and soling work.

Clause dl2.2 :: In the case of contract items, substituted items, contract cum
substituted items or additional items which exceed the limits laid down in sub
para (vi) of Condition 12.1 above, the contractor may, within fifteen days of
receipt of order or occurre nce of the excess claim revision of the rates,
supported by proper analysis, for the work in excess of the above mentioned
limits, provided that if the rates so claimed are in excess of the rates specified
in the Schedule of Quantities . Engineer-in-charge shall, within sixty days of
receipt of the claims supported by analysis, after giving consideration to the
analysis of the rates submitted by the contractor, determine the rates on the
basis of the market rates and the contractor shall be paid in accordance with
the rates so determined. In the event of the contractor failing to claim
revision of rates within the stipulated period, or if the rates determined by the
Engineer-in-charge, No claims shall be entertained after th e claim of the final
bills.
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Clause -12.3 ::  The provisions of the preceding paragraph shall also apply to
the decrease in the rates of items. for the work in excess of the limits laid
down in sub para (vi) of Condition 12.1 in accordance with th e provisions or sub-
paras (i) to (iv) of Condition 12.1 and the  Engineer-in-Charge may after giving
notice to the contractor within one month  of the occurrence of the excess and
after taking into consideration any reply received from him within fifteen da  ys of
receipt of the notice revise the rates for the work in question within one months
of expiry of the said period of fifteen days having regard to the market rates.

Clause -12.4 :: The contractor shall send to the Engineer -in-Charge once every
three months an upto date account giving complete details of all claims for
additional payments to which the contractor may consider himself entitled and

of all additional work ordered by the Engineer -in-Charge which he has executed
during the prece ding quarter failing which the contractor shall be deemed to
have waived his right and to have no claim in the matter.

Clause -12.5 ::  No increase or decrease of rates under clause 12.1, 12.2 and
12.3 shall be made unless within the stipulated per iod after the order of
variation and before the commencement of such quantities a notice shall have
been given in writing by the party claiming increase or decrease of rates.

Clause -13 :: FORECLOSURE OF CONTRACT IN FULL OR IN PART

(i) The employer shall give notice in writing at any time after acceptance of
the tender, if the Employer shall decide to abandon or reduce the scope of the
works for any reason whatsoever and hence not require the whole or any part of
the works to be carried out, to that effect to the Contractor and the contractor
shall act accordingly in the matter and the Contractor shall have no claim to any
payment of compensation or otherwise whatsoever, on account of any profit or
advantage which he might have derived from the execution of the works in full
but which he did not derive in consequence of the foreclosure of the whole or
part of the works.

(i) The employer may pay to the Contractor at Contract rates full amount for
works executed at Site and, in addition, a reasonable amount as certified by
the Engineer-in-Charge for the Items hereunder mentioned which could not be
utilised on the work to the full extent in view of the foreclosure and the
contractor expressly agrees for such payment without demur.

(a) Any expenditure incurred on preliminary site work, e.g., temporary access
roads, temporary labour huts, staff quarters and site office.

(b) Employer shall have the option to take over Contractor's materials or any
part thereof either brou ght to site or of which the Contractor is legally
bound to accept delivery from suppliers (for incorporation in or incidental to
the work). For materials taken over or to be taken over by the Employer cost
of such materials as detailed by Engineer-in-Charge shall be paid. The cost
shall, however, take into account purchase price, cost of transportation and
deterioration or damage which may have been caused to materials whilst
in the custody of the Contractor.
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(c) Reasonable compensation for transfer of T & P from Site to Contractor's
permanent stores or to his other Works, whichever is less. If T & P are not
transported to either of the said places, no cost of transportation shall be
payable.

(d) Reasonable compensation for repatriati on of Contractor's Site staff and
imported labour to the extent necessary.

(e) The reasonable amount of items on (a), (c) and (d) above shall not be in
excess of 2% of the cost of the work remaining incomplete on the date of
closure, i.e., tot al stipulated cost of the work as per accepted tender less
the cost of work actually executed under the contract and less the cost of
contractor's materials at site taken over by the Employer as per item
(b)above. Provided always that against any payments due to the
contractor on this account or otherwise, the E mployer shall be entitled to
recover to be credited with any outstanding balances due from contractor for
advances paid in respect of any tool, plants and materials and any other sums
which at the date of termination were recoverable by the employer from the
contractor under the terms of the contract.

(i) If any materials supplied by the Employer are rendered surplus, the same
except normal wastage shall be returned b y the Contractor to the Employer at
the rates not exceeding those at which these were originally issued less
allowance for any deterioration or damage which may have been caused whilst
the materials were in the custody of the Contractor. In additio n cost of
transporting such materials from site to the Employers stores, if so required by
the Employer shall be paid.

(iv) THE Contractor shall, if required by the  Employer/ Engineer-in-Charge
furnish to him books of account, wage books, time sheet s and other relevant
documents and evidence as may be necessary to enable him to certify the
reasonable amount payable under this Condition.

Provided always that against any payments due to the contractor on this account
or Otherwise, the Employer shall be entitled to recover or be credited with any

outstanding balances due from the contractor for advance paid in respect of any
tool, plants and materials and any other sums which at the date of termination

were recoverable by the Government from the ¢ ontractor under the terms of the
contract.

A compensation for such eventuality, on account of damages etc. shall be payable
@ 0.5% of cost of work remaining incomplete on date of closure i.e. total
stipulated cost of the work less the cost of work actuall y executed under the
contract shall be payable.

Clause -14 :: CANCELLATION OF CONTRACT IN FULL OR PART ::

i.> If contractor ::
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(a) at any time makes default in proceeding with the works or any part of
the work with due diligence or poor quality of work / wor kmanship or non
compliance of contract specifications and continues to do so after a
notice in writing of 7 days from the Employer and or Engineer-in-Charge; or

(b) commits default in complying with any of the terms and conditions of
the Contract and does not remedy it or take effective steps to remedy it
within 7 days after a notice in writing is given to him in that behalf by the
Employer and or Engineer-in-Charge; or

(c) fails to complete the works or items of work with individual dates of
completion, on or before the date(s) of completion, and does not complete
them within the period specified in a notice in writing is given to him in
that behalf by the Employer and or Engineer-in-Charge; or

(d) shall offer or give or agree to give to any p erson in CBCRD TRUSS3ervice
or to any other person on his behalf any gift or consideration of any as an
inducement or reward for doing or for bearing to do or for having done or
forborne to do any act in relation to the obtaining or execution of th  is or
any other Contract for the Employer or;

(e) shall enter into a Contract with the Bank in connection with which
commission has been paid or agreed to be paid by him or his knowledge,
unless the particulars of any such commission and the terms of
payment thereof have been previously disclosed in writing to the
Employer / Engineer-in-Charge; or

(f) shall obtain a Contract with the Employer as a result of wrong
tendering or other non -bona-fide methods of competitive tenderi ng; or
being an individual, or in a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration
of his estate made against him or shall take any proceedings for
liquidation or composition (othe r than a voluntary liquidation for the
purpose or amalgamation or reconstruction) under any Insolvency Act for
the time being in force or make any conveyance or assignment of his
effects or composition or arrangement for the benefit of his creditors  or
purport so to do, or if any application be made under any Insolvency Act
for the to me being in force for the sequestration of his estate or if a
trust deed be executed by him for benefit of his creditors; or

(g) being a company, shall pass a resolution or the Court shall make an order
for the winding up of the company or a receiver or manager on behalf
of the debenture holders or others shall be appointed or circumstances
shall arise which entitle the Court or debenture holders to appoint a
receiver or manager; or
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(h) shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days; or

(i) assigns, transfers, sublets (engagement of labour on a piece -work basis
or of labour with materials not t o be incorporated in the work, shall
not be deemed to be subletting) or otherwise parts with or attempts to
assign, transfer sublet or otherwise parts with the entire works or any
portion thereof without the prior written approval of the Acc  epting
Authority;

() the Accepting Authority may, without prejudice to any other right or
remedy which shall have accrued or shall accrue thereafter to the
Employer, by a notice in writing cancel the contract as a whole or only
such of items in de fault from the Contractor.

The Employer / Engineer-in-Charge shall on such cancellation by the accepting
authority have powers to, for which the Contractor shall hereby
unconditionally agree ::

(a) to take possession of the Site and any materials, constructional plant,
implements, stores, etc., thereon; and/or

(b) to carry outthe incomplete work by any means at the risk and cost of the
Contractor.

ii.>  On cancellation of the Contract in full or in part, the Engineer -in-Charge
shall deter mine what amount, if any, is recoverable from the Contractor for
completion of the works or part of the Works or in case the Works or part of the
Works is not to be completed, the loss or damage suffered by the Employer. In
determining the amount, credit shall be given to the Contractor for the value of
the work executed by him up to the time of cancellation, the value of
Contractors' materials taken over and incorporated in the work and use of
tackle and machinery belonging to the Contra ctor.

iii.> Any excess expenditure incurred or to be incurred by the Employer in
completing the Works or part of the Work or the excess, loss or damages
suffered or may be suffered by the Employer as aforesaid after allowing such
credit shall without prejudice to any other right or remedy available to
Employer in law be recovered from any money due to the Contractor on any
account, and if such moneys are not sufficient the Contractor shall be called
upon in writing and shall be | iable to pay the same within 30 days.

iv.> If the Contractor shall fail to pay the required sum within the aforesaid
period of 30 days, the Engineer-in-Charge with the approval of the Employer
shall have the right to sell any or all of the Cont ractor's unused materials,
constructional plant, implements, tempor ary buildings, etc. and adjust the
proceeds of sale thereof towards the satisfaction of any sums due from the
Contractor under the Contract and if thereafter there be any balance
outstanding from the Contractor, it shall be recovered in accordance with the
provisions of the Contract.
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v.> Any sums in excess of the amounts due to the Employer and unsold
materials, constructional plant, etc., shall be returned to the Contr  actor,
provided always that if cost or anticipated cost of completion by the
Employer of the Works or part of the Works is less than the amount which the
Contractor would have been paid had he completed the Works or part of the
Works, such benefit shall not accrue to the Contractor.

In the event of above course being adopted by the Engineer -in-Charge, the
contractor shall have no claim to compensation for any loss sustained by him by
reason of his having purchased or procured any materials or entered into any
engagements or made any advance on any account or with a view to the
execution of the work or the performance of the contract.

Clause -15 :: SUSPENSION OF WORK ::

a) The Contractor shall, on receipt of the order in writing of t he Employer,
whose decision shall be final and binding on the Contractor, suspend the
progress of the Works or any part thereof for such time and in such manner as
the Employer may consider necessary so as not to cause any damage or injury to
the work for any of the following reasons ::

(i) on account of any default on the part of the Contractor or;

(i) for proper execution of the works or part thereof for reasons other than
the default of the Contractor; or

(i) for safety of the Works or part thereof.

The Contractor shall, during such suspension, properly protect and secure the
Works to the extent necessary and carry out the instructions given in that
behalf by the Engineer-in-Charge.

b) If the suspension is ordered for reasons (ii) and (i ii) in sub para (a) above.

(i) the contractor shall be entitled to an extension of time equal to the
period of every such suspension PLUS 25%, for completion of the item
or group of items of work for which a separate period of completion is
specified in the Contract and of which the suspended work forms a part ;
and

(i) If the total period of all such suspensions in respect of an item or group of
items of work for which a separate period of completion is specified in
the Contract exceeds thirty da ys, the Contractor shall, in addition, be
entitled to such compensation as the Employer/ Engineer-in-Charge
may consider reasonable, in respect of salaries and/or wages paid by
the Contractor to his employees and labour at Site, remain ing idle during
the period of suspension, adding thereto the percentage mentioned in
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Schedule 'F' to cover all other expenses including indirect expenses of
the Contractor, provided the Contractor submits his claim supported by
details to the Employer within fifteen days of the expiry of the period of

30 days.

c) If the Works or part thereof is suspended on the orders of the Employer for
more than three -months at a time, except when suspension is ordered for
reason (i) in sub-para (a) above, the Contractor shall after receipt of such
order serve a written notice on the Employer requiring permission within
fifteen days from receipt by the Employer of the said notice, to proceed with
the Works or part there of in regard to which progress has been suspended. If
such permission is not granted within that time, the Contractor, if he intends to
treat the suspension, where it affects only a part of the works as an omission
of such part by the Employer or where it affects whole of the Works, as an
abandonment of the Works by the Employer shall within ten days of expiry of
such period of 15 days give notice in writing of his intention to the Employer. In
the event of the Contractor treating the  suspension as an abandonment of the
Contract by the Employer, he shall have no claim to payment of any
compensation on account of any profit or advantage which he might have derived
from the execution of the work in full but which he could not deri ve in
consequence of the abandonment. He shall, however, be entitled to such
compensation, as the Engineer-in-Charge may consider reasonable, in respect
of salaries and/or wages paid by him to his employees and labour at Site,
remaining idle in co nsequence and of materials collected which could not be
utilised on the Works, adding to the total thereof the percentage mentioned in
Schedule 'F' to cover all other expenses including indirect expenses of the
Contractor provided the contractor subm its his claim supported by details to the
Employer within 30 days of the expiry of the period of 3 months ; Provided,
further, that the contractor shall not be entitled to claim any compensation from

the Employer for the loss suffered by him on account of delay by the Employer in
the supply of materials in Schedule ‘B’ where such delay is covered by
difficulties relating to the supply of wagons, force majeure including non -
allotment of such materials by controlling authorities, act s of God, acts of
enemies of the state/country or any reasonable cause beyond the control of the
Employer.

Clause -16 :: INSPECTION ::

(i) All works under or in course of execution or executed in pursuance of the
Contract shall be at all times be ope n and accessible to the inspection and

RE-TENDERING PROCESS < [Rawp.57 > Signature of Tender



Tender Do c ume nt onfobGANARE BANK tRural Sdlf iEmployment Training Institute (CBRSETI) building on
GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

supervision of the Engineer-in-Charge and or Employer, his  authorised
subordinates in charge of the work and to all his superior officers of the Quality
Control Organisation of the Employer or any Consultant of the Employer and of
the Chief Technical Examiner's Office under Central Vigilance Commission.

(i) The Contractor shall at all times during the usual working hours and at all
other times at which reasonable notice of the visit of such officers has been
given to the contractor, either himself be present to receive orders and
instructions and inspections or have a responsible agent duly accredited in
writing present for that purpose. Orders given to the contractor's agent shall be
considered to have the same force as if they had been given to the Contractor
himself.

(i) IF it shall appear to the Engineer -in-Charge and or Employer or his
authorised subordinates in-charge of the work or to the Engineer in charge of
Quality Control or any Consultant of the Employer or to the Chief Technical
Examiner, that any work has been executed with unsound, imperfect, or
unskillful workmanship, or with materials or articles provided by him for the
execution of the work which are unsound or of a quality inferior to that
contracted or otherwise not in accordance with the contract, the contractor
shall, on demand in writing, which shall be made within twelve months of the
completion of the work, from the  Employer and or Engineer-in-Charge specifying
the work, materials or articles complained of notwithstanding that the same
may have been passed, certified and paid for, forthwith rectify, or remove and
reconstruct the work so specified in whole or in part, as the case m ay require or
as the case may be, remove the materials or articles so specified and provide
other proper and suitable materials or articles at his own charge and cost. In
the event of the contractor failing to do so within a period specified by the
Employer / Engineer-in-Charge in his demand aforesaid, then the contractor
shall be liable to pay compensation at the same rate as under the clause 2 for
non-completion of the work in time for this default.

IN such case the Engineerin-Charge may not accept the item of work at the rates
applicable under the contract but may accept such items at reduced rat es as the
Employer or the competent authority may consider reasonable during the
preparation of on account bills or final bill if the item i s so acceptable without
detriment to the safety and without substantially affecting the utility of the

item and the structure or he may reject the work outright without any payment
and/or get it and other connected and incidental items rectified, or removed
and re executed at the risk and cost of the contractor. Decision of the
Engineer-in-Charge to be conveyed in writing in respect of the same will be final
and binding on the contractor.

Clause -17 :: REFUND OF SECURITY DEPOSIT

If the con tractor or his working people or servants shall break, deface,
injure or destroy any part of building in which they may be working, or any
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building, road, road curb, fence, enclosure, water pipe, cables, drains, electric

or telephone post or wires, trees, grass or grass land, or cultivated ground
contiguous to the premises on which the work or any part is being executed, or

if any damage shall happen to the work while in progress, from any cause
whatever or if any defect, shrinkage or other faults appear in the work within
twelve months after a certificate final or otherwise or its virtual completion
shall have been given by the Employer/Engineer-in-Charge as aforesaid arising
out of defect or improper materials or workm anship the contractor shall
upon receipt of a notice in writing on that behalf make the same good at his
own expense or in default the Employer/Engineer -in-Charge cause the same
to be made good by other workmen and deduct the expense fr om any sums that
may be then or at any time thereafter may become due to the contractor, or
from his security deposit, except for the portion pertaining to asphaltic work
which is governed by sub-para (iii) of Clause 35 or the proceeds of sale the reof
or of a sufficient portion thereof. Fifty (50) percent of the security deposit
except the portion pertaining to asphaltic work which is governed by sub-para
(i) of Clause 35, water proofing work , anti  -thermite work which are governed
by clause 19 of special conditions may be refunded after the expiry of six
months (after the virtual completion of the work) or after the final bill has

been prepared and passed whichever is later , and the remaining fifty (50)
percent of the Security Deposit shall be refunded fourteen (14) days after the
expiry of the defect liability period of twelve months after the completion of

the work except for water proofing & anti__-termite works _ provided that all the
works are carried out as per specifica tions and condition of contract and all the
defect and damages are rectified satisfactorily to the satisfaction of the
Employer/Engineer-in-Charge.

Clause -18::

THE contractor shall provide at his own cost all materials (except such special
materials, if any as may in accordance with the contract be supplied by the
Employer), plant, tools, appliances, implements, ladders, cordage, tackle,
scaffolding and temporary works required for the proper execution of the
work, whether original, altered or substituted and whether included in the
specification or other documents forming part of the contract or referred to in
these conditions or not, or which may be necessary for the purpose of
satisfying or complying with the requirements of the Engineer -in-Charge as to
any matter as to which under these conditions he is entitled to be satisfied, or
which he is entitled to require together with carriage therefor to and from the
work. The contractor shall also supply without charge the requisite number of
persons with the means and materials, necessary for the purpose of setting out
works, and counting, weighing and assisting the measurement for examination
at doing the same may be provided by the Engineer -in-Charge at the expense
of the contractor and the expenses may be deducted, from any money due to
the contractor, under this contract or otherwise and or from his security
deposit or the proceeds of sale thereof, or of a sufficient portions the  reof.

Clause 418 A :;
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In every case in which by virtue of the provisions sub -section of Section 12,
of the Workmen's Compensation Act, 1923, Employer is obliged to pay
compensation to a workman employed by the contractor, in execution of the
works, Employer shall be entitled to recover from the contractor the amount of
the compensation so paid; and, without prejudice to the rights of the Employer
under sub-Section 12, of the said Act, Employer shall be at liberty to recover
such amount or any part thereof by deducting it from the security deposit or
from any sum due by the Employer to the contractor whether under this contract
or otherwise. The Employer shall not be bound to contest any claim made
against it under Section 12, of th e said Act, except on the written request of
the contractor and upon his giving to the Employer full security for all cost for
which the Employee might become liable in consequence of contesting such
claim.

Clause dl8 B ::

In every case in which by virtue of the provisions of the Contract Labour
(Regulation and Abolition) Act 1970, and of the Contract Labour (Regulation
and Abolition) Central Rules, 1971, the Employer is obliged to pay any amounts
of wages to a workman employed by the contractor in execution of the works,
or to incur any expenditure in providing welfare and health amenities required

to be provided under the above said Act and the rules under Clause 19H or
under the Contractors’ Labour Regulations, or u nder the Rules framed by the
State or Central Employer from time to time for the protection of health and
sanitary arrangements for workers employed by the Contractors, the
Employer shall be entitled to recover from the contractor th e amount of
wages so paid or the amount of expenditure so incurred; and without prejudice
to the rights of the Employer under sub -Section (2) of Section 20, and sub-
Section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act,
1970, the Employer shall be at liberty to recover such amount or any part
thereof by deducting it from the security deposit or from any sum due by the
Employer to the contractor whether under this contract or otherwise. The
Employer shall not be bound to contest any claim made against it under sub -
Section (1) Section 20 and sub-Section (4) of Section 21,or any other provisions
of the said Act, except on the written request of the contractor and upon his
giving to the Employer full security for all costs for which the Employer might
become liable in contesting such claim.

Clause 419 :;

The contractor shall obtain a valid licence under the Contract Labour (R&A) Act,
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971,
before the commencement of the work, and continue to have a valid license until
the completion of the work. The contractor shall also abide by the provisions of
the Child Labour (Prohibition and Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building and other

Construction Workers (Regulation of Employment & Conditions of Service) Act,
1996 and the building and other Construction Workers Welfare Cess Act, 1996.
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Any failure to fulfil these requirements shall attract the p  enal provisions of this
contract arising out of the resultant non -execution of the work.

Clause al9 A ::

NO labour below the age of eighteen years shall be employed on the work.

Clause -19 B :: PAYMENT OF WAGES ::

a) The contractor shall pay to labour employed by him either directly of

through sub-contractors, wages not less than fair wages as defined as per the
provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the

Contract Labour (Regulation and Abolit ion) Central Rules, 1971 wherever
applicable. Such wages paid shall not less than the wages fixed by the state

and/or Central Employer under the Minimum Wages Act applicable to the work.

b) The contractor shall, notwithstanding the provision s of any contract to
the contrary, cause to be paid fair wage to labour indirectly engaged on the
work, including any labour engaged by his sub -contractors in connection with
the said work, as if the labour had been immediately employed by him.

c) In respect of all labour directly or indirectly employed in the works for
performance of the contractor's part of this contract, the contractor shall
comply with or cause to be complied with the Contractor's Labour
Regulations made by Enployer and or the Employer (State and Central) from
time to time in regard to payment of wages, wage period, deductions from
wages, recovery of wages not paid and deductions unauthorisedly made,
maintenance of wage books or wage slips, publicat ion of scale of wages and
other terms of employment, inspection and submission of periodical returns and
all other matters of the like nature or as per the provisions of the Contract
Labour (Regulation and Abolition) Act, 1970, and the Contract Labour
(Regulation and Abolition) Central Rules, 1971, wherever applicable.

d) (i) The Employer and/or his Engineer -in-Charge concerned shall have the
right to deduct from the moneys due to the contractor any sum required
or estimated to be requi red for making good the loss suffered by a
worker or workers by reason of non -fulfillment of the conditions of the
contract for the benefit of the workers, non -payment of wages or of
deductions made from his or their wages which are not justified by their
terms of the contract or non -observance of the Regulations.

(i) Under the provision of Minimum Wages (Central) Rules 1950, the
contractor is bound to allow to the labour directly or indirectly
employed in the works one way rest fo r 6 days continuous work and
pay wages at the same rate as for duty. In the event of default the
Employer and or Engineer-in-Charge shall have the right to deduct the
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sum or sums not paid on account of wages for weekly holidays to any
labour and pay the same to the persons entitled thereto from any money
due to the contractor by the Employer

In cases where the state Government or Government of the Union of India where
all inclusive minimum daily wages are fixed and such wages are inclusive of
wages for the weekly day of rest, the question of extra payment for weekly
holiday would not arise.

e) The contractor shall comply with the provisions of the payment of Wages
Act, 1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workm en's
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act,
1961, and the Contractors Labour (Regulation and Abolition) Act 1970, or the
modifications thereof or any other laws relating thereto and the rules made
thereunder fr om time to time.

f) The contractor shall indemnify and keep indemnified the Employer against
payments to be made under and for the observance of the laws aforesaid and the
Contractors' Labour Regulations without prejudice to his right to claim indemnif vy
from his sub-contractors.

g) The laws aforesaid shall be deemed to be a part of this contract and any
breach thereof shall be deemed to be a breach of this contract.

h) Whatever is the minimum wage for the time being, or if the wage payabl e is
higher than such wage, such wage shall be paid by the contractor to the
workmen directly without the intervention of Jamadar and that Jamadar shall not

be entitled to deduct or recover any amount from the minimum wage payable

to the workmen as and by way of commission or otherwise.

The Contractor shall ensure that no amount by way of commission or otherwise is
deducted or recovered by the Jamadar from the wage of workmen.

Clause -19 C ::

IN respect of all labour directly or indirectl y employed in the work for the
performance of the contractor's part of this contract, the contractor shall at his
own expense arrange for the safety provisions as per Government and Employer's
safety Code framed from time to time and shall at his ow n expense provide for
all facilities in connection therewith. In case the contractor fails to make
arrangement and provide necessary facilities as aforesaid he shall be liable to
pay a penalty of Rs.200/ - for each default and in addition the Engine er-in-Charge
shall be at liberty to make arrangement and provide facilities as aforesaid and
recover the costs incurred in that behalf from the contractor.

Clause -19 D ::
THE contractor shall submit by the 4th and 19th of every month, to the Enginee r-

in-Charge a true statement showing in respect of the second half of the
preceding month and the first half of the current month respectively.
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(1) the number of labourers employed by him on the work.

(2) their working hours,

(3) the wages paid to them,

(4) the accidents that occurred during the said fortnight showing the
circumstances.

(5) the number of female workers who have been allowed Maternity Benefit
according to Clause 19F and the amount paid to them.

Failing which the contractor shall be liable t o pay to Employer a sum not
exceeding Rs.2M/- for each default or materially incorrect statement. The
decision of the Engineer-in-Charge shall be final in deducting from any bill due to
the contractor the amount levied as fine and be binding on th e Contractor.

Clause-19 E ::

The contractor shall comply with or cause to be complied with all the rules
framed by the State and or Central Government from time to time for the
protection of health and sanitary arrangements for workers employed, in respect
of all labour directly or indirectly employed in the works for the performance

of the contractor's part of this contract.

Clause-19 F ::

The Contractor shall maintain appropriate records for LEAVE and pay during
leave and the same shall be regulated as follows ::

1. Leave

() inthe case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up
to and including the day of delivery and 4 weeks following that day,

(i) in the case of miscarriage - upto 3 weeks from the date of miscarriage.

2. Pay

(i) In the case of delivery - leave pay during maternity leave will be at the rate
of the women's average daily earnings, calculated on total wages earned on
the days when full time work was done during a period of 3 months
immediately preceeding the date on which she gives notice that she
expects to be confined or at the rate of Rupee one only a day whichever is
greater.

(i) IN the case of miscarriage - leave pay at the rate of average daily earning
calculated on the total wages earned on the days when full time work
was done during a period of 3 months immediately preceeding the date of
such miscarriage.

3. Conditions for the grant of Maternity Leave::
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No maternity leave benefit shall be admissible to a woman unless she has been

employed for a total period of not less than 6 months immediately preceeding
the date on which she proceeds on leave.

The contractor shall maintain a register of Maternity (Benefit) in the Prescribed
Form as shown below and the same shall be kept at the place of work.
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The contractor shall maintain a register of Maternity (Benefit) in the Prescribed
Form ::

Name of Fat he| Nature Period of Date on which
the /| Hus b g of actual notice of
Employee S hame employ employ confine -
-ment -ment ment given.
1. 2. 3. 4. 5.
Date on which maternity leave commenced and ended
Date of In case of delivery In case of miscarriage
delivery/
Miscarriage | Commence | ended Commenc ended
d ed
6. 7. 8. 9. 10.
Leave pay paid to the employee
In case of delivery In case of miscarriage Remarks
Rate of Amount Rate of Amount
leave pay paid leave pay paid
11. 12. 13. 14. 15.
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SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT
ADMISSIBLE TO THE CONTRACTOR'S LABOUR IN GENERAL RUBIORKS
EMPLOYERNORKS.

NAME OF THE WORK

NAME OF THE CONTRACTOR

1. Name of the woman and her husband's name

2. Designation

3. Date of appointment

4. Date with months and years in which she is employed

5. Date of discharge/dismissal, if any.

6. Date of production of certificates in respect of pregnancy. :

7. Date on which the woman informs about the expected
delivery.

8. Date of delivery/miscarriage/death

9. Date of production of certificate in respect
of delivery/miscarriage.

10. Date with the amount of maternity/death benefitpa id
in advance of expected delivery.

11. Date with amount of subsequent payment of maternity
benefit.

12. Name of th e person nominated by the woman to
receive the payment of the maternity benefit after
her death.

13. If the woman dies, the date of her death, the name of
the person to whom maternity benefit amount was
paid, the month thereof and the date of payment.

14. Signature of the contractor authenticating entries
in the register.

15. Remarks column for the use of In specting officer.

Clause -19 G :: DEFAULT AS TO REGULATIONS/RULES ::
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(i) IN the event of the contractor(s) committing a default or breach of any of
the provisions of Contractors' about Regulations and Model Rules for the
protection of h ealth and sanitary arrangements for the workers as amended from
time to time or furnishing any information or submitting or filling any statement
under the provisions of the above Regulations and Rules which is materially
incorrect, the contractor sha |l without prejudice to any other liability pay to the
Employer a sum not exceeding Rs.100/- for every default, breach or furnishing,
making, submitting, filing such materially incorrect statements and in the event
of the contractor(s) defaulting ¢ ontinuously in this respect, the penalty may
be enhanced to Rs.50/- per day for each day of default subject to a maximum of
5 percent of the estimated cost of the work put to tender. The decision of the
Engineer-in-Charge/ Employer shall be final a nd binding on the contractor s.

(i) Should it appear to the Engineer -in-Charge Employer that the contractor(s)
islare not properly observing and complying with the provisions of the
Contractor's Labour Regulations and Model Rules and the provisions d the
Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour
(R & A) Central Rules 1971, for the protection of health and sanitary
arrangements for work -people the Engineer-in-Charge Employer shall have
power to give notice in writing to the contractor(s) requiring that the said Rules
be complied with and the amenities prescribed therein be provided to the
work-people within a reasonable time to be specified in the notice. If the
contractor(s) shall fail with in the period specified in the notice to comply with
and/observe the said Rules and to provide the amenities to the work -people as
aforesaid, the Engineer-in-Charge shall have the power to provide the amenities
hereinbefore mentioned at the cost of the contractor(s). The contractor(s) shall
erect, make and maintain at his/their own expenses and approved standards all
necessary huts and sanitary arrangements required for his/their work -people on
the site in connection with the execution of the works , and if the same shall not
have been erected or constructed, according to approved standards, the
Engineer-in-Chargel Employer shall have power to give notice in writing to
the contractor(s) requiring that the said huts and sanitary arrangements be
remodeled and/or reconstructed according to approved standards, and if the
contractor(s) shall fail to remodel reconstruct such huts and sanitary
arrangements according to approved standards within the period specified in
the notice, the E ngineer-in-Chargel Employer shall have the power to remodel
or reconstruct such huts and sanitary arrangements according to approved
standards at the cost of the contractor(s).

Clause dl9 H :; CAMP ::

Facility like toilets, water supply, rest roo ms shall be provided for the labours as
per labours regulations for similar works.

Clause -19 - | :: COMPLIANCE AS TO EMPLOYEES' SERVICE ::
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THE Engineerin-Chargel Employer may require the contractor to dismiss or
remove from the site of the work any person or persons in the contractors'
employment who may be incompetent or misconduct himself or undesirable
person and the contractor shall forthwith comply with such requirements.

Clause dl9- K :: ILLEGAL OCCUPATION ::

The contractor shall undertake to see that the building under construction
is not occupied by anybody unauthorisedly during construction, and is handed
over to the Employer through his Engineer -in-Charge with vacant possession of
complete building. If such building though completed is occupied illegally,
then the Employer shall have the option to refuse to accept the said
building/buildings in that position, and delay in acceptance on this account will

be treated as delay in completion and for such delay a levy upto 5% of
estimated cost put to tender may be imposed by the Employer whose decision
shall be final both with regard to the justification and quantum and be binding

on the Contractor.

However, the Employer may request the c ontractor through a notice to remove
the illegal occupation any time on or before construction and delivery.

Clause - 20 :: COMPLIANCE WITH STATUTE ::

THE Contractor shall comply with all the provisions of the Minimum Wages Act,
1948, Contract Labour (Regulation and Abolition) Act 1970, EPF & MP Act 1952,
ESIAct and amendments from time to time and rules framed thereunder and
other labour laws affecting contract labour that may be brought into force from
time to time.

Clause - 21 :: ASSIGNMENT ::

The contract shall not be assigned or sublet without the written approval of
the Employer. And if the contractor shall assign or sublet his contract, or attempt
to do so, or become insolvent or commence any insolvency proceedings or make
any composition with his creditors or attempt to do so, or if any bribe, gratuity,
gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall either
directly or indirectly, be given, promised or offered by the contractor, or any of
his servants or agent to any officer or person in the employ of the Employer in
any way relating to his office or employment, or if any such officer or person
shall become in any way directly or indirectly interested in the contract, the
Employer shall have power to adopt any of the courses s pecified in Clause 3
hereof as he many deem best suited to the interest of the Employer and in the
event of any of these courses being adopted the consequences specified in the
said Clause 3 shall ensue.

Clause - 22 :: REASONABLE COMPENSATION ::
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All sums payable by way of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to the use of the
Employer without reference to the actual loss or damage sustained .

Clause - 23 :: APPROVAL FOR CHANGE IN CONSTITUTION ::

Where the contractor is a partnership firm, the previous approval in writing of
the Employer shall be obtained before any change is made in the constitution of
the firm. Where the contractor is an individual business concern such approval
as aforesaid shall likewise be obtained before the contractor enters into any
partnership agreement where under the partnership firm would have the right

to carry out the works hereby undertaken by the contractor. If previous approval
as aforesaid is not obtained, the contact shall be deemed to have been assigned
in contravention of Clause 21 hereof and the same action may be taken, and the
same consequences shall ensue as provided in the said Clause21.

Clause - 24 :: DIRECTIONS AS TO WORK ::

All works to be executed under the contract shall be executed under the
direction and subject to the approval in all respects of the Engineer -in-Charge
Employer who shall be entitled to direct at wha t point or points and in what
manner are to be commenced, and from time to time carried on.

Clause - 25 :: SETTLEMENT OF DISPUTES AND ARBITRATION ::

() It shall be accepted as an inseparable part of the contract that in matters
regarding conditions & clauses of contract, quality of materials, workmanship,
removal or rejection of improper work, interpretation of the drawings and
specifications, measurements of materials and/or items of work, mode of
procedure and carrying out of the work, the decision of the E mployer which
shall be given in writing, shall be final, conclusive and binding on the contractor.

i) (A) If the contractor considers any work demanded of him to be outside the
requirements of the contract, or consid ers any drawings record or
decision given in writing by the Engineer -in-Charge on any matter in
connection with or arising out of the contract or carrying out of work, to
be unacceptable, he shall promptly within 15 days request the Accepting
Authority in writing for written instruction or decision. Thereon, the
Accepting Authority shall give his written instructions or decision within
a period of two months from the receipt of the contractor's letter.

(B) Upon receipt of such written instructions or decision the contractor shall
promptly proceed without delay to comply with such instructions or
decisions. If the Accepting Authority fails to give his instructions or
decision in writing within a period of two months after bei ng requested
or if the contractor is dissatisfied with the instructions or decision
of the Accepting Authority Employer, the Contractor may withi n 30
days appeal to the Appointing Authority who shall afford an opportunity
to the contra ctor to be heard and to offer evidence in support of his
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appeal and give his decision in writing within a period of Thirty (30) days

from the receipt of t h#& the wontract@@rcisor 0 s
dissatisfied with th e decision of the appointing auth ority , then the
contractor shall within a period of  Thirty (30) days from receipt of the

decision of the Appointing authority shall indicate his intention to refer

the dispute to Arbitration, failing which the said decision  of the Appointing

authority shall be final and conclusive and not referable to adjudication

by the Arbitrator.

iii) All disputes or differences in respect of which decisions have not been final,
binding and conclusive as above shall be referred for adjudication by the
arbit ration by a Sole Arbitrator appointed as follows:

Within Thirty (30) days of receipt of notice from any party to the contract
for appointme nt of the Arbitrator the Appointing authority , in charge of the
work (Schedule F) at the time of such appointmen t shall send to the
contractor a panel of three names of persons who shall not presently be
connected with the work.

The contractor shall within fifteen (15) days of receipt of this list select and

communicate to the Appointing authority the name of one person from the
list who shall then be appointed as the sole arbitrator by the  Appointing
authority .

If contractor fails to communicate his selection of name  of the person,
within Fifteen (15) days as stipulated, the Appointing authority shall without
delay select one person from the list and appoint him as Sole Arbitrator.

If the Appointing authority fails to send such a list within Thirty (30) days
as stipulated, the contractor shall send a similar list to the  Appointing
authority within  fifteen ( 15) days. The Appointing authority  shall then
select one person from the list and appoint him as the Sole Arbitrator within
Thirty ( 30) days of the receipt of the list. If the  Appointing authority fails to
do so then the contractor shall communicate to the Appointing authority the
name of one person from the list who shall then be the Sole Arbitrator.

If the Arbitrator so appointed is unable or unwilling to act or resigns his
appointment or vacates his office due to any reason whatsoever another
sole Arbitrator shall be appointed in the manner aforesaid. Such person
shall be entitled to proceed with the reference from the stage at which it
was left by his predecessor.

iv) It is term of this contract tha t the party invoking arbitration shall give a list
of disputes with amounts claimed in respect of each such dispute along with the
notice for appointment of arbitrator and giving reference to the rejection by the

Appointing authority of the appeal and a copy of his notice(s) of intention to
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refer the dispute to arbitration of such disputes as mentioned in Part (ii) above
failing which the notice for appointment of the Arbitrator shall not be
treated as notice for appointing the arbitrator.

v) It is also a term of this contract that no person other than a person
appointed by Appointing authority , in charge of the work as aforesaid should
act as arbitrator and if for any reason that is not possible, the matter shall not
be referre d to arbitration at all.

vi) It is also a term of the contract that if the contractor does not make any
demand for appointment of arbitration in respect of any claims in writing as
aforesaid within 90 days of receiving the intimation from the  Appointing
authority that the final bill is ready for payment, the claim of the contractor
shall be deemed to have been waived and absolutely barred and the Employer
shall be discharged and released of all liabilities under the contact in respect of
these claims. No party shall be entitled to bring any claim to arbitration if the
arbitrator has not been appointed before the expiry of sixty days after defect
liability period.

vii) The arbitration shall be conducted in accordance with the provi sions of
the Indian Arbitration and Conciliation ACT 1996, or any statutory modification
or re-enactment thereof and the rules made thereunder and for the time being in
force shall apply to the arbitration proceeding under this clause.

viii) The Arbitrator may from time to time with the consent of the parties
enlarge the time for making and publishing the award.

ix) It is also a term of this contract that the Arbitrator shall adjudicial on
only such disputes as are referred to h im by the appointing authority and give
separate award against every dispute and claim referred to him and in all cases
where the total amount of the claims by any party exceed the amount specified
in Schedule "F ' the arbitrator shall give reaso ns for the award separately for
every dispute.

(x) It is also a term of the contract that any fees , TA, DA and other charges
are payable to the Arbitrator shall be paid by both the parties equally.

(xi)  The venue of the arbitration shall be such a plac e as may be fixed by the
Arbitrator in his sole discretion.

xi) Itis also a term of the contract that the Arbitrator shall be deemed to have
entered on the reference on the date of first hearing. The fees, and charges of
the Arbitrator shall, if required to be paid before the award is made and
published, be paid half and half by each of the parties. The cost of the
reference and of the award (including the fees, if any, of the Arbitrator) shall
be in the discretion of the Arbitrator who  may direct to and by whom and in
what manner, such costs or any part thereof shall be paid and fix or settle the
amount of costs to be so paid.
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xil) The award of the Arbitrator shall be final and binding on both the parties

Clause - 26 :: IND EMNITY ::

The Contractor shall keep and hold the Employer indemnified and harmless from
time to time and at all times against all actions, prosecutions proceedings,
claims, suits, liabilities (including statutory liability), penalties, demands,
charges, costs (including legal costs) and expenses, damages, losses and any other
expenses which may be caused to or suffered by or made or taken against the
Employer arising out of :

i) The breach, default or non -performance of undertakings, warranties,
covenants or obligations by the contractor , non-compliance of safety
rules, regulations, instructions by the contractor and mishaps occurring at
the site due to faulty work executed by the contractor

i) Any contravention or Non compliance with any applicable laws,
regulations, rules, statutory or | egal requirements by the Bidder

Further, the Contractor shall indemnify, protect and save the Employer against
all claims, losses, costs, damages, expenses, action suits and other proceedings,
resulting from infringement of any law pertaining to patent, trademarks,
copyrights etc. or such other statutory infringements in respect of the services
offered by the contractor .

All Indemnities shall survive notwithstanding expiry or termination of the contract
and contractor shal continue to be liable under the indemnities.

There is no limit to claims made by the Employer / third parties in case of
infringement of Intellectual property rights or for claims relating to the loss of
damage to real property and tangible personal pro perty and for bodily injury or
death and in these cases the liability will be unlimited ¢ .

In Rs 200/- worth non-judicial stamp paper the Indemnity bond in the prescribed
format covering the above points shall be submitted by the successful tenderer
with in 14 days of the issue of work order by the employer.

Clause - 27 :: ESTIMATE ::

When the estimate on which a tender is made includes lump sum in respect of
parts of the work the contractor may be entitled to payment in respect of the
items of wo rk involved or the part of the work in question at the same rates as
are payable under this contract for such items, or if the part of the work in
qguestion is not, in the opinion of the Engineer -in-Charge capable of
measurement, the Employer may at hi s discretion pay the lump -sum amount
entered in the estimate, and the certificate in writing of the Employer shall

be final and conclusive against the contractor with regard to any sum or sums
payable to him under the provisions of the clau se.

Clause -28 :: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED::
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In the case of any class of work for which there is no such specifications as
referred to in Clause 11, such work shall be carried out in accordance with the
Bureau of Indian Standards Speifications. In case there are no such specifications
in Bureau of I ndian Standards, the wor
specifications, if not available then as per District Specifications. In case there
are no such specifications as required above, the work shall be carried out in all
respects in accordance with the instructions and requirements of the Engineer -in-
Charge.

Clause - 29 :: LIEN ::

(&) Whenever any claim or claims for payment of a sum of money arises out of
or under the contract against the contractor, the Engineer -in-Charge or the
Employer shall be entitled to withhold and also have a lien to retain such sum or
sums in whole or in part from the security, if any deposited by the Contractor
and for the purpose aforesaid, the Engineer -in-Charge or the Employer shall be
entitled to withhold the security deposit, if any, furnished as the case may be
and also have a lien over the same pending finalisation or adjudication of
any such claim. In the event of the security being insufficient to cover the
claimed amount or amounts or if no security has been taken from the
contractor, the Engineer -in-Charge or the Employer shall be entitled to
withhold and have a lien to retain to the extent of suc h claimed amount or
amounts referred to above, from any sum or sums found payable or which may
at any time thereafter become payable to the contractor under the same
contract or any other contract with the Employer pending finalisation or
adjudicatio n of any such claim.

(b) Any sum of money due and payable to the contractor (including the security
deposit returnable to him) under the contract may be withhold or retained by
way of lien by the Engineer -in-Charge or the Employer or any other contract ing
person or persons through Engineer-in-Charge against any claim of the Engineer-
in-Charge or the Employer or such person or persons in respect of payment of a
sum of money arising out of or under any other contract made by the
contractor with  the Engineer-in-Charge or the Employer or with such other
person or persons.

(c) It is an agreed term of the contract that the sum of money or moneys so
withheld or retained under the lien referred to above by the Engineer -in-
Charge or the Employer will be kept withheld or retained as such by the
Engineer-in-Charge or the Employeer till the claim arising out of or under
the contract is determined by the arbitrator (if the contracts governed by
the arbitration clause) or by the compe tent court, as the case may be and
that the contractor will have no claim for interest or damages whatsoever on
any account in respect of such withholding or retention under the lien
referred to above and duly notified as such to the contractor. For th e
purpose of this clause, where the contractor is a partnership firm or a
limited company, the Engineer -in-Charge or the Employer shall be entitled to
withhold and also have a lien to retain towards such claimed amount or
amounts in whole or in part from any sum found payable to any
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partner/limited company as the case may be, whether in his individual
capacity or otherwise.

Clause -29 A :: RIGHT TO AUDIT/TECHNICAL EXAMINATION ::

The Employer shall have the right to cause an audit and technical examination
of the works and the final bills of the contractor including all supporting
vouchers, abstract, etc., to be made even after payment of the final bill and if

as a result of such audit and technical examination any sum is found to have
been overpaid in respect of any work done by the contractor under the contract
or any work claimed to have been done by him under the contract and found not
to have been executed, the contractor shall be liable to refund the a mount of
over-payment and it shall be lawful for the Employer to recover the same from
him in the manner prescribed in clause 29 or in any other manner legally
permissible and if it is found that the contractor was paid less than what was
due to him under the contract in respect of any work executed by him under it,
the amount of such under payment shall be duly paid by the Employer to the
contractor, without any interest thereon; Provided that the contractor shall not

be entitled to pa yment of any sum paid short where such payment has been
agreed upon between the Employer and Engineer-in-Charge on the one hand and
the contractor on the other under any term of the contract permitting payment

for work after assessment by the Employer and Engineer-in-Charge.

Clause - 30 :: CONTROLLED AREA LABOUR ::

THE contractor shall not employ coal mining or controlled area labour falling
under any category whatsoever on or in connection with the work or recruit
labour from area within a rad ius of 32 km (20 miles) of the controlled area
Subject as above the contractor shall employ imported labour only i.e., depot
imported labour or labour imported by contractors from area, from which import

is permitted. Where ceiling price for imported labour has been fixed by State
or Regional Labour Committees not more than that ceiling price shall be paid to
the labour by the contractor.

The contractor shall immediately remove any labourer who may be pointed
out by the Engineer-in-Charge as being a coal mining or controlled area
labourer. Failure to do so shall render the contractor liable to pay to
Government a sum calculated at the rate of Rs.10/ - per day per labour. The
certificate of the Engineer -in-Charge about the number of coal mining or
controlled area labourer and the number of days for which they worked shall be
final and binding upon all parties to this contract.

The aforesaid stipulation in this clause is one in which the public are interested
within the meani ng of the exception in Section 74 of Indian Contract Act, 1872.

Explanation ::
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Controlled Area" means the following areas ::

i) Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-division under Santhal
Paragana Commissionery.

if) Districts o f Bankura, Birbhum, Burdwan.

iii) Districts of Bilaspur.

Any other area which may be declared a ‘controlled Area' by or with the
approval of the Central Government.

Clause - 31 :: WATER SUPPLY

The contractor(s) shall make his/their own arrangemen ts for water required
for the work and nothing extra will be paid for the same. This will be subject to
the following conditions ::

® That the water used by the contractor(s) shall be fit for  construction
purposesto the satisfaction of the Engineer-in-Charge.

(i) The Engineer-in-Charge shall make alternative arrangements for supply of
water at the risk and cost of contractor(s) if the arrangements made buy
the contractor(s) for procurement of water are in the opinion of the
Engineer-in-Charge, unsatisfactory.

Clause - 32 :: ALTERNATEWATER SUPPLY ::

() Where there is no piped water supply arrangement and the water is taken by
the contractor from the wells or hand pump constructed by the Employer, if
any, charge at 1 % (one percent) of the Gross value of the work shall be
recovered from the contractor on that account. The contractor shall,
however, draw water at such hours of the day that it does not interfere with
the normal use for which the hand pumps and wells are intended. He will
also be responsble for all damage and abnormal repairs arising out of his use,
the cost of which shall be recoverable from him. The Engineer -in-Charge
shall be the final authority to determine the cost recoverable from the
contractor on this account and his dec ision shall be binding on the contractor.

(i) The contractor shall be allowed to construct temporary w ells or borewell in
on employers land for taking water by pumping at his own cost, for construction
purposes only after he has got permission of the Engineer-in-Charge in writing.
No charges shall be recovered from the contractor on this account, but the
contractor shall be required to provide necessary safety arrangements to avoid
any accidents or damage to adjacent buildings, roads and ca used due to
construction and subsequent maintenance of the wells and shall restore the
ground to its original condition after the wells are dismantled on completion of
the work.

Clause - 33 :: TRUST ::
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Notwithstanding anything contained to the contra ry herein , where any material
for the execution of the contract are procured with the assistance of the
Employer either by issue from Employers stocks or purchase made under
orders or permits or licences issued by the Employer or with the assistance of
the Employer the contractor shall hold the said materials economically and solely
for the purpose of the contract and not dispose of them without the written
permission of the Employer and return, if required by the Engineer -in-Charge
all surplus or unserviceable materials that may be left with him after the
completion of the contract or at its termination for any reason whatsoever
on being paid or credited such price as the Engineer -in-Charge shall determine
having due regard to the condition of the materials. The price allowed to the
contractor however shall not exceed the amount charged to him excluding the
element of storage charges. The decision of the Engineer -in-Charge shall be
final and conclusive. In the event of breach of the aforesaid condition the
contractor shall in addition to throwing himself open to action for contravention

of the terms of the licence or permit and/or for criminal breach of trust, be
liable to the Employer for all moneys, advantages or profits resulting or which
in the usual course would have resulted to him by reason of such breach.

Clause - 34 :: ARRANGEMENTS OF MACHINERY EQUIPMENT ::

The contractor shall arrange at his own expense all tools, plant, ma chinery and
equipment required for execution of the work.

Clause - 35 :: UNDERTAKING BY THE CONTRACTO®DLP ::

() The contractor undertakes to  make arrangement for the supervision of
the work by the firm supplying the tar or bitumen used.

(i) The contractor shall collect the total quantity of tar or bitumen
required for the work as per standard formula, before the process of painting is
started and shall hypothecated it to the Employer. If any bitumen or tar remains
unused on completion of the work on account of lesser use of materials in
actual execution for reasons other than authorised changes of specification
and abandonment of portion of work, a corresponding deduction equivalent to
the cost of unused materials as determined by the Engineer -in-Charge shall
be made and the material returned to the contractors. Although the materials
are hypothecated to the Employer the contractor undertakes the responsibility
for their proper watch , safe custody and protection against all risks. The
materials shall not be removed from site of work without the consent of the
Employer in writing.

(i) The contractor shall be responsible for rectifying defects noticed within
ayear (ie one year ) from the date of completion of the work

Clause - 36 :: CONTRACTORS SUPERINENDENCE, SUPERVISION, TECHNICAL
STAFF & EMPLOYEE ::
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(i) The contractor shall provide all necessary superintendence during execution
of the work and as long thereafter as may be necessary for proper fulfilling of
the obligations under the contract.

The contractor shall immediately after receiving letter of acceptance of the
tender and before commencement of the work, intimate in writing to the
Employer the name, qualificati ons, experience, age, address and other
particulars along with certificates, of the principal technical representative to

be in charge of the work. Such qualifications and experience shall not be
lower than specified in Schedule F. The Employ er shall within 30 days of
receipt of such communication intimate in writing his approval or otherwise of
such a representative to the contractor. Any such approval may at any time be
withdrawn and in case of such withdrawal the contractor shall appoin t another
such representative according to the provisions of this clause. Decision of the
tender accepting authority shall be final and binding on the contractor in this
respect. The work shall be started only after such a principal technical
representative is appointed.

If the contractor (or any partner in case of firm/company) who himself has such
qualifications, it will not be necessary for the said contractor to appoint such

a principal technical representative but the contractor sh all disengage and
appoint a responsible agent to represent him to be present at the work
whenever the Contractor is not in a position to be so present. All the provision
applicable to the Principal Technical representative under this clause will al so
be applicable in the case of contractor or his responsible agent. The Principal
Technical representative and/or the contractor shall on receiving reasonable
notice from the Engineer -in-Charge or his designated representative(s) in
charge of the work in writing or in person or otherwise, present himself to the
Engineer-in-Charge and/or at the site of work, as required, to take instructions.

Instructions given to the principal technical representative or the responsible
agent shall be deemed to have the same force as if these have been given to
the contractor. The Principal Technical Representative and/or the contractor or
his responsible authorised agent shall be actually available at site atleast on two
working days every week, these days shall be determined in consultation with
the Engineer-in-Charge as well as fully during important stages of execution of
work, during recording of measurement of works and whenever so required by
the Engineer-in-Charge by a notice as aforesaid and shall also note down
instructions  conveyed by the Engineer-in-Charge or his designated
representative in the site order book and shall affix his signature in token of
noting down the instructions and in token of acceptance of m easurements. There
shall be no objection if the representative/agent looks after more than one work
and not more than three works in the same station provided these details are
disclosed to the Engineer-in-Charge and he shall be satisfied that the provi sions
and the purpose of this clause are fulfilled satisfactorily.

If the Engineer-in-Charge, whose decision in this respect is final and binding on

the Contractor is convinced that no such technical representative or agent
is effectively appoi nted or is effectively attending or fulfilling the provision of
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this clause, a recovery shall be effected from the Contractor as specified in
Schedule "F' and the of the Engineer -in-Charge as recorded in the site order
book and measurements recorded in Measurement Books shall be final and
binding on the contractor.

Further if the Contractor fails to appoint a suitable technical representative or
responsible agent and if such appointed person(s) or not effectively present or
do not discharge their responsibilities satisfactorily, the Engineer -in-Charge
shall have full powers to suspend the execution of the work until such date as a
suitable agent is appointed and the Contractor shall be held responsible for the
delay so caused to the work. Contractor shall submit a certificate  of
employment of the technical representative/responsible agent along with
every on account bill/final bill and shall produce evidence if at any time so
required by the Enginee r-in-Charge.

(i) The contractor shall provide and employ on the site only such technical
assistants as are skilled and experienced in their respective fields and such
foremen and Supervisory staff as are competent to give proper superv ision to
the work.

The contractor shall provide and employ skilled, semi -skilled and unskilled
labour as is necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor

to remove from the works any person who in his opinion misconduct himself, or
is incompetent or negligent in the performance of his duties or whose
employment is otherwise considered by the Engineer -in-Charge to be
undesirable. Such person shall not be employed again at works site without
the written permission of the Engineer -in-Charge and the persons so removed
shall be replaced as soon as possible by competent substitutes.

Clause - 37 :: TAXES ::

(i) GOODS & SERVICES TAX (GSProfession tax, Purchase tax, turnover tax or
any other tax on materials and/or completed works unless otherwise
specifically excluded in respect of this contract shall be payable by the
contractor and Employer shall not entertain any ¢ laim whatsoever in this respect
other than normal payment for completed item of work at the accepted rate.

(i) The contractor shall deposit royalty and obtain necessary permit for supply
of the red bajri, stone, kankar etc. from local authorit ies. All the accepted
rates for the work shall be deemed to include all such charges.

(iii) If pursuant to or under any law, notification or order any royalty, cess, fee
or the like becomes payable by the Employer and does not at any time become
payable by the contractor to the State Government and/or the local
authorities in respect of any material used by the contractor in the works
then in such a case, it shall be lawful to the Employer and the Employer will
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have the right and be entitted to recover the amount paid in the
circumstances as aforesaid from dues of the contractor.

Clause - 38 :: TENDERED RATES ::

(i) All tendered rates shall be inclusive of all taxes, GOODS & SERVICES TAX (GST),
royalties etc as stated in clause-37.1 and payable under respective statutes.
However, pursuant to the Constitution (Forty Sixth amendment) Act, 1982, if any
further new tax royalties cess or levy is imposed by Statute, after the date of
receipt of tenders, and the con tractor there upon necessarily and properly pays
such taxes/levies the contractor shall be reimbursed the amount so paid,
provided such payments, if any, is not, in the opinion of the Employer (whose
decision shall be final and binding on the contrac tor) attributable to delay in
execution of work within the control of the contractor.

(i) The contractor shall keep necessary books of accounts and other documents
for the purpose of this condition as may be necessary and shall allow inspection
of the same by a duly authorised representative of the Employer and/or the
Engineer-in-Charge and further shall furnish such other information/document
as the Engineer-in-Charge may require from time to time.

(i) The contractor shall, within a period of 30 days of the imposition of any
such further tax royalties, cess, or levy, pursuant to the constitution (Forty sixth
Amendment) Act 1982, give a written notice thereof to the  Employer and
Engineer-in-Charge that the same is given pursuant to this condition, together
with all necessary information relating thereto.

Clause - 39 :: DEATH ::

Without prejudice to any of the rights or remedies under this contract if the
contractor dies, the Employer shall have the option of term inating the contract
without compensation to the contractor.

Clause - 40 :: RELATIVES :

The contractor shall not be permitted to tend er for works in the Circle office
of the CBCRD TRUS$Esponsible for award of execution of contracts) in wh ich
his near relative is posted as an officer in any capacity between the grades o f the
General Manager and Manager (both inclusive) of premises and estate
department. He shall also intimate the names of persons as per Annexure 05
who are working wi th him in any capacity or are subsequently employed by him
and who are near relatives to any Officer in the CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRDT)the Engineer in Charge employed by the
CANARA BANK CENTENARY RURAL DEVELOPMENT TRUBDT{C®RC the work.
Any breach of this condition by the Contractor would render him liable to be
removed from the approved list of contractors of the Employer.
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Note :: - By the term "near relatives" is meant wife, husband, parents and grand
parents, children and grand children, brothers and sisters, direct uncles and
aunts and first cousins.

Clause - 41 :: EX-EMPLOYEES ::

No Engineer or other officer employed in the CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRDBHRall work as a contractor or employee of a
contractor for a period of two years after his retirement from the Bank's service

without the previous permission of the Employer. This contract is liable to the
canceled if either the contractor or any of his employees is foun d at any time to

be such person who had not obtained the permission of the Employer as
aforesaid, before submission of the tender or engagement in the contractors'
service, as the case may be. Names of such persons employed by the Contractor
shall be informed as per Annexure 18.

Clause #42 :: METHOD TO CALCULATE CONSUMPTION OF MATERIALS ::

(i) After completion of the work and also at any intermediate stage in the event

of non-reconciliation of materials issued, consumed and in balance, theoreti cal
guantity of materials issued by the Employer or the material brought by the
contractor for use in the work shall be calculated on the basis and method given
hereunder : -

a) Quantity of cement and Bitumen shall be calculated on the basis of quantity
of cement and Bitumen required for different items of works shown in the
Schedule of Rates mentioned in Schedule "F'. In case any item is executed
for which standard constants for the consumption of cement or bitumen
are not available in the above menti oned schedule/statement or cannot
be derived from the same shall be calculated on the basis of standard
formula to be laid down by the Employer or Engineer-in-Charge.

b) Theoretical quantity of steel reinforcement or structural steel sections shal |
be taken as the quantity required as per design or as aut horised by
Engineer-in-Charge.

c) For any other material as per actual requirement and as approved by
the Engineer-in-Charge.

(i) Such theoretical consumption statements shall be prepared at every bill
stage for the consumption of cement, steel (diameter wise and section wise)
Bitumen and any other material specified by the Engineer -in-Charge in the same
method and manner as in sub para (i) above even if such materials are procured
by the contractor and not issued by the Employer.

(iii) Over the theoretical quantities of materials so computed a variation shall

be allowed as specified in Schedule 'F'. The difference in the net quantities
of material actually issued to or procured by the contractor and the theoretical
guantities including such authorised variation, if not returned by the contractor
(for materials issued by the Employer) or if not fully reconciled to the
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satisfaction of the Engineer -in-Charge shall be recovered at the rates
specified in Schedule 'F', without prejudice to the provision of the relevant
conditions regarding return of materials governing the contract. In the case of
materials procured by the contractor the cost of such material u sed less than the
theoretical requirement shall be recovered at full market Rate plus the cartage
cost to site.

(iv) The said action under this clause is without prejudice to the right of the
Employer to take action against the contractor under any other conditions of the
contract for not doing the work according to the prescribed specifications.

Clause - 43 : REMOVAL OF DEBRIS

The work (whether fully constructed or not) and all materials, machines,
tools and plants, scaffolding, tempor ary buildings and other things connected
therewith shall be at the risk of the contractor until the work has been
delivered to the Employer and a certificate from Engineer in charge to that
effect obtained. In the event of the work or any material s properly brought to the
site for incorporation in the work being damaged or destroyed in consequence
of hostilittes or warlike operation, the contractor shall when ordered (in
writing) by the Engineer -in-Charge to remove any debris from the site, collect
and properly stack or remove in store all serviceable materials salvaged from
the damaged work and shall be paid at the contract rates in accordance with
the provision of this agreement for the work of clearing the site of debris
stacking or removal of serviceable material and for reconstruction of all works
ordered by the Engineer-in-Charge, such payments being in addition to
compensation upto the value of the work originally executed before being
damaged or destroyed and not paid for. In case of works damaged or destroyed
but not already measured and paid for, the compensation shall be assessed by
the Engineer-in-Charge upto Rs.5,000/- and by the Employer concerned for a
higher amount. The contractor shall be paid for the damages/destruction
suffered and for the restoring the material at the rate based on analysis of rates
tendered for in accordance with the provision of the contract. The certificate of
the Engineer-in-Charge regarding the quality and quantity of materials and
the purpose for which they were collected shall be final and binding on  the
contractor.

Provided always that no compensation shall be payable for any loss in
consequence of hostilities or war -like operations (a) un less the contractor had
taken all such precautions against air raid as are deemed necessary by the
Engineer-in-Charge (b) for any material etc. not on the site of the work or for
any tools, plant, machinery, scaffolding, temporary building and oth  er things not
intended for the work.

IN the event of the contractor having to carry out reconstruction as aforesaid,
he shall be allowed such extension of time for its completion as is considered
reasonable by the employer .

Clause - 44 :: APPRENTICES ::
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THE contractor shall comply with the provisions of the Apprentices Act, 1961
and the rules and orders issued there under from time to time. The contractor
shall also be liable for any pecuniary liability arising on account of any violat ion
by him of the provisions of the said Act.

Clause - 45 :: CLEARANCE CERTIFICATE ::

Security Deposit of the work shall not be refunded till the contractor produces a
clearance certificate from the Labour Officer. As soon as the work is virtually
complete the contractor shall apply for the clearance certificate to the Labour
Officer under intimation to the Engineer -in-Charge. The Engineer-in-Charge, on
receipt of the said communication, write to the Labour Officer to this effect

till s ix months after the date of completion, it will be deemed to have received
the clearance certificate and the Security Deposit will be released if otherwise
due.

Clause - 46 :: DAMAGES ::

THE Contractor shall be responsible for all injury to the work  or workmen to
persons, animals or things and for all damages to the structural and/or
decorative part of property which may arise from the operations or neglect of
himself or of any sub -contractor or of any of his or a sub -contractors employees,
whether such injury or damage arise from carelessness, accident or any other
cause whatsoever in any way connected with the carrying out of this contract.
The clause shall be held to include interalia, any damages to buildings
whether immediately a djacent or otherwise, and any damage to roads, streets,
footpaths or ways as well as damages caused to the buildings and the works
forming the subject if this contract by rain, wind or other inclemency of the
weather. The contractor shall indemnify the employer and hold harmless in
respect of all and any expenses arising from such injury or damages to persons
or property as aforesaid and also in respect of any claim made in respect of
injury or damage under any acts of compensation or damage consequent upon
such claim.

THE Contractor shall reinstate all damage of every sort mentioned in this clause,
so as to deliver the whole of the contract works complete and perfect in every
respect and so as to make good or otherwise satisfy all ¢ laims for damages to
the property or third parties. The contractor shall effect the insurance necessary
and indemnify the employer entirely from all responsibility in this respect.
The insurance must be placed with a company approved by the employe r and
must be effected jointly in the name of the contractor and the employer
and the policy lodged with the latter. The scope of insurance is to include loss
or damage to the work and workmen due to carelessness, accident including
fire, earthquake, floods, etc., damage or loss to the contract itself till this is
make over a complete state. Insurance is compulsory and must be effected from
the very initial stage . The contractor shall also be responsible for anything which
may be excluded from damage to any property arising out of incidents,
negligence or defective carrying out of this contract.
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THE employer shall be at liberty and is hereby empowered to deduct the amount
of any damages, compensations, costs, charges and expenses arising or
occurring from or in respect of any such claim or damages from any sums due or
to become due to the contractor.

Clause - 47 :: INSURANCE::CONTRACTORO®S ALL RI SK POLI CY

The contractor shall insure the works and keep them insured until the virtual
completion of the contract against loss or __damages by fire _and/or earthquake,
flood by paying required premium o f t he CONTRACTOROGS ALL
(CAR) for the entire tendered cost covering the entire contract period . The
insurance must be placed with a company approved by the Employer, in the joint
names of the employer and the contractor for such amount and for any further
sum if called to do so by the employer and lodge receipts of premiums paid with
the employer within 21 days from the d ate of issue of letter of acceptance unless
otherwise instructed. In default of the contract insuring as provided above, the
employer on his behalf may so insure and deduct the premiums paid from
any money due or which may become due to the c ontractor. The contractor
shall as soon as the claim under the policy is settled or the work reinstated by the
insurance company should they elect to do so, proceed with due diligence will the
completion of the works in the same manner as though the damag es has not
occurred and in all respects under the conditions of the contract. The contractor

in case of rebuilding or reinstatement after fire shall be entitled to extension of
time for completion as the employer/ architect may deem fit.

DODDODDODDZ
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BANGALORE)

SPECIALCONDITIONS

1 Scope:

1.1 The works to be governed by this contract shall cover
Construction of the building as sp ecified in the schedule A & E along with all
services, including all materials, labour, delivery and transportation up to
destination, safe custody at site, insurance, erection, testing and
commissioning of the entire works including obtaining statutory permissions
for the water supply, sanitary services and electrical power .

1.2 The Contractor shall obtain all the permanent service connections ie
25 (TWENTY FIVE)KVA Electricity power load , Electricity Power, Water
and Sewerage connections and shall bear any incidental expenses. Any
statutory payments, deposits , fee made to the appropriate authorities for
permanent services connections shall be reimbursed by the Employer
provided the receipts/ deposits are in the name of the = CANARA BANRURAL
SELF EMLOYMENT TRAINING INSTITUTE (CBRSETI)

1.3 The Contractor shall also be responsible to obtain all the Temporary
service connections ie Electricity Power, Water and Sewerage connections
and shall bear any incidental expenses, fees, deposits, monthly cons umption
chargesrequired for the construction work.

1.4 The works to be undertaken by the contra ctor shall inter alia
include the following:
i. Preparation of detailed SHOP drawings and AS BUILT drawings
wherever applicable.

ii. Obtaining of Statutory permiss ions where-ever applicable and required.

ii. Pre-commissioning tests as per relevant standard specifications, code
of practice, Acts and Rules wherever required.

iv. Warranty obligation for the equipments and/or fittings/fixtures
supplied by the contractor.

v. Cortractor shall maintain all approved samples of all civil, plumbing
and electrical samples in a specially designated store, which shall be
under lock and key of the EIC. The contractor shall study all GFC
drawings issued by the Client/Architect and seek any necessary
clarifications regarding the drawings issued within one week of the
receipt of the drawings. Any delay caused by non seeking of
clarification within the stipulated time by the contractor for which the
contractor shall be responsible.
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vi. The detail ed drawings shall be followed for the areas for which they
have been provided. The specific reference in the drawings and
specifications to any material by trade name, make or catalogue
number shall be construed as establishing standard, colour, shade,
quality and performance to be followed and not as limited to that
particular make. Contractor may offer other similar materials as per
list of approved makes mentioned in the tender document.

vii. All samples of materials shall be got approved by the contractor by the
Architect / CBRST trust within two weeks of the issue of the drawings
A fully furnished temporary site office of minimum 200 sqgft to be
provided by the contractor at the commencement of the project for
the Engineer in charge of the Architect / CBRS T trust.

1.5 All the hidden items such as reinforcement steel, electrical conduits,
water supply lines, drainage pipes, conduits, sewers etc. are to be properly
tested as per the design conditions before covering and their measurements
in measurement book duly test checked shall be deposited with Engineer in
charge or his authorized representative, prior to hiding these items.

2 Precautionary measures:

2.1 Temporary barricading shall be provided at site by the contractor at
his own cost. The barricading physically define the boundaries of the
plot for restricted entry to only those involved in the work and also to
prevent any accident and also not causing any inconvenience to the
traffic. Any further barricading as required fo r basement excavation at Site
shall be provided by the contractor at his own cost. The barricading
should be made in suitable size, shapes and number as directed by
Engineer-in-charge without any extra cost. It shall be dismantle d and
taken away by the contractor after completion of the work at his own
cost with the approval of Engineer -in-charge.

2.2 Contractor shall take all precautionary measures to avoid any
damage to adjoining property. All necessary arrangement sh all be made at
his own cost.

2.3 The contractor shall take all precautions to prevent his workmen
and employees from removing and damaging any Flora
(tree/ plant/vegetation) from the site.

2.4 The contractor shall take all precautions to avoid accidents by
exhibiting necessary caution boards day and night, speed limit boards, red
flags, red lights and providing barriers. He shall be responsible for all
damages and accidents caused to work due to negligence on his part. No
hindrances shall be caused to traffic, d uring the execution of the work. In
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case of any accident of the labourers/ contractual staff, the entire
responsibility will rest on the contractor and any compensation under such
circumstances, if becomes payable, shall be entirely borne by the
contractor .

2.5 The contractor, his authorized representative, workmen etc. shall
strictly observe orders pertaining to fire precautions prevailing in the area.

2.6 The Contractor shall take all necessary precautions to prevent any
nuisance or inconvenience to the ow ners, tenants or occupants of the
adjacent properties and to the public in general .The Contractor shall take
all care, as not to damage any other adjacent property or other services
running adjacent to the plot. If any damage is done, the same shall be ma de
good by the Contractor at his own cost and to the entire satisfaction of the
Engineer-in-Charge.  The Contractor shall use such methodology and
equipments for execution of the work, so as to cause minimum
environmental pollution of any kind during const ruction, to have minimum
construction time and minimum inconvenience to road users and to the
occupants of the buildings on the adjacent plot and public in general, etc.
He shall make good at his own cost and to the entire satisfaction of the
Engineer in Charge any damage to roads, paths, cross drainage works or
public or private property whatsoever caused, due to the execution of the
work or by traffic brought thereon, by the Contractor. Further, the
Contractor shall take all precautions to prevent any pol lution of streams and
waterways. All waste or superfluous materials shall be carted away by the
Contractor, entirely to the satisfaction of the Engineer -in-Charge. Utmost
care shall be taken to keep the noise level to the barest minimum so that no
disturbance as far as possible is caused to the occupants / users of adjoining
buildings. No claim what so ever on account of site constraints mentioned
above or any other site constraints not specifically stated here, shall be
entertained from the Contractor.  Therefore, the Contractors are advised to
visit site and get first hand information of site constraints. Accordingly, they
should quote their tenders. Nothing extra shall be payable on this account.

3 General cleanliness of the site and Stacking & Storag e of Materials :

3.1 The site of work shall be always kept clean in general strictly adhering
to approved job layout /specifications . The Contractor shall take all care to
prevent any water - logging at site. The waste water shall not be allowed to
be collected at site. It may be directly pumped into the public drainage
system with prior approval of the concerned authorities. For discharge into
public drainage system, necessary permission shall be obtained from relevant
authorities after paying the necess ary charges, if any, directly to the
authorities. The work shall be carried out in such a way that the area is kept
clean and tidy. All the fees/charges in this regard shall be borne by the
Contractor. Nothing extra shall be payable on this account.
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3.2 The contractor shall take instructions from the Engineer -in-Charge
regarding collection and stacking of materials at any place. No excavated
earth or building rubbish shall be stacked on areas where other buildings,
roads, compound wall, services etc are to be constructed. The stacking shall
be done as per stacking plan. However, if any change is required, the same
shall be done with the approval of Engineer -in-Charge.

3.3 For construction works which are likely to generate malba /
rubbish, contractor shall dispose of malba, rubbish & other unserviceable
materials and wastes at his own cost to the dumping ground notified by local
authorities and under no circumstances these shall be stacked / dumped
even temporarily, outside the construction premises.

3.4 The contractor shall not stack building material/ malba on the road or
on the land owned by any other authority, as the case may be. In case, the
Contractor is found stacking the building material/ malba as stated above,
he shall be liable to pay the stacking charges as may be levied by local body
or authority and also to face penal action as per the rules, regulations and
bye-laws of the said body or authority. The Engineer -in-Charge shall be at
liberty to recover the sums due but not paid to the con cerned authorities on
the above counts from any sums due to the contractor including amount of
the Security Deposit or Retention Money in respect of this contract or any
other contract.

3.5 The contractor shall construct suitable godowns, yard at the si te of work
for storing all other materials so as to be safe against damage by sun, rain,
damages, fire, theft etc. at his own cost and also employ necessary watch
and ward establishment for the purpose at his cost.

4 Laboratory Equipment :

4.1 The contractor shall provide at his own cost suitable measuring tapes,
weighing, surveying and leveling and measuring arrangements as may be
necessary at site for checking. All such equipments shall be got calibrated in
advance from laboratory, approved by th e Engineer-in-Charge. Nothing extra
shall be payable on this account. Minimum equipments as required for field
tests shall be provided at site without any extra cost to the Employer.

5. Setting Out of works

5.1 The contractor shall establish, maintain and assume responsibility for
grades, lines, levels and bench marks. Contractor shall report any errors or
inconsistencies regarding grades, lines, levels, dimensions to the Engineer -in-
Charge before commencing work. Commencement of wo rk shall be regarded
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as the contractords acceptance of such
and no claim shall be entertained at a later date for any errors found.

5.2 If at any time, any error in the respect of setting out appears during the
progress of the work, the contractor shall, at his own expense rectify such
error if so required, to the satisfaction of the Engineer -in-Charge.

a)The contractor shall provide , protect and maintain temporary/
permanent benchmarks at the site of work through out the execution of
the work. These bench marks shall be got checked by the Engineer -in-
Charge or his authorized representatives. The work at different stages
shall be checked with reference to bench marks maintained for the
said purpose. All such reference points shall be in relation to the levels
and locations, given in the Architectural and plumbing drawings. Nothing
extra shall be payable on this account.

b. The approval by the Engineer-in-Charge, of the setting out by the
contractor, shall n ot relieve the contractor of any of his responsibilities
and obligation to rectify the errors/defects, if any, which may be found
at any stage during the progress of the work or after the completion of
the work.

5.3 The contractor shall be entirely and exclusively responsible for the
horizontal, vertical and other alignments, the level and correctness of every
part of the work and shall rectify effectively any errors or imperfections
therein. Such rectifications shall be carried out by the contractor a t his own
cost to the instructions and satisfaction of the Engineer -in-charge.

5.4  The Contractor shall carry out survey of the work area, at his own
cost, setting out the layout of building in consultation with the Engineer  -in-
Charge & proceed further. Any discrepancy between the architectural
drawings and actual layout at site shall be brought to the notice of the
Engineer-in-charge. It shall be responsibility of the Contractor to ensure
correct setting out of alignment.  Survey instruments only shall be used for
layout, fixing boundaries, and centre lines, etc. including theodolites.
Nothing extra shall be payable on this account.

6. Architectural, Sructural and integrated service drawings

6. 1 Although tender drawings are made available with the Tender , the
working & detailed architectural drawings and structural drawings shall be
issued as and when required according to the programme chart submitted by
the contractor. It is the duty of the contractor to intimate the requirement

of drawin gs reasonably well in advance and no hindrance shall be allowed on
this account.
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6.2 The work shall be carried out in accordance with the Architectural
drawings and Structural drawings, to be issued from time to time, by the
Engineer-in-Charge. Before commencement of any item of work, the
contractor shall correlate all the relevant architectural and structural
drawings issued for the work, nomenclature of items, specifications etc. and
satisfy himself that the information available there from is complet e and
unambiguous. The figures & the written dimensions of the drawing shall
supersede the measurement by scale. The discrepancy, if any, shall be
brought to the notice of the Engineer -in-Charge for immediate decision
before execution of the work. The con tractor alone shall be responsible for
any loss or damage occurring by the commencement of work on the basis of
any erroneous and/ or incomplete information and no claim, whatsoever
shall be entertained on this account. The delay caused on account of non -
timely action by the contractor in resolution of the differences whatsoever
shall not be considered as valid ground for extension of time unless
otherwise accepted by E ngineer in charge.

6.3 The information and site data shown in the drawings and ment ioned
herein and also elsewhere in the tender documents are being furnished for
general information and guidance only. The Engineer-in Charge/ Employer
shall not bear responsibility for lack of such knowledge and also the
consequences thereof. The Engineer-in-charge/ Employer in no case shall be
held responsible for the accuracy thereof or any interpretation/ or
conclusions drawn there from by the contractor.

6.4 Before taking up the work, the contractor shall be provided with  working
drawings for various civil and electrical services showing details of lay out
plan including sectional elevations and the contractor shall plan and mobilize
his resources as per the working drawings and as per the site conditions to
facilitate convenient e xecution, installation as well as maintenance of these
services. Nothing extra shall be payable on this account.

7. Scaffolding & Staging :

7.1 Wherever required for the execution of work, all the scaffolding shall be
provided and suitably fixed, by the contractor. The scaffolding shall be
provided strictly with steel double scaffolding system, suitably braced for
stability, with all the accessories, gangways, etc with adjustable suitable
working platforms to access the areas with ease for working and inspection.
Single scaffolding system is strictly prohibited and shall invite necessary
action. It shall be designed to take all incidental loads. It should cater to the
safety features for workmen. Nothing extra shall be payable on this account.
It shall be ensured that no damage is caused to any structure due to the
scaffolding.

8.Procurement of materials and Basic rate :
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8.1 All material shall only be brought at site as per program finalized with
the Engineer-in-Charge. Any pre-delivery of the ma terial not required for
immediate consumption shall not be accepted and thus not paid for.

8.2 The contractor shall procure the required materials in advance so that
there is sufficient time for testing of the materials and approval of the same
before use in the work.

8.3 Wherever Basic rate is mentioned in the SOR, the contractor shall
provide the materials accordingly, if the rate of the selected material other
than reinforcement steel & cement _ is higher / lower than the basic rate
proportionat e cost adjustment shall be made. For reinforcement steel &
cement clause 10 CAof the chapter on clauses of contract are applicable.

8.4 Base price of the material shall be the actual price quoted by the
authorized stockiest/wholesalers/showroom inclu ding GST or any other tax
on material and all other duties levied by the statutory/local authority and
also but excluding loading, unloading and carriage/ transportation cost to
the site of work, overheads, storage charges at site.

9. Quoted Rates and other conditions for payment:

The rates quoted by the Contractor for the descriptions given in the Schedule
of rates ( SOR) are deemed to be inclusive of the following apart from other
inclusions else where stipulated in these documents

9.1 Ste clearance, setting out work, profile, establishment of reference
bench mark(s), taking spot levels, construction of all safety and protection
devices, barriers, barricading, signage, labour safety, welfare, preparatory
works, working during monsoon, wo rking at all depths, height, lead, lift and
location etc until / unless specified otherwise, and any other incidental
works required to complete this work . Nothing extra shall be payable on this
account.

9.2 For works below ground level the contractor sh all keep that area free
from water. If dewatering or bailing out of water is required the contractor
shall do it and nothing extra shall be paid except otherwise provided in the
items of Schedule of quantities.

9.3 Any legal or financial implications r esulting out of disposal of earth shall
be sole responsibility of the contractor. Nothing extra over the schedule shall
be paid on this account.

9.4 All labour, material, tools and plants, temporary water, sewerage |,
electricity connection charges & works and other inputs involved / required
in the execution of the item.
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9.5Conducting Tests materials and works wherever stipulated

9.6 Any cement slurry added over base surface (or) for continuation of
concreting for better bond is deemed to have been built in the items.

9.7 For completing the work in time, the Contractor might be required to
work in two or more shifts (including night shifts). No claim whatsoever shall
be entertained on this account, not with -standing the fact that the
Contractor may have to pay extra amounts for any reason, to the labourers
and other staff engaged directly or indirectly on the work according to the
provisions of the labour and other statutory bodies regulations and the
agreement entered upon by the Contractor with them.

9.8 The Contractor shall arrange to give all notices as required by any
statutory / regulatory authority and obtain all requisite licenses wherever
required and shall pay to such authority all the fees that is required to be
paid for the execution of work. Nothing extra shall be payable on these
accounts.

9.9 All ancillary and incidental facilities required for execution of work like
labour camp, stores, fabrication yard, offices for Contractor, watch and
ward, temporary ramp required to be made for wo rking at the basement
level, temporary structure for plants and machineries, water storage tanks,
installation and consumption charges of temporary electricity, telephone,
water etc. required for execution of the work, liaison with municipal /
statutory authorities etc., protection works, barricading, testing facilities /
laboratory at site of work, facilities for all field tests and for taking samples
etc. during execution or any other activity which is necessary (for execution
of work and as directed by Engineer-in Charge), shall be deemed to be
included in rates quoted by the Contractor  for various items in the
Schedule of quantities. Nothing extra shall be payable on these accounts.

9.10 Final testing of the installation

The Contractor shall demonstrate trouble free functioning of all the
Plumbing , sanitary , electrical and E & M installations and services. The
Engineer-in-Charge or his authorized representatives shall carry out final
inspection of the se various Plumbing, sanitary, electrical and E & M services
and installations. Any defect(s) noticed during demonstration shall be
rectified by the Contractor at his own cost to the entire satisfaction of the
Engineer-in-Charge. Nothing extra shall be payable on this account.
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9.11 Contributi ons towards the EPF & ESI for the labour, employees
engaged by the contractor wherever applicable shall be paid by the
Contractor, Nothing extra shall be payable on this account

9.12 All statutory deductions at source (TDS) as per the government rule S
shall be made.

10.Local laws

10.1 The Contractor shall keep himself fully informed of all acts and laws of
the Central & State Governments, all orders, decrees of statutory bodies,
tribunals having any jurisdiction or authority, which in any manner ma vy affect
those engaged or employed and anything related to carrying out the work. All
the rules & regulations and bye -laws laid down by Collector / M unicipal
authorities etc. and any other statutory bodies shall be adhered to, by the
contractor, during the execution of work. The Contractor shall also adhere to
all traffic restrictions notified by the local authorities.

10.2 The contractor shall ensure that applicable permits mandated by the
local bodies and in case warranted for this work are obtained as required
under the Applicable Laws.

10.3 The building work shall be carried out in the manner complying in all
respects with the requirements of relevant bye -laws of the local body and
sanctioned plans under the jurisdiction of which the work isto b e executed
or as directed by the Engineer -in-Charge and nothing extra shall be paid on
this account

11 Water Supply & Sanitary Installations & Testing:

The contractor shall give performance test of the entire installation(s) as per
the STATEPWD / CENTRAL PWD standing specifications before the work is
finally accepted and nothing extra whatsoever shall be payable to the
contractor for the test.

12. Recording of Hindrances: -

12.1 Whenever any hindrance whether on part of Employer or on part of
contractor, comes to the notice of the Engineer in charge, the contractor
should at once make a note of such hindrance in the register kept at site,
and immediately make a report to the Engineer in charge within a week.

12.2 Each hindrance should be entered in the Hindrance Register, ( as per
Annexure 14 ) which should be authenticated by the Engineer In charge
and Contractor. The Employer shall review the Hindrance Register at least
once in a month.
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12.3 The hindrances on part of contractor are also to be entered in the
Hindrance Register.

12.4 The hindrance register shall be submitted at the time of payment of
each Running Account Bill.

13. Progress and monitoring of work:

13.1 The contractor shall submit the progress report for the work done
during previous month to the Engineer-incharge on or before 5™ day of
each month. The progress report shall contain the following, apart from
whatever else may be required as specified: -

(i) Construction schedule of the various components of the work through a
bar chart for the next three months (or as may be specified), showing
the inter milestones, targeted tasks and up to date progress. At least 3
digital photographs showing all the parts of construction site in soft
copy has to be submitted in every monthly progress r eport.

(i) Progress chart of the various components of the work that are planned
and achieved, for the month as well as cumulative up to the month,
with reason for deviations, if any in a tabular format.

(iii) The Contractor shall do proper sequencing of the vario us activities by
suitably staggering the activities within various pockets in the plot so as
to achieve early completion.

14. Project review meetings

The contractor, immediately on award of work shall submit details of his key
personnel to be engaged for the work at site. In addition, he shall furnish
the Employer detailed organization involved with the work.

Monthly Review Meetings Shall be attended by Contractor / their
representatives who can take independent decisions along with Engineer in
charge andBankds representatives.

15 Hardware and sanitary wares:

15.1 Engineer-in-Charge will take a decision regarding make of materials,
model numbers of equivalent Door/window hardware/ sanitary ware at the
time of execution, in case the stipulated make or model mentioned, is not
available. However, in case, the equivalent make or model so approved, is
cheaper than the make or model already mentioned in Preferred makes list,
the price adjustment will be made based on the difference in  market rate.

16. Inspection & Audit of works:
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16.1 In addition to the provisions of relevant clauses of the contract, the
work shall also be open to inspection by the Bank / CBCRD TRUSTnternal
inspection and other Government authorities . The contractor shall at times
during the usual working hours and at all times at which reasonable notices
of the intention of the Engineer -in-charge/ Employer or other authorized
officers as stated above to visit the works shall have been given to the
contractor , either himself be present to receive the orders and instructions
or have a responsible representative duly accredited in writing, to be present
for that purpose.

16.2 Any instructions given by the above authorities shall be followed by
the contracto r. Further any recoveries ordered by the above authorities
shall be made form the amount payable to the contractor or such amounts
shall be paid by the contractor to the Bank/CBCRD TRUST

17. Submission of Insurance policies :

No work shall be commenced by the Contractor unless he obtains the
Insurance Policies as mentioned under Clauses of contract . Also, no payment
shall be made to the Contractor / no permission for continuation of works
on expiry of insurance policies unless renewed by the Contractor. Nothing
extra shall be payable on this account. No claim of hindrance (or any other
claim) shall be entertained from the contractor on these accounts.

18. Chasing work :

The work should be planned in a systematic manner so that chase cu ttings in
the walls, ceilings and floors is minimized. Wherever absolutely essential, the
chase shall be cut using chase cutting machines. Chases will not be allowed to
be cut using hammer / chisel. The electrical boxes should be fixed in walls
simultaneously while raising the brick work. The contractor shall ensure
proper co-ordination of various disciplines viz. building works, sanitary &
water supply & electrical installations etc.

19.Warranty or Guarantee period for specialized works

The warranty or Guarantee period for the works of water proofing and anti -
termite shall be Ten(10) years from the date of completion of the works. The
contractor shall make good / rectify the defects occurring during the above
period. Security deposit equivalent to 1 0% of the value of the item shall be
retained by the Bank / CBCRD TRUSTor a period of warranty/guarantee. The
warranty/ guarantee shall be provided by the principal company for both
material & application.

20.External Laboratory :  Whereever tests are stipulated for the Materials,
concrete etc the same shall be tested at any government, semi government or
NABL approved private laboratories.

21.Licensed agencies : The contractor shall engage licensed plumbers,
electricians of required class as per the statutory rules for the works related
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to plumbing , sanitary, electrical works.

Prior approval of the Employer shall

be obtained by producing the copy of the Licenses before commencing these

works.

22. Maintenance of Registers

The Contractor will be required to maintain the following registers at site of
work and should produce the same for inspection of the Bank /CBCRD TRUST

Engineer in charge wherever desired by them.

maintained are :

i)

i)
iii)
iv)
v)
Vi)
Vi)
viii)
iX)
X)
Xi)
Xii)
Xiii)
Xiv)

Register No
Register No
Register No
Register No
Register No
Register No
Register No
Register No
Register No
Register No
Register No
Register No

Register No. o Xl

Register No.

.0l
el
.ol
J\Y
.0V
.OVI
.OVII
.OVIII
01X
.OX
.OXI
LOXII

oXIV

Type of Register to be

Cement

Steel

Materials at Site Account

Secured advance on materials at site
Bulkage test of sand

Silt Test

Sieve analysis of fine aggregate
Sieve analysis of coarse aggregate
Slump Test

Concrete Cube Test

Hindrance to work

Running Account Bill

Labour attendance

Labour Payment
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Technical Specifications 0o Civil, Plumbing & Sanitary
works

1. Specifications

1.1 Except for the items, for which Particular Specifications are given or
where it is specifically mentioned otherwise in the description of the items

in the schedule of quantities, the work shall generally be carried out in
accordance wit h t h @WDd Specifications ¢ additional / Particular
Specifications, Architectural / structural drawings and as per instructions of
Engineer-in-Charge. In case CPWD specifications are not available CGPWD
specifications shall be followed .

1.2 All Technical Specifications in respect of all material to be used, method
of execution, workmanship and quality for each item of the work shall be as
per CPWD specifications and latest Indian Standard unless otherwise
specified.

1.3 Any reference made to any Indian Standard Specifications, shall imply to
the latest version of that standard, including such revisions / amendments as

issued by the Bureau of Indian Standards up to last date of receipt of
tenders.

1.4 The Contractor shall keep at his own cost a Il such publications including
relevant Indian Standard Codes applicable to the work at site.

2. Materials :

Cement : 43 grade Ordinary Portland cement ( OPC ) confirming to IS 8112
procured from preferred manufacturers as listed in these documents sha I
be used in works.

Reinforcement Steel :  TMT reinforcement bars of Fe 500 grade confirming
to IS 1786 2000 procured from preferred manufacturers as listed in these
documents shall be used in works.

Solid Concrete Block: Shall be of 100 mm/2 00mm thick and strength of not
less than 35kg/sqcm. Conforming to IS: 2 18531.992.

Coarse Aggregate: Shall be of the best quality, hard machine crushed
granite stone approved by the engineer in charge , free from earth or any
organic matter etc. Suitably g raded and shall conform to IS: 383-1990.

Fine aggregate : Shall be clean, sharp, strong, angular and composed of
hard silicious materials. It shall be free from any harmful materials such as
iron pyrites, coal mica, shale, clay alkali, soft fragments, se a shale, organic
impurities, etc. it shall conform to the appropriate gradation / zones of IS. It
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shall be obtained from approved quarries and shall conform to IS: 383 -1990.

Bricks: It shall be table moulded bricks approved by the engineer, well burnt,
sound, hard square and with sharp edges and shall conform to Indian
Standards 1077 & 1992 having strength of not less than 35 kg/sq. cm as
specified in the item.

Timber: Shall be of best quality as specified in the schedule of quantities

perfectly dry, we Il seasoned and free from sap wood, sound straight, free
from loose knots, cracks shakes and any appearance of root and any other
defect and conforming to 1S: 12896 & 1990 and shall be approved by the
engineer, No wood work shall be placed in position cove red in the wall unless
it is approved by the engineer.

Granite: Polished granite slab and tiles shall be of the kind specified in the
schedule of quantities conforming to samples approved by the engineer for
colour & texture . The slab shall be machine cut to required dimensions and
shall conform to IS Standards.

Paints : Plastic emulsion painting will be of approved brand of paint and
colour conforming to IS: 5411 81991 & will be applied over a coat of primer
(including pr eparation of wall surface).

a) Synthetic enamel paint wiil be of approved brand and colour
confirming to IS 4511-1993 applied over one coat of primer.

b) Oil bound distemper wiil be of approved brand and colour
confirming to IS applied over one coat of primer.

c) Acrylic wasable distemper wiil be of approved brand and colour
confirming to IS applied over one coat of primer.

Aluminum & the material shall conform to IS 1285.

Structural steel - the materials shall conform to IS 808

Anti thermite treatment - the materials shall conform to IS 6313 part Il
Admixtures: Admixtures to concrete shall not be used without the written
consent of the engineer. When permitted, the contractor shall furnish full
details from the manufacturer a nd shall carry such test as the engineer may
require before any admixture is used in the work to check particularly for
Chlorides.

1) Admixture may be used to modify one or more of the following
properties of FRESH CONCRETE :

a) To increase workability without increasing water content or to decrease
the water content at the same workability.
b) To retard or accelerate both initial and final setting times.
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c) To reduce or prevent settlement.

d) To increase slight expansion in concrete and mortar.

e) To modify the rate or capacity for bleeding or both.

f) To reduce segregation of concrete, mortars and grouts.

g) To improve penetration & or pump ability of concrete, mortars & grouts.
h) To reduce rate of slump loss.

2) Admixtures may also be used to modify one or more of the following
properties of HARDENED CONCRETE:

a) To retard or reduce heat generation during early
hardening.

b) To accelerate the rate of strength development.

c) To increase the strength of concrete or mortar
(Compressive tensile or flexural).

d) To increase the durability or resistance to severe conditions
of exposure including the application of devising salts.

e) To decrease the capillary flow of water.

f) To decrease the permeability to liquids.

g) To control the expansion caused by the reaction of alkalie
with certain aggregate constituents.

h) To produce cellular concrete.

i) Toincrease the bond of concrete to steel reinforcement.

J) Toincrease the bond between old and new concrete.

k) To improve impact r esistance and abrasion resistance.

I) To inhibit the corrosion of embedded metal.

m) To produce coloured concrete or mortar.

3. Repairs to concrete work :

Wherever concrete is found with less than required quality as per
acceptance criteria, repairs to concrete w ill be made. Honeycombed areas
and loose pockets will be repaired by grouting using Portland Cement
Mortar/Polymer Modified Cement Mortar /Epoxy Mortar, etc. after chipping
loose concrete in appropriate manner. In areas where concrete is found
below acceptance criteria and defects are not apparently visible on surface,
injecting approved grout in appropriate proportion using epoxy grout /acrylic
Polymer modified cements slurry made with shrinkage compensating cement
/ plain cement slurry etc will be resorte d to for repairs ( as per relevant
chapters from CPWD Hand Book on Repairs and Rehabilitation of RCC
Buildings). Repair to concrete will be done till satisfactory results are
obtained as per the acceptance criteria by retesting of the repaired area. If
satisfactory results are not obtained dismantling and relaying of concrete
will be done. No further work is allowed on these areas of unacceptable
concrete.

4. Makes of Materials : The makes of materials shall be as per the details
furnished in the list of p referred makes.

*kkkkkkkkkkkkkkkkkkkkkkkkkkk

RE-TENDERING PROCESS < [Ragp.98 > Signature of Tender



Tender Do c ume nt onfobGANARE BANK tRural Sdlf iEmployment Training Institute (CBRSETI) building on
GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BANGALORE)

TECHNICAL SPECIFICATION FOR ELECTRICAL ITEMS

i The installation shall be carried out in accordance w ith the Indian Electricity
Rules 1956 as amended up to date and as required by the Electrical
Inspectorate, Government of Uttar Pradesh and local Electrical Authorities
and as stipulated in the National Electrical Code and CPWDElectrical works
specificati ons. The work shall also conform to the Rules & Regulations
stipulated by the tariff Advisory Committee in respect of Electrical
Installation Works.

1 The <contractor should possess the
issued by the Uttar Prad esh State Electricity Board , copy of the license to be
enclosed.

1 The contractor should employ only licensed wiremen and supervisors and

Engineers should have the necessary

1 All the equipments, which are supplied by the contractor, shall have
necessary test certificates, maintenance manual, direction manual and
spare parts manual.

1 A prior approval shall be obtained from the electrical authorities (Electrical
Inspectorate of the State Govt. as required ) before commissioning. It shall
be the responsibility of the contractor to prepare necessary documentation,
apply, follow up and obtain approval from the Authorities, for all electrical
designs, manufacture, erection of materials and equipments used. The
approval shall be obtained both for the drawing stage & on completion of
installation. It will also be the responsibility of the contractor to obtain
necessary approval from the Electrical Authorities for the overall Electrical
installation, including obtaining required power load for the insta llation . If
any defects are noticed by the Electrical Authorities, the rectification shall
be carried out by the contractor.

i The items supplied by the contractor and works carried out by the
contractor must be guaranteed for a period of 12 months from the date of
commissioning / handing over. Any repair or replacement required during
this period must be arranged free of cost expeditiously.
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1.0

11

1.2

GENERAL
Following clauses specify general Electrical requirements and standards of
workmanship for the equipment & installation.

This specification relates to the supply, installation, com missioning, testing
and maintenance for a period of 12 months of the complete electrical
installation as described in this speci fication, SOR and on the contract
drawings.

SCOPE OF WORK

The electrical services shall comprise the following: Electrification works for
proposed office building of Canara Bank at ETAH

Main and Sub main Swich Gears (HT LT Switch gears)

HT & L.T. Distribution , wiring & cabling

Earthing installation

Lightning Protection

Laison with EB/CEIG authorities for Power Supply.

Residual Design, Detailed Engineering, co-ordination with clients,
Consultants and other contractors.

Testing, commissioning & handing over to clients.

Requirement of Statutory Authorities

The electrical equipment / installations shall comply with the
requirements of Rules/Regulations as amended up to date.

1 The Indian Electricity Rules, 1956.

1 The Indian Electricity Act.

1 The Indian Electricity (supply) Act, 1948.

1 The requirement of CEIG.

1 The requirement of STATE ELECTRICITY BOARD

I Bureau of Indian standards.
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2.0 MATERIALS

2.1 MATERIALS
All materials and products shall comply with the following:
a) This specification

b) Electrical supply authority's requirements and regulations.

C) Government Rules, Local Authority's by -laws and Regulations.

d) Fire Officers requirements

e) Appropriate Indian Standard specifications and Codes of
Practice.

f) |.E.E. Regulations for Electrical Installations - 16th Edition.

2.2  STANDARDISATI®
The following equipments shall be standardized throughout the installation:

L.T. Switch gears

MCCB panel.

MCB DBs

Ewery item of equipment in each of the above groups shall be of the same
make and type unless otherwise specified.

2.3 IS standards :

RE-TENDERING PROCESS

1S5082 Bus Bars and Bus Bar Connections

IS 375&2147 Electric power switchgear & associated apparatus

1S-2208 HRC Fuses

IS 722 Direct acting electrical indicating  Instruments.

IS 732-1963 Electrical wiring installation (voltage not
exceeding 650volts).

1IS2032-1969 Graphical symbol used in Electro technology part XI.

1S 1646-1961 Fire safety of buildings. (General)

IS 694-1964 PVC insulated cables.

IS 15%4-1964 PVC insulated cables (heavy duty)

1S 1087 6A tumbler switches.

1S2120 16A tumbles switches.

1S 1293 3 pin plugs & sockets.

I1S17531967 Aluminum conductors for insulated cables.

1S-3961-1967 Recommended current ratings for cables.

1S 1255-1967 Installations & maintenance of paper insulated
power cables.

1S 3043-1966 Earthing.

IS 16531964 Rigid steel conduits for electrical wiring.

1S 2667-1964 Fittings.

I1S-3480-1966 Flexible steel conduits for wiring.
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IS 3837-1966 Accessories for rigid steel conduit insulated
cables.

1S375 Switchgear, bus-bars, connections, wiring, cable
markings etc.,

IS722 AC Electricity meters.

1S2147 Degree of protection provided by enclosure for LV

switchgear & control gear.

IS 2705(Part I, lI&Ill) Current Transformers.

I-  General requirements.

[I-  Measuring Current Transformers.

[ll-  Protective Current Transformers.
1S-4247 General requirement for switchgear & control

gear for voltages not exceeding 1000 volts.

I1S5082 Wrought aluminum & aluminum bars, rods, tubes
& sections for Electrical purpose.
IS-600 Code of practice for phosphate of iron & steel.
1S 8623 Factory built assembles of switchgear & control
gear for voltage up to & including 1000 volts AC.
1S 9224 Low voltage fuses.
1S10118 Code of practice for selection insulation &

maintenance of switchgear & control gear.
IS2516(Part 1&I1) Circuit breakers -requirements & test voltages not
exceeding 1000V AC.
1S2208 HRC fuse links up to 650volts.
3.1 STANDARD$OR CABLES

The cables and associated materials shall comply with the following Indian
Standard Specifications, unless otherwise stated:

1) BIS - Bureau of Indian Standards
a) IS 209 - Specification for zinc.

b) IS: 1554 - Part | - PVC insulated (heavy duty) electrical cables. Part 1
dor working voltage up to and including 1100 volts.

c) 1S: 1753 - Aluminium conductors for insulated cables.

d) IS: 2633 - Methods of testing weight, thickness and uniformity of
coating on hot dipped galvanized articles.

e) IS: 3961 - Part Il -Recommended current ratings for cables. Part Il -
PVC insulated & PVC sheathed heavy duty cables.

f) 1S: 3975 - Mild steel wires, strips and tapes for armouring of cables.
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g) IS: 5831 - PVC insulation and sheath of electrical

h) IS: 7098 -Part Il -Cross linked polyethylene insulated PVC sheathed
cables.

Part Il - For working voltage from 3.3KV up to and
including 33KV.

1) 1IS: 8130 - Conductors for insulated electric cables & flexible doors.

j) 1S: 9968 - Part | -Elastometer insulated cables for working voltage up
to & including 1100 volts.

2) BS- British Standards Institution.

a) BS: 2872 - Part | --Methods 141 A to 141 DA British Standard
methods of testing Plastics. Part 1 8 Thermal properties.

3) IEC- International Electro technical Commission
a) IEC: 502-Extruded solid dielectric insulated power cables for
rated voltages from 1 KV up to 30 KV.

b) IEC: 540 and 540 A-Test methods for insulation and sheaths of
electric cables and cords.

c) IEC: 754 - Part | -Tests on gases evolved during combustion of
electric cables.

Part | - Determination of the amount of hydrogen acid gas evolved during
the combustion of polymeric materials taken from cables.

Cables and cable accessories shall alsoconform to the provisions of latest
Indian Electricity Rules/Act, Indian Electricity Supply Act, and Indian
Factories Act and to the regulations of Statutory Authorities (Chief
Electrical Inspector to the State Government).
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CANARA BANK CENTENRY RURAL DEVELOPMENT TRUST (CBCRDT)
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SAFETY CODE

I.> Suitable scaffolds should be provided for workmen for all works that cannot
safely be done from the ground, or from solid construction except such short
period work as can be done safely from ladders. When a ladder is used an extra
mazdoor shall be engaged for holding the ladder and if the ladder is used for
carrying materials as well, suitable footholds and handholds shall be provided
on the ladder and the ladder s hall be given an inclination not steeper than %
to 1 (¥4 horizontal and 1 vertical).

ii.> Scaffolding or staging more than 3.6 m (12 feet) above the ground or floor, swung or
suspended from an overhead support or erected with stationary support shall have
guard rail properly attached bolted, braced and otherwise secured at least 90 cm (3
feet) high above the floor or platform of such scaffolding or staging and extending
along the entire length of the outside and ends thereof with only such o pening as
may be necessary for the delivery of materials. Such scaffolding or staging shall be so
fastened as to prevent it from swaying from the building or structure.

ii.> Working platform, gangways, and stairways should be so cons tructed
that they should not sag unduly or unequally, and if the height of the platform or
the gangway or the stairway is more than 3.6m (12 feet) above ground level or
floor level, they should be closely boarded, should have adequate width and
should be suitably fastened as described in (ii) above.

iv.> Every opening in the floor of a building or in a working platform be
provided with suitable means to prevent the fall of persons or materials by
providing suitable fencing or railing whose mini mum height shall be 90 cm (3
feet).

v.> Safe means of access shall be provided to all working platforms and other
working places. Every ladder shall be securely fixed. No portable single ladder
shall be over 9 m. (30 feet) in length while the w idth between side rails in rung
ladder shall in no case be less than 29 cm (11 Y2 ") for ladder upto and including
3 m (10 feet)in length. For longer ladders this width should be increased at
least Y¥4" for each additional 30 cm (1 foot) of lengt h. Uniform step spacing
shall not exceed 30 cm (12"). Adequate precautions shall be taken to prevent
danger from electrical equipment. No materials on any of the sites of work shall
be so stacked or placed as to cause danger or inconvenience to any person or
the public. The contractor shall provide all necessary fencing and lights to
protect the public from accident, and shall be bound to bear the expenses of
defence of every suit, action or other proceedings at law that may be brought
by any persons for injury sustained owning to neglect of the above
precautions and to pay any damages and cost which may be awarded in any
such suit, action or proceedings to any such person or which may, with the
consent of the contractor, be paid to compromise any claim by any such person.
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vi.> Excavation and Trenching :: All trenches, 1.2 m (four feet) or more in
depth, shall at all times be supplied with at least one ladder for each 30 m. (100
feet) in length or fraction thereof. Ladder sh all be extended from bottom of the
trench to at least 90 cm (3 feet) above the surface of the ground. The side of
the trenches which are 1.5 m (5 feet) or more in depth shall be stepped back to
give suitable slope or securely held by timber bracing, so a s to avoid the danger
of sides to collapse. The excavated material shall not be placed within 1.5 m(5
feet) of the edges of the trench or half of the depth of the trench which ever is
more. Cutting shall be done from top to bottom. Under no circumstances
undermining or undercutting shall be done.

vii.> Demolition :: Before any demolition work is commenced and also during
the process of the work : -

a) All roads and open areas adjacent to the work site shall either be closed or
suitably protected.

b) No electric cable or apparatus which is liable to be a source of danger over a
cable or apparatus used by the operator shall remain electrically charged.

c) All practical steps shall be taken to prevent danger to persons employed
from risk of fire or explosion or flooding. No floor, roof or other part of the
building shall be so overloaded with debris or materials as to render it
unsafe.

viii.> All necessary personal safety equipment as considered adequate by the
Engineer-in-Charge should be kept available for the use of the person employed
on the site and maintained in a condition suitable for immediate use, and the
contractor should take adequate steps to ensure proper use of equipment by
those concerned :: -

a. Workers employed on mixing asphaltic mate rials, cement and lime mortars
shall be provided with protective footwear and protective goggles.

b. Those engaged in white washing and mixing or stacking of cement bags or
any material which is injurious to the eyes shall be provided with protecti  ve
goggles.

c. Those engaged in welding works shall be provided with welder's protective
eye shields.

d. Stone breakers shall be provided with protective goggles and protective
clothing and seated at sufficiently safe intervals.

e. When workers are employed in sewers and manholes, which are in use, the
contractors shall ensure that the manhole covers are opened and ventilated
at least for an hour before the workers are allowed to get into the manholes,
and the manholes so opened shall be cordoned off with suitable railing and
provided with warning signals or boards to prevent accident to the public.

f. When workers are employed in sewers and manholes, which are in active
use, the contractor shall ensure that the following safety measures ar e
adhered to: -
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Vi)

vii)

viii)

Xi)

i)

xiii)

Xiv)

XV)

Entry for workers into the line shall not be allowed except under
supervision of the Architect or any other higher officer.

At least 5 to 6 manholes upstream and downstream should be kept open for
at least 2 to 3 hours before any man is a llowed to enter into the Manholes
for working inside.

Before entry, presence of toxic gases should be tested by inserting wet
lead acetate paper, which changes colour in the presence of such gases
and gives indication of their presence.

Presence of oxygen should be verified by lowering a detector lamp into the
manhole. In case, no oxygen is found inside the sewer line, workers should
be sent only with Oxygen Kit.

Safety belt with rope should be provided to the workers. While working
inside the manholes swch rope should be handled by two men standing
outside to enable him to be pulled out during emergency.

No smoking or open flames be allowed near the blocked manholes being
cleaned.

The Malba obtained on account of cleaning of blocked manholes and sewer
lines should be immediately removed to avoid accidents on account of
slippery nature of the malba.

Workers should not be allowed to work inside the manhole
continuously. He should be given rest intermittently. The Engineer -in-
Charge may decide the ti me up to which a worker may be allowed to work
continuously inside the manhole.

Gas masks with oxygen cylinder should be kept at site for use in
emergency.

Air blowers should be used for flew of fresh air through the manholes.
Whenever called for, Portable air blowers are recommended for
ventilating the manholes. The Motors for these shall be vapour proof and
of totally enclosed type. Non sparkling gas engines also could be used but
they should be placed at least 2 meters away from the ope ning and on the
lowered side protected from wind so that they will not be source of
friction on any inflammable gas that might be present.

The workers engaged for cleaning the manholes/sewers should be properly
trained before allowing to work in the ma nhole.

The workers shall be provided with Gumboots or non-sparkling shoes,
bump helmets and gloves, non-sparkling tools, safety lights and gas masks
and portable air blowers (when necessary). They must be supplied with
barrier cream for anointing the limbs before working inside the sewer
lines.

Workmen descending a manhole shall try each ladder step or rung
carefully before putting his full weight on it to guard against insecure
fastening due to corrosion of the rung fixed to manhole wall.

If a man has received a physical injury he should be brought out of the
sewer immediately and adequate medical aid should be provided to him.
The extent to which these precautions are to be taken depend on
individual situation but the decision of the Engineer in charge
regarding the steps in this regard to be taken in an individual case will be
final".
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g. The contractor shall not employ men below the age of 18 years and women
on the work of painting with products containing lead in any form. Wherever
men above the age of 18 are employed on the work of lead painting, the
following precautions should be taken ::

) NO paint containing lead or lead products shall be used except in the form
of paste or ready made paint.

i) Suitable face masks should be supplied for use by the workers when paint is
applied in the form of spray or a surface having lead paint dry rubbed and
scrapped.

iii) Overalls shall be supplied by the contractors to the workmen and adequate
facilities shall be provided to enable t he working painters to wash during
the cessation of work.

Whenever men above the age of 18 are employed on the work of lead
painting, the following principles must be observed for such use ::

l. a. White lead, sulphaste of lead, or products contain ing these pigments shall
not be used in painting operation except inthe form of paste or of paint ready for
use.

b. Measures shall be taken in order to prevent danger arising from the application
of paint in the form of spray.

c. Measures shall be taken, whenever practicable, to prevent danger arising
from dust caused by dry rubbing down and scraping.

Il .a. Adequate facilities shall be provided to enable working painters to
wash during and on cessation of work.

b. Overall shall be worn by all the working painters during the whole of the
working period.

c. Suitable arrangements shall be made to prevent clothing put off during working
hours being soiled by painting materials.

lIl .a. Cases of lead poisoning and of suspected lead poisoning shall be notified
and subsequently verified by a medical man appointed by the competent
authorities of the Employee.

b. The Employer my require, when necessary a medical examination of workers.

c. Instructions with regard to the spec ial hygienic precautions to be taken if the
painting work shall be distributed to working painters.

ix.> When the work is done near any place where there is risk of drowning, all
necessary equipments should be provided and kept ready for use and all
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necessary steps taken for prompt rescue of the person in danger and adequate
provision should be made for prompt first aid treatment of all injuries likely to
be sustained during the course of the work.

x.> Use of hoisting machines and tackle including their attachments,
anchorage and supports shall conform to the following standards or
conditions ::

1) a. These shall be of good mechanical construction, sound material and

adequate strength and free from patent defects and sha Il be kept in good repair
and in good working order.

b) Every rope used in hoisting or lowering materials or as a means of suspension
shall be of durable quality and adequate strength, and free from patent defects.

2). Every crane driver or hoisting appl iance operator shall be properly qualified
and no person under the age of 21 years should be in charge of any hoisting
machine including any scaffolding winch or give signals to operator.

3). In case of every hoisting machine and of every chain ring hoo k, shackle swivel
and pulley block used in hoisting or a means of suspension the safe working
load shall be ascertained by adequate means. Every hoisting machine and all
gear referred to above shall be plainly marked with the safe working load. In
case of a hoisting machine having a variable safe working load, each safe
working load and the conditions under which it is applicable shall be clearly
indicated. No part of any machine or any gear referred to above in this paragraph
shall be loaded beyond the safe working load except for the purpose of testing.

4). In case of Employerd snachines, the safe working load shall be notified by the
Electrical Engineer-in-Charge. As regards contractors' machines the contractors
shall notify the safe working load of the machine to the Engineer-in-Charge
whenever he brings any machinery to site of work and get it verified by the
Electrical Engineer concerned.

Xi.> Motors, gearing, transmission, electric wiring and other dangerous parts
of hoisting appliances should be provided with efficient safeguards. Hoisting
appliances should be provided with such means as will reduce to the minimum
the risk of accidental descent of the load. Adequate precautions should be taken
to reduce to the min imum the risk of any part of a suspended load becoming
accidentally displaced. When workers employed on electrical installations
which are already energised, insulating mats, wearing apparel, such as gloves,
sleeves and boots as may be necessiry should be provided. The workers should
not wear any rings, watches and carry keys or other materials which are the
good conductors of electricity.

xi.> All scaffolds. ladders ad other safety devices mentioned or described
herein shall be maintained in safe conditions and no scaffold, ladder or
equipment shall be altered or removed while it is in use. Adequate washing
facilities should be provided at or near places or work.
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xiii.> These safety provisions should be brought to the no tice of all concerned
by display on a notice board at a prominent place at work spot. The person
responsible for compliance of the safety code shall be named therein by the
contractor.

xiv.> To ensure effective enforcement of the rules and regula tions relating to
safety precautions the arrangements made by the contractor shall be open to
inspection by the Labour Officer, of the Government Engineer -in-Charge of the
Employer or their representatives.

xv.>  Notwithstanding the above clauses fr om (i) to (xiv) there is nothing in
these to exempt the contractor from the operations of any other Act or Rule in
force in the Republic of India.

DzDzDzD7ZD7DzDzD7Dz
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (OBLR
(H.O. :: BANGALORE)

MODEL RULES FOR PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS
FOR WORKERS EMPLOYED BY CONTRACTORS

1>. Application ::

These rules shall apply to all building and construction works in which twenty
or more workers ar e ordinarily employed or are proposed to be employed on any
day during the period during which the contract work is in progress.

2>. Definition ::

Work place means a place where twenty or more workers are ordinarily
employed or are proposed to be employed in connection with construction
work on any day during the period during which the contract work is in
progress.

3>. First Aid facilities ::
(1) At every work place there shall be provided and maintained, so as to be
easily accessible during working hours, first -aid boxes at the rate of not less than

one box for 150 contract labour or part there of ordinarily employed.

(2) The first -aid box shall be distinctly marked with a red cross on white ground
and shall contain the f ollowing equipment, namely :: -

a.> For work places in which the number of contract labour employed does not
exceed 50 -

Each first-aid box shall contain the following equipments :: -
I. 6 small sterilised dressings.

il. 3 medium size sterilised dressings.
iii. 3 large size sterilised burn dressings.

iv. 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine.

V. 1 (30 ml.) bottle containing salvolatile having the dose and mode of
administration indicated on the label.

Vi. 1 snake-bite lancet.

Vii. 1 (30 gms) bottle of pottassium permanganate crystals.

viii. 1 palir scissors.

iX. 1 copy of the first aid leaf let issued by the Director General,
Factory Advice Service and Labour Institutes, Government of India.

X. 1 bottle containing 100 tablets (each of 5 grams ) of asprin.

Xi. Ointment for burns.
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Xi. A bottle of suitable surgical antiseptic solution.

b.> For work places in which the number of contract labour exceed 50 -
Each first-aid box shall contain the following equipments : -
I. 12 small sterilised dressings.

il. 6 medium size sterilised dressings.
iii. 6 large size sterilised dressings.

iv. 6 large size sterilised burn dressings.

2 6 (15 gms) packets sterilised cotton wool.

Vi. 1 (60 ml.) bottle containing a two percent alcoholic solution iodine.

Vil. 1 (60 ml.) bottle containing sulvolatile having the dose and mode of
administration indicated on the label.

viii. 1 roll of adhesive plaster.

iX. 1 snake bite lancet.

X. 1 (30 gms.) bottle of pottasium permanganate crystals.

Xi. 1 pair scissors.

Xil. 1 copy of the first -aid leaf-let issued by the Director General,
Factory Advice Service and Labour Institutes, Government of India.

xiii. A bottle containing 100 tablets (each of 5 grams) of aspirin.

xiv.  Ointment for burns.
xv. A bottle of suitable surgical antiseptic solution.

(3) Adequate arrangements shall be made for immediate recoupment of the
equipment when necessary.

(4) Nothing except the prescribed contents shall be kept in the First - aid box.

(5) The first Aid box shall be kept in charge of a responsible person who shall
always be readily available during the working hours of work place.

(6) A person in charge of the First Aid box shall be a person trained in First -Aid
treatment, in work places where the number of contract labour employed is 150
or more.

(7)  In work places where the number of contract labour employed is 500 or
more and hospital facilities are not available within easy distance of the works.
First/Aid posts shall be established and run by a trained compounder. The
Compounder shall be on duty and shall be availabel at all hours when the
workers are at work.

(8) Where work places are situated in places which are not towns or cities, a

suitable motor transport shall be kept readily available to convey injured
person or person suddenly taken ill to the nearest hospital.
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4>, Drinking water ::

(@) In every work place there shall be provided and maintained at suitable
places, easily accessible to labour, a sufficient supply of cold water fit for
drinking.

(b) Where drinking water is obtained from an intermittent public water supply,
each work place shall be provided with storage where such drinking water shall
be stored.

(c) Every water supply of storage shall be at a distance of not less than 50 feet
from any latrine, drain or other source of pollution. Where water has to be
drawn from an existing well which is within such proximity of latrine, drain or any
other source of pollution, the well shall be properly chlorinated before water is
drawn from it for drinking. All such wells shall be entirely closed in and be
provided with a trap -door which shall be dust and water -proof.

(d) A reliable pump shall be fitted to each covered well, the trap -door shall be
kept locked and opened only for cleaning or inspection whic h shall be done at
least once a month.

5>. Washing facilities ::

0] In every work place adequate and suitable facilities for washing shall be
provided and maintained for the use of contract labour employed
therein.

(i) Separate and adequate screening facilities shall be provided for the use of
male and female workers.

(i)  Such facilities shall be conveniently accessible and shall be kept in clean
and hygienic condition.

6>. Latrines and Urinals ::
() Latrines shall be provided in every work place on the following scale, namely
(a) Where females are employed there shall be at least one latrine for
every 25 females.
(b) Where males are employed, there shall be at least one latrine for every
25 males.

Provided that where the number of males o r female exceeds 100, it shall be
sufficient if there is one latrine for 25 males or females, as the case may be,
upto the first 100 and one for every 50 thereafter.

(i) Every latrine shall be under cover and so partitioned off as to sec ure privacy,
and shall have proper door and fastenings.
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(i) Construction of latrines :: The inside walls shall be constructed of
masonry or some suitable heat-resisting non-absorbent materials and shall be
cement washed inside and outside at least once a year. Latrines all not be of a
standard lower than bore -hole system.

(iv) a. Where workers of both sexes are employed, there shall be displayed
outside each block of latrine and urinal, a notice in the language understood by
the majority of the workers "For Men only" or "For Women Only" as the case may
be.

b. The notice shall also bear the figure of a man or of a woman as the case
may be.

(v) There shall be at least one urinal for male workers upto 50 and one for
female workers upto fifty employed at a time. Provided that where the number
of male or female workmen, as the case may be, exceeds 500, it shall be
sufficient if there is one urinal for every 50 males or females upto the first 500
and one for every 100 or part thereof, thereafter.

(vi) a. The latrines and urinals shall be adequately lighted and shall be
maintained in a clean and sanitary condition at all times.

b. Latrines and urinals other than those connected with a flush sewerage system
shall comply with the requirements of the Public Health Authorities.

(vii) Water shall be provided by means of a tap or otherwise so as to be
conveniently accessible in or near the latrines and urinals.

(viii) Disposal of excreta :: Unless otherwise arran ged for by the local sanitary
authority, arrangements for proper disposal of excreta by incineration at the
work place shall be made by means of a suitable incinerator.  Alternately
excreta may be disposed of by putting a layer of night soil att he bottom of a
pucca tank prepared for the purpose and covering it with a 15 cm layer of waste
or refuse and then covering it with a layer of earth for a fortnight (when it will
turn into manure).

(ix) The contractor shall, at his own expense, carry out all instructions
issued to him by the Engineer-in-Charge to effect proper disposal of soil and
other conservancy work in respect of the contractors' workmen or employees
on the site. The contractor shall be responsible for payment of any charges
which may be levied by Municipal or Cantonment Authority for execution of
such work on his behalf.

7>. Provision of shelter during rest ::

At every place there shall be provided, free of cost, four suitable sheds, two for
meals and the other two for rest separately for the use of men and women
labour. The height of each shelter shall not be less than 3 meters from the floor
level to the lowest part of the roof. These shall be kept clean and the space
provided shall be on the basis of 0.6 sq.mt. per head.
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Provided that the Engineer -in-Charge may permit, subject to his satisfaction,
a portion of the building under construction or other alternative accommodation
to be used for the purpose.

8>. Creches ::

(&) AT every work place, at which 20 or more women worker are ordinarily
employed, there shall be provided two rooms of reasonable dimensions for the
use of their children under the age of six years one room shall be used as a play
room for the children a nd the other as their bed -room. The rooms shall be
constructed with the specification as similar to these given in para 2 (a) of
clause 19 H.

(b) The rooms shall be provided with suitable and sufficient openings for light and
ventilation. Ther e shall be adequate provision of sweepers to keep the places
clean.

(c) The contractor shall supply adequate number of toys and games in the play
room and sufficient number of cots and bedding in the bed room.

(d) The contractor shall provide on e Dai to look after the children in the creches
when the number of women workers does not exceed 50 and two dais when the
number of women workers exceed 50.

(e) The use of the rooms earmarked as creches shall be restricted to children,
their attendan ts and mothers of the children.

9>, Anti -Malarial precautions: :

The contractor shall at his own expense, conform to all anti -malarial instructions
including the filling up of any borrow pits which may have been dug by him.
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LIST OF PREFFERED MAKE FOR CIVIL WORKS

S.no. | MATERIALS BRAND NAMES
1 Aluminium door / window Jindal, Hindalco, Ecube, Indo Alusys
2 Flush Doors Duro, Green, Merino, Jackson,kutty.
3 PVC Doors Rajshree, Sintex
4 Aluminum Accessories Classic, Argent Industries
5 Adhesive FEVICOL, VAMICOL
6 Screws GKW, Nettle Fold
7 Dash Fastner Fischer, Hilti
8 STAINLESS STEEL EARL BEHARI (EBCO ), YAMAGOLDEN, Hettich,
FITTINGS Godrej, Dorset
9 Mortice Latch & Lock Godrej, Golden, Dorset, Ozone
10 Hydraulic Door Closer Doorking, Dorma, Godrej
11 Floor Spring Doorking, Dorma, Godrej
12 FLOAT Glass TATA, MODIFLOAT, ST.GOBAIN
13 Cement OPC 43/53 Grade | ACC, Coramental, Ultratech, Ramco, Dalmia.
14 Steel SAIL, TATA STEEI, Agni, JSW
15 Paints and distemper Asian, Berger, Nippon , Dulux

16 External Decorative plaster | Birla White GRC plaster

Water Proofing cement

17 paint/ Exterior grade paint Apex, Asian, Berger, Nerolac, Super
Acrylic based integral water
18 2 J Roffe Super Crete by M/s ROFFE, Fosrac, Basf,
proofing compound
Proof coat black by M/s PIDILITE
- Conplast by M/s FOSROC, Conflow by M/s Essen,
Water proofing compound 7
19 to be mixed in cement Tape Crete by M/s CICO, Pidiproof by M/s
PIDILITE
20 Ceramic / glazed Tiles Johnson, Kajaria, Somany, Nitco
21 Vitrified tiles Nitco, K_ajarla, Somany, Jhonson, Naveen, Euro,
Marbonite
22 Precast Paver Blocks Nitco, Hindustan, Unitile
Stainless steel screws for
23 fabrication & fixing of doors
& windows Kundan, Puja, Atul
24 Stainless steel bolts,
screws, washers and nuts Kundan, Puja, Atul
25 E.P.D.M.Gasket Roop, Anand
Door seald .
26 Woolpile, Weather strip Anand, Raddiplex
27 False Ceiling
Mineral Fibre Ceiling ARMSTRONG, Daiken Ceilings, UGC Boral
28 Bitumen Indian Oil Corporation, Shalimar Tar Products

29 U PV C Pipes & Fittings Supreme, Prince, Finolex
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LIST OF PREFFERED MAKE FOR SANITARY AND WATER SUPPLY WORKS

S.no. | MATERIALS BRAND NAMES

1 Vitreous China Wares Parryware, Hindware.
2 C.P. Brass Fittings Jaquar, Aquaplus, Marc
3 Toilet accessories (PTMT) | Prayag India

Toilet accessories C.P.

Brass

Wash room Stainless steel

Panels

Cockroach Traps & SS

Gratings Jaguar/ Utec/Camry, Euronics / Carl F, Camry CCR
4 CPVC.Pipes and fittings Noveon /Flow Guard/Astral
5 Hand Drier Euronics/ , Kopal / Carl F
6 Urinal Flushing System Parry ware/ Jaguar /Euronics /
7 Kitchen Sink Nirali / Jayna, Neelkanth / Prayag
8 Ligquid Soap Dispenser Prayag/Euronics/CarlF
9 Geyser Idropi/Venus/ Racold
10 ﬁt?il;gsCast Iron Pipes& NECO /Kapilansh Dhatu/UDyog
11 uPVC (SWR) Supreme, Astra, IFinolex Pipes
12 ﬁgrr:d Cast Iron//Spun Cast NECO, Kapilans,RIF
13 G.l.Pipes/M.S.Pipes Tata , Jindal Hissar
14 G.l. Pipe jointing material Loctitte/Dr.Fixit-Pidilite, Parkash Surya

DIZAYN / Savior Faire fittings

15 PP-R Pipes and Supreme Industries.
16 CPVC.Pipes and fittings Noveon /Flow guard , Ashirwad
17 G.l.Fittings(malleable UNIK / DRP
18 Check Valves (slim type Sant / Zoloto, Advance
19 Butterfly valve Normax / SKS
20 Ball Valves (15t0 40 mm) | TBS/ RB ltaly

Stoneware Pipes & Gully
21 Traps

Perfect , Anand

22 R.C.C. pipes Jain Spun Pipe, Dewan Spun Pipe, Pragati Udyog
23 C.l. Manhole cover & frame | NECO /RIF

SFRC Manhole & Road KK/ Manholes Chamber,
24 Gully

covers /Grating

Gratings PVt.Ltdt../SFP
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25 Hot water Insulation Thermaflex, Kaiflex
26 Anti Cor_roswe Tap_e PYPKOTE
for Pipe Protection
27 uPVC Pressure Pipes Supreme / JAIN
28 Anfucorroswe Bitumastic Shalimar
Paint
29 Epoxy Paint MRF/Berger/J&N
Note:

Regarding selecting the make against each item among the approved makes as
specified above, decision of Employer shall be final.

If the make as mentioned above, are not available at the time of ex ecution, the
contractor shall get the make approved from the engineer -in-charge and
employer before using the same in the work.

S No NAME OF EQUIPMENTS BRAND NAMES
1 SFUs /Isolators Siemens / L& T / Merlin Gerin
2 MCB with ELCB MDS / L&T / SCHNEIDER
3 MCB DB L&T / MDS / SCHNEIDER
4 L.V Power / Control Cables KEI / Universal / Polycab
5 Starters/ Contactor/ Bi metal Relay Siemens / L&T / CutlerHammer /Telemechanic
6 Push Button / Indicating Lamps L & T/ Tecknic /Rass/BCH/ Vaishnavo
7 CTs Kappa /AE

8 Control Fuse Base with HRC Fuse GE/ L&T

9 Selector Switch Salzer / Kaycee

10 Measuring Instruments AE /Rishab / Enercon

11 Wires Polycab / Power flux / KEI/Anchor

12 MS Conduit Supreme / BEC / Gupta

13 PVC Conduit PRECESION/ AVON PLAST /Finolex/ AKG

14 Accessories for PVC Conduit PRECESION/ CLIPSAL/AVON PLAST/ Finolex

/Vasavi
15 Switches & Sockets MK - Ivory/ Crab Tree - Thames / Siemens
16 Capacitors Epcos / Mehar /GE / L&T

(Sentroni WL) /L& T ( U Power) /SCHNEIDER

17 ACB Siemens [Master Pact i NW(France)]

18 Relays L &T /GE /ESSEN/ABB
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19 Light Fittings Philips /Crompton / Wipro / Elenserve.

20 Fans Crompton / Khaitan /Orient

21 MCCB Siemens (Sentroni VL) /L& T/ SCHNEIDER [NS
Compact (France)]

22 Change over Switch GE /L &T /HPL / C&S Group

23 Digital Meters Enercon / L&T/ Electrex

24 Jointing Kits Rey Chem / Mseal

25 é:}g;ngsglfgg)er Factor Correction Enercon/Neptune/ Beluc /L & T

26 Energy Meter L&T / Enercon

27 Cable Tray (Gl) PROFAB / Pinnakle / PIFAB/Pearl/

28 Lightning Arrestor ISI BRAND OR ANY EQUVALENT

29 CABLE GLANDS MULTI / DOWELLS/ COMMET

30 CRIMPING SOCKETS MULTI / DOWELLS/ COMMET

31 Battery Exide / AMCO / Amar raja

32 UPS Numeric / Emerson / MG/Consul

33 Aviation Lamp Bajaj / K-Lite / Philips

34 PTs Kappa / Instrans / Silcon

35 lStre_et light posting-Solar panel and Elenserve.lighting /Bajaji/M-light

ighting

36 Disel Generator KRILOSKAR / ASHOKLEYLAND / CUMMINS

37 ELECTRONIC REGULATORS MK, ANCHOR

38 CONTACTORS L&T, SIEMENS.

39 MCCBs L&T, GE, ABB, SIMENS

40 MEASURING INSTRUMENTS A.E., IMP, MECCO,

41 C.T A.E., IMP, MECCO, SIEMENS.

42 CAPACITORS CROMPTON, ASIAN, L&T.

43 P.F. RELAY L&T, CROMPTON.

44 TELEPHONE OUTLETS: ANCHOR ROMA, NORTH WEST, MK
CROMPTON GREAVES / KHAITHAN/ USHA

45 CEILING FANS Model to be appd. By the architect.

46 EXHAUST FANS ALMONARD / CROMPTON

47 LAN SWITCHES / JACKS D - LINK, AMP, SYSCO

48 DATA SOCKETS D - LINK , AMP, SYSCO

49 NET WORKS RACK & SWITCH D - LINK, AMP, SYSCO

50 SPEAKERS AHUJA PHILIPS

51 SMOKE DETECTOR APOLLO / CAR - MEL OR EQUIVALENT

52 HEAT DETECTOR APOLLO / CAR - MEL OR EQUIVALENT

53 HOOTER APOLLO / CAR - MEL OR EQUIVALENT

54 FIRE ALARM PANEL APOLLO / CAR - MEL OR EQUIVALENT
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BANGALORE)

TENDERFORM

To,

The Deputy General Manager

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
PC & FI WING,HEAD OFFICE,

Name of work: CONSTRUCTION OF TRAINING INSTITOAE plot no. GATA NO
29/2, Village Harchadpur Kalan, G.T. Road [8km from Etah city], DISTRICT ETAH,
U. PO

I/ We have read and examined the notice inviting tender . Schedules A,B,C,D,E &
F, specifications applicable, Drawings and Designs, General Rules and
Directions, Conditions of Contract, clauses of contract, Spe cial conditions,
Schedule of Rate and all other documents and Rules referred to in the conditions
of contract and all other contents in the tender document for the work.

I/'We hereby tender for the execution of the work specified for the Bank /
CBCRD TRUSWithin the time specified in Schedule &96at the rates specified in
the attached Schedule 6AGviz., schedule of quantities and in accordance in all
respects with the specifications, designs drawings and instructions in writing
referred t o in Rule-1 of General Rules and Directions and in Clause 11 of the
conditions of contract and with such materials as are provided for, by, and in all
respects in accordance with, such conditions so far as applicable.

I/We agree to keep the tender o pen for hundred and twenty days from the due
date of submission thereof and not to make any maodifications in its terms and
conditions.

A sum of Rs. is hereby forwarded in Demand Draft / BG of
work specified I/We agree thatthe Bank/CBCRD TRUS$hall without prejudice
to any other right or remedy, be at liberty to forfeit the said earnest money
absolutely otherwise the said earnest money shall be retaine d by it towards
security deposit to execute all the works referred to in the tender documents
upon the terms and conditions contained or referred to therein and to carry out
such deviations as may be ordered, upto maximum of the percentage
mentioned in Schedule 0 and those in excess of that limit at the rates to be
determined in accordance with the provision contained in Clauses 12.2 and 12.3
of the tender form.
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I/We hereby declare that I/We treat the tender documents, drawings and other
records connected with the work as secret/confidential documents and shall not
communicate information/derived therefrom to any persons other than a person
to whom I/We am /are 120uthorized to communicate the same or use the
information in any manner prejud iced to the safety of the state.

I/We fully understand that you are not bound to accept the lowest or any tender
you may receive.

Shri. ,Partner/Proprietor/
___,is the person 120uthorized to negotiate commercial and technical terms and
conditions and sign on behalf of the firm any Agreement, Bills and receipts for
this work.

I/'We agree that should I/We fail to deposit the full amount of initial security

deposit and/or fail to commence the work specified in 't he above
memorandum, an amount equal to the amount of the earnest money
mentioned in the form of invitation of tender shall be absolutely forfeited

to the CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (C&GRDd)

same ,may at the option of the CANARA BANK CENTENARY RURAL DEVELOPMENT
TRUST (CBCRDT)e recovered without prejudice to any other right or remedy

available in law, out of the deposit in so far as the same may extend in terms of

the said bond and in the event of deficiency out of any other money due to

me/us under this contract or otherwise.

I/'We agree that until a formal agreement on stamp paper is prepared and
signed, this tender with your written acceptance thereof shall constitute a
binding contract between us.

Signature of Contractor
Full Postal Address
Pin Code No. &
Telephone No.

Dated the: day of 20 18

Witness:
Name :

Address:

Occupation:
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DzDzDzD7DzDzD7Dz
:ANNEXURET:

BIO DATA

1. (a) Name of the Applicant
Address

Telephone No.
Office
Residence
Mobile
Fax
E-Mail

(b) Address of office

2. a) Status of the Firm(Whether company/
Partnership / proprietary) :

b)Name of the Proprietor/ Partners/ Directors
(With professional qualifications, if any):
)
1)
1)
c) Year of establishment

3. Whether registered with Registrar of
Companies/ firm. If so, No. & Date

4 . Regqistration with Tax Authorities

a) Income-tax No. PAN ;
(Furnish copies of Income-tax returns)

b) Goods& Services Tax (GST)Regn Number
(Furnish the latest copies of the returns filed)

d) Electrical license number & name of associate:
If available
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5. Names of the Bankers with address

1)

1)

6. Turnover of the Company/firm (Please attach copy of documents in support
of the details).

SILNo| Year Turnover
1 2014-15
2 2015-16
3 2016-17
4 2017-18

7. Registration/Empanelment with Gove rnment / Public Sector / Banks /
Corporate if any (Copy of valid registration/empanelment copy should be

enclosed).
NAME OF THE NATURE OF VALUE OF WORKS DATE OF
ORGANISATION WORKS REGISTRATION

8. What are your fields of activiti es? Mention the fields on preference Basis

1)

2)

3)
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9 Details of the works executed during the last 7 years prior to

meet eligibility Criteria 0 4.

Do c ume nt onfobGANARE BANK tRural Sdlf iEmployment Training Institute (CBRSETI) building on

31.03.2018 to

Sl Name Work executed for | Nature | Locatio | Actual | Date of
of Work (name of the of n of the Value | commencem
organization with work work ofthe |ent&
address, (in works | Completion.
concerned office brief)
and telephone
number)
9. Key personrel permanently employed in your organization:
Sl Name Qualifica | Experience | Particulars | Employed | Any other
No. tions of work in your
done firm since

11.Furnish the names of three responsible clients/ persons t o whom the major
works carried out by the applicant with address and telephone number who
will be in a position to certify about the quality as well as past performance of
your organization.

NAME OF THE
OFFICIAL

ORGANISATION
ADDRESS

& CONTACT NUMBERS
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12.

Furnish the details of AWARDS, CITATIONS etc received in recognition of
your services in projects designed/ associated

YEAR

Name of the Name of the organization Name of the project
Award with from whom award was for w hich such award
details received was received

DECLARATION

All the information furnished by me / us here above is correct to the best
of my knowledge and belief.

| / we have no objection if enquiries are made about the work listed by me

/ us in the accompanying sheets / annexure.

| / We agree that the decision of Bank / CBCRD TRUSIn selection will be
final and binding to me / us.

Place : SIGNATURE
Date : NAME & DESIGNATION
SEAL OF ORGANISATION
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:ANNEXUREZ:

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BANGALORE)

ACCEPTANCE

The above tender (as modified by us or negotiations as provided in the letters
mentioned hereunder) is accepted by me for and on behalf of the Canara
CBCRD TRUST for a sum of Rs.

(Rupees )

The letters referred to below shall also form part of this contract agreement :

a)
b)
c)
For & on behalf of the CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRDT)
Signature :
Designation:
Dated this day of 20 18.
DZDZDzD7ZDZD7D7D7
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:ANNEXURES:

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BANGALORE)

FORM OF AGREEMENT

This agreement made the day of the month of
in the year 2018 BETWEENCANARA BANK CENENARY RURAL DEVELOPMENT
TRUST (CBCRDT)a body corporate constituted under the Banking Companies
(Acquisition and Transfer of Undertakings) Act, 1970, having its Head Office, at
Mezzanine Floor, Canara Bank HO Building, Nol12, J C Road, Bangalore -
560002 represented by its duly constituted attorney Managing Trustee
(hereinafter referred to as CBCRD TRUSTof the ONE PART; and Shri/M/s

S/D/o resident of
the sole propritor of M/s having
office at

/the partnership firm represented by its Managing/duly
authorised partner, having an administrative/principal office
at

/a company/body corporate being its registered office at

duly represented at duly represented by its
constituted and authorised Managing Director, Shri

and (hereinafter called the Co ntractor) of the other part WHEREAS THE CBCRD
TRUST is desirous that certain works should be constructed
viz., and has
accepted the tender dt. furnished by the contractor for the

constructions, completion and performance of such works.

NOW THIS AGREEMENT WITNESSEasifollows:

1. In this agreement words and expression shall have the same meanings as
are respectively assigned to them in the conditions of contract here inafter
referred to.

2. The following documents not inconsistent with these presents shall be deemed
to form and be read and construed as part of this agreement viz.,

a) Notice inviting Tender
b) The Tender form

d) General Rules and Directions to te nderers .
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e) Conditions of contract and clauses of contract along with Annexures thereto
and Schedules A to F.

f) Schedule of Rates( SOR) includes Prices and tendered amount.
g) Tender drawings.
h) Technical Specifications for the work.

i) Safety code and Model rules for the protection of health, Sanitary arrangements
for workers employed.

j) Letter of Acceptance.

k) Letters from and to the Contractor, if any, leading to and prior to acceptance
letter.

3. In consideration of the payments to be made by the CBCRD TRUSM the
Contractor the Contractor hereby convenants and agrees with the Bank to
construct, complete and perform the works in conformity in all respects and
subject to all terms and conditions/rules as mentioned in the afo resaid
documents which shall from part of this agreement.

In witness whereof the parties hereto have hereunto set their respective
hands and seals the day and year first above written.

Signed, sealed and delivered by the said contractor,

to CBCRD TRUST in the presence of:

Signature of Contractor (with seal)

Signature of Bank Official (with seal)

DZDzDzD7D7DzD7D7
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ANNEXUREA:

CANARA BANK CENTENARY RURAL DEVEMENT TRUST (CBCRDT)
(H.O. :: BANGALORE)

DETAILED LIST OF CONSTRUCTIONAL PLANTS AND EQUIPMENT AVAILABLE
WITH THE CONTRACTOR FOR USE ON THIS WORK.

Sl. Name and Description of the Equipments Make & Year
No
1.

Signature of the Contractor
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DzDzDzD7DzDzDz

:ANNEXURES:

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BANGALORE )

LIST OF RELATIVES EMPLOYED (DANARA BANKCANARA BANKCENTENARY
RURAL DEVELOPMENT TRUST (CBCRIND WITH THE ARCHITECT FOR THIS

WORK.
l. Name Designation Branch/ Relationship
No Office of Bank with
| Architect Contractor

1.

2.

3.

4.

5.

Signature of the Contractor
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:ANNEXUREG:
FORMAT OF RECEIPT OF MATERIALS AT SITE
Sr. | Description Opening | Receipt | Consumption | Closing | Total
No balance | during | during month | balance | quantity
month received till
date
1 Cement
(M.T.))
2 Mild steel
(M.T.))
3 Tor steel
(M.T.)
4 Coarse
aggregate
(cu.mt.)
5 Fine
aggregate
(cu.mt.)
6 Teak wood
(cu.mt.)
7 Bricks (Nos.)
8 Tiles (Nos.)
Sr. | Description of work Date of Due date of | Percentage
No Commencement | completion progress
achieved
1 General building work
2 Security equipment work
3 Pest control treatment
work
4 Sanitary & Plumbing
work
5 Electrical work
6 Air-conditioning work
7 Other work
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Do c ume nt onfobGANARE BANK tRural Sdlf iEmployment Training Institute (CBRSETI) building on

GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

:ANNEXUREY:

1. Name of the Project

FORMAT OF CONCRETE CUBE TEST REPORT

2. Name of the Contractor

Sr. | Date of Identification Mark | Mix Date of Crushing

No | Casting and location in | proportion | testing strength as
which the on the
representative date of
concrete is placed test

1 2 3 4 5 6

Crushing Average crushing | Remarks Signature of the

strength as on

strength (average of 3

Site Engineer

the 28 " day companion cubes) as
on the 28 " day
7 8 9 10
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:ANNEXURES:

FORMAT OF MEASUREMENT BOOK

MEASUREMENT BOORAGES NOS. 1 TO éeéee.

Tender Description | Measurement details | Quantity Remarks
Item No. L B D/H
Site Engineer Architect Contractor

Checking/Test checking Engineer Date of checking/Test checking

NOTE:

Checking and test checking pertains to items wherever initialed.
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:ANNEXURED9:

FORMAT FOR RUNNING BILL

[. Running A/C Bill
i) Name of Contractor / Agency:

i) Name of work:

iii) Sr. No. of this bill:

iv) No. and date of previous bill:

v) Reference to Agreement No:

vi) Date of written order to commence:

vii) Date of completion as per agreement:

Sr. | Item Description Unit Rate (Rs.) | As pertend er

No. Qty, Amount
(Rs.)

1. |2 3. 4. 5

Upto previous R/A | Upto date (Gross) | Present Bill Remark

Bill

Qty. Amount (Rs.) | Qty. Amount (Rs.) | Qty. Amount (Rs.)

6. 7. 8. 9.

Note:

1) If part rate is allowed for any item, it should
be
Indicated with reasons for allowing such a rate. Net value since

2) If adhoc payment is made, it should be mentioned previous bill specifically.
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II. ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON MATERHELD AT
SITE BY THE CONTRACTOR

No. Item Quantity Unit Amount Remarks

1. 2. 3. 4. 5. 6

Total value of materials at site.

Secured Advance @ % of above value B

CERTIFIED (i) that the materials mentioned above have actually been brought by
the contractor to the site of the work and no advance on any quantity of any of
this item is outstanding on their security (ii) that the materials are of
imperishable nature and are all required by the contractor for use in the work in
connection with the items for which rates of finished work have been agreed
upon.

Dated signature of Site Engineer

Preparing the bill

Designation

Dated signature of Bank / CBCRD TRUSY s

Architects

(Name of the Architects)

Dated signature of Contractor
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CERTIFICATE

The measurements on the basis of which the above entries for the Running Bill
No. were made have been taken jointly on

and are recorded at
measurement book No.

pages to of

The work recorded in the above mentioned measurements has been done at the
site satisfactorily as per tender drawings, conditions and specifications.

Signature of Contractor or

Signature of Architect or

contractor 6s representatArchitectds represe

Date

Date

Seal

Seal

Test Check by Bank / CBCRD TRUSY s

aut horized represen

Signature of Bank / CBCRD TRUST
Official

Date

Seal
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:ANNEXURE10:
FORMAT FOR RATE ANALYSIS OF ITEMS
. MATERIAL
1. Basic Cost of Material Rs.
2. Wastage i1 5% - Rs.
Il. Labour: As per Standard - Rs.

VI

Labour output and labour input required for the
item using quoted labour rates.

Particular

Machinery / Tools - Rs.
Inputs of Machinery / Tools requirements as per
the item and hire charges as per market.

TOTAL () + (1) + (1) Rs.
Tax Liability

[as per contractual clauses will be added] - Rs.
Add 1 %2 % for water charges - Rs.

% % for Electricity - Rs.

Any other Expenditure (please specify) Rs.
TOTAL

Contractor Profit & OH i 15% - Rs.
GRAND TOTAL - Rs.

TDS will be deducted as per standard norms and recovery shall be made for water and
electricity as per tender conditions.
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ANNEXURE-11:

FORMAT OF CERTIFICATE OF PAYMENT BY ARCHITECT

Certificate No. Interim / Dated
Project No. Building work / interior work
Particulars:

Contractor: Contract / Letter No. Dated:
Contractor ds Bi | |Dated:

This is to certify that the amount given below (*) is due to your Contractors for
the work done by them and/or against materials delivered at site and/or for
advance towards contract on the above referred project.

Advance against contract Rs
Less: Advance adjusted to-date Rs.
Balance Advance Rs.

Advance against material delivered at site Rs.
Amount of work done to -date Rs.

Total Rs.

Less: Retention on work done Rs

Less: previously certified upto Rs
PRESENT CERTIFICATE (*) Rs.

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

The cost of cement or any other material supplied by you o r payments made by
you directly, if any and not covered herein above, should be adjusted before
making the payment of the certificate amount (*).

Necessary Deduction U/S194C of the income Tax 1961 and sales tax may be made
before paying the above certified amount.

By a copy of this letter, we are intimating the Contractors to call on you for the
necessary payments.

Remarks if any:
The details of Insurance policy are given in the next page.

Signature of Architects

Enclosures : Bill
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:ANNEXURE12:

FORMAT OF SITE ORDER BOOK

Name of the work

Date of Commencement

Sr. | Remarks/ Dated Initials of the | Action Dated Remarks

No | Instruction Initials of Contractor taken initials of | of the
s of the site for having with the site Architect
site Engineer/ received the | date Engineer |s
Engineer/ Architect instructions PMC/C.C.
Architect Officials

1 2 3 4 5 6 7
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:ANNEXURE13:

FORMATFOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME

H

Name of the Contractor

N

Name of the work as given in the
Agreement

Agreement WO

Tender amount

Date of commencement of work

o O ) W

Period allowed for completion as per
agreement

\‘

Date of completion as per agreement

Period for which extension of time has
been given

Date

Month Year

a) | 1% extension vide Bank / CBCRD

TRUSHBHsSs Letter No .

b) | 2" extension vide Bank / CBCRD

TRUSBs Letter No .

c) | 3% extension vide Bank / CBCRD

TRUSBs Letter No .

Reasons for which extensions have been previously given (copies of the
previous applications should be attached)

10

Period for which extension is applied for and the reasons thereof including
hindrances, time for extra work assigned, if any etc.
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‘ANNEXURE14:
FORMAT OF HINDRANCE REGISTER
Name of Work : Date of state of
work
Name of : Period of
Contractor completion
Agreement No : Date of
completion
Sr. Nature of | Date of Date of Period of | Signature Remarks
No Hindranc | occurrence | which hindranc | Site
e of hindrance | e Engineer/
hindrance | was Project
removed Engineer
1 2 3 4 5 6 7
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ANNEXURE15: Bank Guarantee Format for Earnest Money Deposit

To

eéeééééeéeecee

WHEREAS (Name of Tenderer) (hereinafter

called "the Tenderer" has submitted its tender dat ed

(Date) for the execution of (Name of Contract) _
(hereinafter called "the Tender") in favour of CANARA BANK CENTENARY

RURAL DEVELOPMENT TRUST (CBCRDTHEAD OFFICE , BANGALORE

hereinafter called the "Beneficiar y";

KNOW ALL MEN by these presents that we, (name of the issuing Bank),
a body corporate constituted under the having its
Head Office at amongst others a branch/office at
(hereinafter called "the BanK' are bound unto the Beneficiary
for the sum of
Rs (Rupees only)

for which payment well and truly to be made to the said Beneficiary, the Bank
binds itself, its successors and assigns by these presents;

THE CONDITIONS of this obligation are:
(a) If the Tenderer withdraws its Tender during the period of Tender validity
specified in the Tender; or

(b) If the Tenderer having been notified of the acceptance of his Tender by the
Beneficiary during the pe riod of Tender validity;

() fails or refuses to execute the Agreement, if required; or

(i) fails or refuses to furnish the performance security, in accordance with
clause of conditions of Contract.

We undertake to pay to the Beneficiary up to the above amount upon receipt of
his first written demand without the Beneficiary having to substantiate his
demand, provided that in his demand the Beneficiary will note that the amount
claimed by him is due to him owing to the occurrence of one or both of the two
conditions, specifying the occurred condition or conditions.
Notwithstanding anything contained herein
i) Our liability under this Bank Guarantee shall not exceed Rs.
(Rupees only)
i) This Bank Guarantee is valid up to and
i) We are liable to pay the guaranteed amount or any part thereof under this
Bank Guarantee only and only if you serve upon us a written claim or demand

on or before (mention period of guarantee as
found under clause (ii) above plus claim period)
Dated day of 21

SIGNATURE & SEAL OF TIBENK
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:ANNEXURE16:

BANK GUARANTEE FORMAT FOR SECURITY DEPOSIT

s 7

Guarantee Noeéeéeéeéeéeéeéeéeéeéeeeéeéeté.

Amount of Guarantee Rsééeééeéeéeéecéeéeéecéeé. .
Guarantee cover from Dated : éeééeéeéeéeéeéce
To Dated: ééééééeéecéecécécécécéceeéecée.

Last Date for Lodgement of <claim: ééééeeeceeé
To

eééeééeéeéeéeéeéecécté

eEééeéeéeéeéecéecéecéecté

eEééeéeéeéeéecéecéecéecte

€Eééeéeéeéeéecéecée

I n consideration of eéééeeééeéeéeecéée (her
having agreed to exempt eeééeeeéeée eé.
Of fice situated at eéeéeéeéeéeéeécecé. (hereina
from the demand of security deposi't of Rséééeeééeé
eéeéeéeéeéeéececéeee. . only) under the te
agreement dated ééééeéée. (hereinafter call
due fulfillment by the said obligator of the terms and conditions contained in the

said agreement, on production of the Bank
€Eéééeééeeééeéeé only), at the request of the
corporate constituted under the Banking Companies (Acquisition & Transfer of
undertakings) Act, 1970 having its Head Office at amongst others

a branch at éééeéeéeéééé (hereinafter referre
give following guarantee in favour of the beneficiary for an amount not exceeding
Rsééeéeéée. . (Rupees éééeéeéeééécéé canstargydosse éé.
or damage caused to or suffered or would be caused to or suffered by reason of

any breach by the said Obligator(s) of any of the terms and conditions contained

in the said agreement.

1. We, the Bank to hereby undertake to pay the amount payable under
this guarantee without any demur merely on a demand from the
beneficiary stating that the amount claimed is due by way of loss or
damage caused to or would be caused to or suffered by reason or any
breach of the terms and conditions contained in the said agreement or
by reason of the obligator's failure to perform the said agreement. Any
such demand in writing made on the Bank shall be conclusive as regards
the amount due and payable by the Bank under the guarantee.
However, our liability under this guarantee shall be restricted to an
amount not exceeding Rsééééééééeeceéeeé.
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2. We, the Bank further agree that the guarantee herein contained shall
remain in full force and effe ct during the period that would be taken
for the performance of the said agreement and that it shall continue to
be enforceable till all the dues of the beneficiary under or by virtue of
the said agreement have been fully paid and its claims satisfied or t ill
the beneficiary certifies that the terms and conditions of the said
agreement have been fully discharged this guarantee. Unless a demand
for claim under this guarantee is made on us in writing on or before

eeéeeéeééééee we shall b e dhiliges tinder thisd f r o
guarantee thereafter.

3. We, the Bank further agree that the beneficiary shall have the fullest
liberty, without consent and without effecting in any manner or
obligations hereunder, to extend time of performance the said
obligator(s) fr om time to time or to postpone for any time any of the
powers exercisable by the beneficiary against the said obligator(s) and
to forbear or enforce any of the terms and conditions relating to the
said agreement and we shall not be relieved of our liabilit y by reason of
any extension being granted to the said obligator(s) for any
forbearance, act or omission on the part of the beneficiary or any
indulgence by the beneficiary to the said obligator(s) or by any such
matter or thing whatsoever which under the law relating to sureties
would not for this provision have effect of so relieving us.

4. We, the Bank lastly undertake not to revoke this guarantee during its
currency except with the previous consent of the beneficiary in writing.

5. Not withstanding anyt hing contained herein:

(i) Our |l iability under this Bank Gua

////////////////////////

(Rupees éééeéeééeéeécécécéecéeeeeéeéée onl
(i) This Bank Guarantee is valid upt
(iif) We are liable to pay the guarante ed amount or any part thereof

under this Bank Guarantee only and only if you serve upon us a
written claim or demand on or befor

period of the guarantee as found under clause
(ii) above plus claim period)

PLACE:

DATE : SIGNATURE
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: ANNEXURE 17

PRE CONTRACT INTEGRITY PACT

1. GENERAL
1.1. This pre-bid contract A greement (herein after called the Integrity
Pact) is made on day of the month 20 , between, the CANARA

BANK CENTENARY RURAL DEVELOPMENT TRUST (CB@R@Oy corporate
constituted under Banking Companies (Acquisition and transfer of
undertakings), Act 1970 having its Head office at 112, J.C. Road, Bangalore 560
002, with Institutes spread over India (hereinafter referred to as BUYER which
expression shall include its successors and assigns) acting through

Shri , (Degjnation  of the officer) representing
, of the BUYER, of the FIRST PART
AND
M/s. represented by Shri Chief  Executive
Officer/Authorised  Signatory (hereinafter called the

"BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER", which expression shall
mean and include, unless the context otherwise requires, his successors
and permitted assigns), of the SECOND PART

1.2. WHEREAS the BUYER proposes to procure (Name of the
Stores/Equiprnent/ltem) /lengage the services and the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER is willing to offer/has
offered the stores/services and

1.3. WHEREAS the BIDDER/SELLER/COMICTOR/SERVICE PROVIDER is a
private company/ public company/Government undertaking/ partnership/
LLP/registered export agency/service provider, duly constituted in
accordance with the relevant law  governing its
formation/incorporation/constituti  on and the BUYER is a body corporate
constituted under Banking Companies (Acquisition and transfer of
undertakings), Act 1970.

1.4. WHERAS the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER has clearly
understood that the signing of this agreement is an esse ntial pre -requisite for
participation in the bidding process in respect of
Stores/Equipment/ltems/Services proposed to be procured by the BUYER and

also understood that this agreement would be effective from the stage of

invitation of bids till the complet e execution of the agreement and beyond as
provided in clause 13 and the breach of this agreement detected or found at

any stage of the procurement process shall result into rejection of the bid and
cancellation of contract rendering BIDDER/SELLER/CONTRATOR/SERVICE
PROVIDER liable for damages and replacement costs incurred by the BUYER.
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2. NOW, THEREFORE, the BUYER and the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER agree to enter into this
pre-contract integrity agreement, hereinafter referre d to as Integrity Pact,
which shall form part and parcel of RFP as also the contract agreement if
contracted with BIDDER, in the event that the BIDDER turns out to be
successful bidder, and it is intended through this agreement to avoid all

forms of corruption by following a system that is fair, transparent and free

from any influence/prejudiced dealings prior to, during and subsequent to

the Contract to be entered into with a view to: -

2.1. Enabling the BUYER to obtain the desired
Stores/Equipment/Work/Service/Materials at a competitive price in conformity
with the defined specifications by avoiding the high cost and the distortionary
impact of corruption on public procurement, and

2.2. Enabling BIDDER/SELLER/CONTRACTOR/SERVICE PRER/ISERVICE
PROVIDER to refrain from bribing or indulging in any corrupt practices in
order to secure the contract, by providing assurance to them that the
BUYER shall not be influenced in any way by the bribery or corrupt practices
emanating from or resorted to by their competitors and that all procurements
shall be free from any blemish or stain of corruption and the BUYER stays
committed to prevent corruption, in any form, by its officials by following
transparent procedures.

The parties hereto hereby agree to enter into this integrity Pact and agree as
follows:

COMMITMENTS OF THE BUYER
The BUYER commits itself to the following: -

3.1. The BUYER represents that all officials of the BUYER, connected
whether di rectly or indirectly with the procurement process are duty bound

by rules and regulations governing their service terms and conditions not to
demand, take promise for or accept, directly or through intermediaries, any

bribe, consideration, gift, rew ard, favour or any material or immaterial
benefit or any other advantage from the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER either for themselves or for
any person, organization or third party related to the contract in exchange

for an advantage in the bidding process, bid evaluation, contracting

or implementation process related to the contract.
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3.2. The BUYER will, during the pre-contract stage, treat all
BIDDERS/SELLERS/CONTRACTORS/SERVICE PROVIDERS alike, and will provide
to all BIDDERS/SELLERS/CONTRACTORS/SERVICE PROVIDERS the same
information and will not provide any such information to any
particular BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER which could afford
an advantage to that particular BIDD ER/SELLER/CONTRACTOR/SERVICE
PROVIDER in comparison to the other BIDDER/SELLER/CONTRACTOR/SERVICE
PROVIDERS.

3.3. The BUYER  shall report to the  appropriate Government
Regulators/Authorities any attempted or completed breaches of the
above commitments as well as any substantial suspicion of such a breach, as
and when the same is considered necessary to comply with the law in force in
this regard.

In case any such preceding misconduct on the part of such official(s) is
reported by the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER to  the
BUYER with the full and verifiable facts and the same is prima facie

found to be correct by the BUYER, necessary disciplinary proceedings, or

any other action as deemed fit, including criminal proceedings may be
initiated by the BUYER and such a person shall he debarred from
further dealings related to the contract process. In such a case, while an
enquiry is being conducted by the BUYER, the proceedings under the contract
would not be stalled.

4. COMMITMENTS OF BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDERS

The BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER commits itself to take
all measures necessary to prevent corrupt practices, unfair means and ille gal
activities during any stage of its bid or during any pre -contract or post -
contract stage in order to secure the contract or in furtherance to secure it

and in particular commit itself to the following: -

4.1. The BIDDER/SELLER/CONTRACTOR/SERVICEOWRER will not offer,
directly or through intermediaries, any bribe, gift, consideration, reward,
favour, any material or immaterial benefit or other advantage, commission,
fees, brokerage or inducement to any official of the BUYER, connected
directly or indirectly with the bi dding process, or to any person,
organization or third party related to the contract in exchange for any
advantage in the bidding, evaluation, contracting and implementation of the
contract.

4.2. The BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER further
undertakes that it has not given, offered or promised to give, directly or

RE-TENDERING PROCESS < [Ragp.146 > Signature of Tender



Tender Do c ume nt onfobGANARE BANK tRural Sdlf iEmployment Training Institute (CBRSETI) building on
GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

indirectly any bribe, gift, consideration, reward, favour, any material or
immaterial benefit or other advantage, com mission, fees, brokerage, or
inducement to any official of the BUYER or otherwise for procuring the
Contract or for forbearing to do or for having done any act in relation to
the obtaining or execution of the contract or any other contract wit h the
BUYER or for showing or forbearing to show favour or disfavour to any person
in relation to the contract or any other contract with the BUYER.

4.3. The BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER further
confirms and declares to the BUYER that the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER is the original
Manufacturer/Integrator/Authorized government sponsored export entity of

the  stores/Authorised Service Provider having necessary authorizations,
intellectual property rights and appro vals from the intellectual property right

owners of such materials/services and has not engaged any individual or

firm or company whether Indian or foreign to intercede, facilitate or in any

way to recommend to the BUYER or any of its function aries, whether
officially — or unofficially to the award of the contract to the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER, nor has any amount been
paid, promised or intended to be paid to any such individual, firm or
company in respect of any such intercession, facilitation or recommendation.

4.4, The BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER, either while
presenting the bid or during pre -contract negotiations or before signing the
contract, shall disclose any payment he has made, is committed to or intends

to make to officials of the BUYER or their family members, agents, brokers

or any other intermediaries in connection with the contract and the details of
services agreed upon for such payments.

4.5. The BIDDER/SELER/CONTRACTOR/SERVICE PROVIDER will not collude
with  other parties interested in the contract to impair the transparency,
fairness and progress of the bidding process, bid evaluation, contracting and
implementation of the contract.

4.6. The BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER will not accept
any advantage in exchange for any corrupt practice, unfair means and illegal
activities emanating from other competitors or from anyone else.

4.7. The BIDDER/SELLER/CONTRACTOR/SERVICE PROR/HDII not use
improperly, for purpose of competition or personal gain, or pass on to others,

any information provided by the BUYER as part of the business relationship,
regarding plans, technical proposal and business details, including infor mation
contained in any electronic data carrier. The BIDDER/ SELLER/
CONTRACTORSERVICE PROVIDER also undertakes to exercise due and
adequate care lest any such information is divulged.

4.8. The BIDDER/ SELLER/CONTRACTORSERVICE ROVIDER commits to

refrain from  giving any complaint directly or through any other manner
without supporting it with full and verifiable facts.
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4.9. The BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER shall not instigate
or cause to instigate any third person to commit any of the acts mentioned
above.

5. PREVIOUS TRANSGRESSION

51 The BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER declares
that no previous transgression occurred in the last three years
immediately before signing of this Integrity Pact with any other company in

any country in respect of any corrupt practices envisaged hereunder or with

any Public Sector Bank, Public Sector Enterprise/Undertaking in India or any
Government Department in India that cou Id justify BIDDER's exclusion from

the tender process.

5.2. If the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER makes
incorrect statement on this subject, BIDDER/SELLER/CONTRACTOR/SERVICE
PROVIDER can be disqualified from the tender/bid process or the contract, if
already awarded, can be terminated for such reason.

6. EARNEST MONEY (SECURITY DEPOSIT)

6.1. Every BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER while
submitting commercial bid, shall deposit an amount as specified in
RFP/Tender Documents as Earnest Money/Security,  Deposit, with the
BUYER through any of the instruments as detailed in the tender documents.

6.2. The Earnest Money/Security Deposit shall be valid for a period till
the complete conclusion of the contractual obligations or for such period
as mentioned in RFP/Contract , including warranty period, whichever is later
to the complete satisfaction of BUYER.

6.3. In the case of successful BIDDER/SELLER/CONTRACTOR/SERVICE
PROVIER, a clause would also be incorporated in the Article pertaining to
Performance Bond in the Purchase Contract that the provisions of Sanctions

for violation shall be applicable for forfeiture of Performance Bond in case

of a decision by the BUYER to forfeit the same without assigning any reason

for imposing sanction for violation of this Pact.

6.4. No interest shall be payable by the BUYER to the

BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER on Earnest Money/Security
Deposit for the period of its currency.

7. SANCTIONS FOR VIOLATIONS

7.1. Any  breach of the provisions herein contained by  the
BIDDER/SELLER /CONTRACTOR/SERVICE PROVIDER or any one employed by it or
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acting on its behalf (whether with or without the knowledge of the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER shall entitle the BUYER to
take all or any one of the following actions, wherever required: -

0] To immediately call off the pre contract negotiations withou t
assigning any reason or giving any compensation to the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER. However, the proceedings
with the other BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER(s) would
continue.

(i) To forfeit fully or partially the Earnest ~ Money Deposit (in pre-contract
stage) and/or Security Deposit/Performance Bond (after the contract is
signed), as decided by the BUYER and the BUYER shall not be
required to assign any reason therefor.

(i)  To imme diately cancel the contract, if already signed, without giving
any compensation to the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER.

(iv)  To recover all sums already paid by the BUYER, and in case of the
Indian BIDDER/SELLER/CONTRACTOR/SERVICE PRER/I@ith interest thereon
at 2% higher than the prevailing Prime Lending Rate of
(Name of the Bank/Financial Institution) while in case of a
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER from a countsr ¢ian
India with Interest thereon at 2% higher than the LIBOR. If any outstanding
payment is due to the BIDDER/SELLER /CONTRACTOR from the
BUYER in connection with any other contract such outstanding payment could
also be utilized t o recover the aforesaid sum and interest. The BUYER shall
also be entitted to recover the replacement costs from
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER .

(v To encash the advance bank guarantee and performance
bond/warr anty bond, if furnished by the BIDDER/ SELLER/
CONTRACTORSERVICE PROVIDER, in order to recover the payments, already
made by the BUYER, along with interest.

(vij  To cancel all or any other contracts with the BIDDER / SELLER/
CONTRACTORSKERVICE PROVIDER and the BIDDEFELLER /CONTRACTOR/
SERVICE PROVIDER shall be liable to pay compensation for any loss or damage
to the BUYER resulting from such cancellation/rescission and the BUYER shall
be entitled to dedu ctthe amount so payable from the money(s) due

to the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER.

(vi) To debar the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER from
participating in future bidding processes of the BU YER for a minimum
period of five years, which may be further extended at the discretion of the

BUYER.
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(vii) To recover all sums paid in violation of this Pact by
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER(s) to any middlemen or
agent or broker with a view to securing the contract.

(ixX) In cases where irrevocable Letters of Credit have been received in
respect of any contract signed Dby the BUYER with the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER, the same shall not be
opened.

(x) Forfeiture of The Performance Bond in case of a decision by the BUYER to
forfeit the same without assigning any reason for imposing sanction for
violation of this Pact.

(xi) The BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER shall not lend to
or borrow any money from or enter into any monetary dealings or
transactions, directly or indirectly, with any employee of the BUYER, and if

he does so, the BUYER shall be entitled forthwith to rescind the  contract

and all other contr acts with the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER. The BIDDER/SELLER/
CONTRACTOR shall be liable to pay compensation for any loss or damage

to the BUYER resulting from such rescission and the BUYER shall be
entitled to deduct the amountso payable from the money(s) due to

the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER.

7.2. The BUYER will be entitled to take all or any of the actions mentioned at

para 7.1 (i) to (xi) of this Pact, also in the event of commissi on by the BIDDER/
SELLER/CONTRACTOR/SERVICE PROVIDER or anyone employed by it or acting
on its behalf (whether with or without the knowledge of the BIDDER), of an
offence as defined In Chapter IX of the Indian Penal code, 1860 or Prevention

of Corruption Act, 1988 or any other statute enacted for prevention of
corruption.

7.3. The decision of the BUYER to the effect that a breach of the
provisions of this pact has been committed by the BIDDER/SELLER/
CONTRACTOR shall be fial and conclusive on the BIDDER/SELLER
/CONTRACTOR. However, the BIDDER/SELLER/CONTRACTOR/SERVICE
PROVIDER can approach the Independent External Monitor(s) appointed for

the purposes of this Pact.

8. FALL CLAUSE

8.1. The BIDDER/SELER/CONTRACTOR/SERVICE PROVIDER undertakes that it
has not supplied/is not supplying similar product/systems or
subsystems/services at a price lower than that offered in the present bid to

any other Bank or PSU or Government Department or to any other
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organization/entity whether or not constituted under any law and if it is

found at any stage that similar product/systems or sub
systems/services was supplied by the BIDDER/SELLER/CONTRACTOR/SERVICE
PROVIDER to any other Bank oPSU or Government Department or to any other
organization/entity whether or not constituted under any law, at a lower

price, then that very price, with due allowance for elapsed time,

will be applicable to the presentcase and  the difference in the cost
would he refunded by the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER
to the BUYER, if the contract has already been concluded.

9. INDEPENDENT EXTERNAL MONITORS

9.1. The BUYER has appointed two Independent Externd Monitors
(hereinafter referred to as Monitors) for this Pact in accordance with the
recommendations and guidelines issued by Central Vigilance Commission.

9.2. The task of the Monitors shall be to review independently and
objectively, whether and to wha t extent the parties comply with the
obligations under this Pact.

9.3. The Monitors shall not be subject to instructions by the representatives
of the parties and perform their functions neutrally and independently.

9.4. Both the parties accept that the Monitors have the right to access all
the documents relating to the project/procurement, including
minutes of meetings. The Monitors shall on receipt of any complaint arising
out of tendering process jointly examine such complaint , look into the records
while conducting the investigation and submit their joint recommendations and
views to the Management and Chief Executive of the BUYER. The MONITORS
may also send their report directly to the CVO and the commission, in case of
suspicion of serious irregularities.

9.5. As soon as any event or incident of violation of this Pact is noticed by
Monitors, or Monitors have reason to believe, a violation of this Pact, they will
so inform the Management of the BUYER.

9.6. The BIDDER(S) acepts that the Monitors have the right to access without
restriction to all Project /Procurement documentation of the BUYER including
that provided by the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER. The
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER will ast tipe Monitors,
upon their request and demonstration of a valid interest, unrestricted and
unconditional access to his documentation pertaining to the project for
which  the RFP/Tender is being /has been submitted by
BIDDER/SELLER/CONTRACTOR/SEEE PROVIDER. The same is applicable to
Subcontractors. The Monitors shall be under contractual obligation to treat the
information and documents of the BIDDER/ Subcontractors( ) with
confidentiality.

9.7. The BUYER will provide to the Monitors suffici ent information about all
meetings among the parties related to the Project provided such meetings
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could have an Impact on the contractual relations between the parties. The
parties may offer to the Monitors the option to participate in such meetings

9.8. The Monitors will submit a written report to the BUYER at the

earliest from the date of reference or intimation to him by the
BUYER/BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER and submit
proposals for correcting problematic situatio ns.

10. FACILITATION OF INVESTIGATION

In case of any allegation of violation of any provisions of this Pact or
payment of commission, the BUYER or its agencies shall be entitled to
examine all the documents including the Books of Accounts of the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER and the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER shall provide necessary
information of the relevant documents and shall extend all possible help for

the purpose of such examination,

11. LAW AND PLACE OF JURISDICTION
This Pact is subject to Indian Law and the place of jurisdiction is Bangalore.

12. OTHER LEGAL ACTIONS

The actions stipulated in this Integrity Pact are without prejudice to any other
legal action that may foll ow in accordance with the provisions of the any other
law in force relating to any civil or criminal proceedings.

13. VALIDITY

13.1. The validity of this Integrity Pact shall be from the date of its

signing and extend up to 5 years or such longer period as mentioned in
RFP/Contract or the complete execution of the contract to the satisfaction of

the BUYER whichever is later. In case BIDDER/SELLER/CONTRACTOR/SERVICE
PROVIDER is unsuccessful, this Integrity Pact shall expire after six months
from the date of the signing of the contract.

13.2. If one or several provisions of this Pact turn out to be invalid; the
remainder of this Pact shall remain valid. In such case, the parties will
strive to come to an agreement to their  original intentions.

14. The parties hereby sign this Integrity Pact at ............ (0] o EUTRRPN

BUYER BIDDER
Name of the Officer
CHIEF EXECUTIVE OFFICER
/AUTHORISED SIGNATORY
Designation
Name of Wing
CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)

RE-TENDERING PROCESS < [Ragp.152> Signature of Tender



Tender Do c ume nt onfobGANARE BANK tRural Sdlf iEmployment Training Institute (CBRSETI) building on
GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

Witness Witness
1) 1)
2) 2)
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Tender Do c ume nt onfobGANARE BANK tRural Sdlf iEmployment Training Institute (CBRSETI) building on
GATA NO 29/2, Village Harchadpur Kalan, G.T. Road [8km from Etah city], DISTRICT ETAH, U. P.0

:ANNEXURE18:

Name of work :

Details List of Retired Government / PSU / Bank employees, employed
by the Tenderer

NAME OF THE RETIREI DESIGNATION | NAME & ADDRESS O
OFFICIAL THE PREVIOUS
EMPLOYER

Name & Sigrature of Tenderer

ANNEXUREL9:

Details List of Basic Rates of Steel & Cement

1. BASIC RATE OF STEELRs54000 - PER METRIC TONNE

2. BASIC RATE OF CEMEMNRE 8000/- per METRIC TONNE

*kkkk

RE-TENDERING PROCESS < [Ragp.154> Signature of Tender



